




FERC Order 881: MISO Implementation

Modeling User Group

August 20, 2024

MISO Order 881 Implementation Timeline



- Updates:
 - MISO ICCP Outbound Ratings delayed from June to September 2024
 - GE EMS development completion delayed from August until November 2024
 - GE LEP development completion delayed from November 2024 to December 2024
 - Planned GE and MISO EMS and LEP formal testing timelines are unchanged
- MISO facility ratings methodology and ratings transparency archive implementation timelines are still pending.

Communication Updates: Modeling

- Order 881 MISO Model Manager Participation timelines
 - Order 881 Modeling workshop planned for 10/28/24
 - New Ratings Editor is provided in SGEM.
 - Updated user guides for Ratings Editor are in review
 - BPM updates are in review.
 - Expected availability of updated BPM/s – September 2024.



Comments & Questions

Contact

Greeshma Nissankala

GNissankala@misoenergy.org

Jesse Phillips

JPhillips@misoenergy.org