

Multi-Value Project Dashboard

Tranche 2.1 Portfolio

#	Project Name	State	Estimated In Service Date		Status		Cost		Notes
			MTEP Approved	Current Date	State Regulatory Status	Const.	MTEP Approved (2024\$)	Q3 2025 (2024\$; unless noted)	
19	Bison - Alexandria	MN; ND	2032	2032	○		\$216	\$216	
20	Maple River - Cuyuna	MN; ND	2033	2033	○		\$908	\$908	
21	Iron Range - Arrowhead	MN; WI	2032	2032	○		\$428	\$428	
22	Big Stone South - Brookings County - Lakefield Junction	MN; SD	2034	2034	○		\$1,459	\$1,459	
23	Lakefield Junction - East Adair	IA; MN	2034	2034	○		\$1,375	\$1,375	
24	Lakefield Junction - Pleasant Valley - North Rochester	MN	2034	2034	○		\$1,195	\$1,195	
25	Pleasant Valley - North Rochester - Hampton Corner	MN	2032	2032	○		\$222	\$222	
26	North Rochester - Columbia	MN; WI	2034	2034	○		\$1,924	\$1,924	
27	Rocky Run - Werner - North Appleton	WI	2032	2032	○		\$212	\$212	
28	South Fond du Lac - Rockdale - Big Bend - Sugar Creek - Kitty Hawk	WI	2033	2033	○		\$1,102	\$1,102	
29	Bluemound - Arcadian - Waukesha - Muskego - Elm Road - Racine	WI	2032	2032	○		\$731	\$731	
30	Columbia - Sugar Creek	WI	2034	2034	○		\$743	\$743	
31	Sugar Creek - Collins	IL; WI	2034	2034	○		\$733	\$733	
32	Ludington - Denver - Tittabawassee & Nelson Road	MI	2032	2032	○		\$1,553	\$1,553	
33	Greentown - Sorenson - Lulu	IN; MI	2033	2033	○		\$1,310	\$1,310	
34	Oneida - Sabine Lake - Blackfoot & Majestic	MI	2032	2032	○		\$600	\$600	
35	Southwest Indiana-Kentucky	IN; KY	2032	2032	○		\$743	\$748*	
36	Southeast Indiana	IN; OH	2032	2032	○		\$578	\$578	
37	Maywood - Belleau - MRPD - Sioux - Bugle	IL; MO	2032	2032	○		\$881	\$881	
38	East Adair - Marshalltown - Sub T	IA	2034	2034	○		\$1,583	\$1,583	
39	Lehigh - Marshalltown - Franklin North & Montezuma	IA	2032	2032	○		\$588	\$588	
40	Sub T - Woodford County - Collins & Reynolds	IA; IL; IN	2034	2034	○		\$2,298	\$2,298	
41	Woodford County - Fargo & Radbourn	IL	2032	2032	○		\$422	\$422	
42	Burr Oak - Schahfer	IN	2032	2032	○		\$68	\$68	

*Some or all facilities reported in nominal (year of occurrence) dollars.

Total	\$21,868	\$21,874
-------	----------	----------

State Regulatory Status Indicator Scale	
○	Pending
◐	In Regulatory Process or partially complete
●	Regulatory Process complete or no regulatory process requirements