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Disclaimer 
This document is prepared for informational purposes only, to support the application of the 
provisions of the Tariff and the services provided thereunder. MISO may revise or terminate this 
document at any time at its discretion without notice. While every effort will be made by MISO to 
update this document and inform its users of changes as soon as practicable, it is the 
responsibility of the user to ensure use of the most recent version of this document in conjunction 
with the Tariff and other applicable documents, including, but not limited to, the applicable NERC 
Standards. Nothing in this document shall be interpreted to contradict, amend, or supersede the 
Tariff. MISO is not responsible for any reliance on this document by others, or for any errors or 
omissions or misleading information contained herein. In the event of a conflict between this 
document, including any definitions, and either the Tariff, NERC Standards, or NERC Glossary, 
the Tariff, NERC Standards, or NERC Glossary shall prevail. In the event of a conflict between 
the Tariff and the NERC Standards, or NERC Glossary, the Tariff shall prevail until or unless the 
Federal Energy Regulatory Commission (“FERC”) orders otherwise. Any perceived conflicts or 
questions should be directed to the Legal Department. 
This document is prepared for informational purposes only to support the Application of the 
provisions of the Open Access Transmission, Energy and Operating Reserve Markets Tariff 
(Tariff) of the Midcontinent Independent System Operator, Inc. (MISO), Tariff and the services 
provided under the Tariff. MISO may revise or terminate this document at any time at its discretion 
without notice. However, every effort will be made by MISO to update this document and inform 
its users of changes as soon as practicable. Nevertheless, it is the user’s responsibility to ensure 
you are using the most recent version posted on the MISO website. In the event of a conflict 
between this document and the Tariff, the Tariff will control, and nothing in this document shall be 
interpreted to contradict, amend or supersede the Tariff. If any such conflict pertains to a NERC 
Reliability Standard or term referenced in this document, the MISO Tariff shall govern unless or 
until FERC orders otherwise. Any perceived conflicts should be reported to the Legal Department. 
 
This Business Practices Manual (BPM) contains information to augment the filed and accepted 
Tariff. In all cases the Tariff is the governing document and not the BPMs. Additionally, if not 
otherwise defined herein, all capitalized terms in this BPM have the meaning as defined in the 
Tariff. 
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1 Introduction 
This introduction to the Midcontinent Independent System Operator, Inc. (MISO) Business 
Practices Manual (BPM) for Transmission Planning includes basic information about this BPM 
and the other MISO BPMs. The first section (Section 1.1) of this Introduction identifies the other 
BPMs that are available. The second section (Section 1.2) is an introduction to this BPM. The 
third section (Section 1.3) identifies other documents in addition to the BPMs, which can be used 
by the reader as references when reading this BPM. 

1.1 Purpose of MISO Business Practices Manuals 
The BPMs developed by MISO provide background information, guidelines, Business rules, and 
processes established by MISO for the operation and administration of the MISO markets, 
provisions of transmission reliability services, and compliance with the MISO settlements, billing, 
and accounting requirements. A complete list of MISO BPMs is available for reference through 
MISO’s website. All definitions in this document are as provided in the Tariff, the NERC Glossary 
of Terms Used in Reliability Standards, or are as defined by this document. 

1.2 Purpose of this Business Practices Manual 
This BPM for Transmission Planning describes MISO’s transmission planning process. Also 
included in this BPM is the former BPM-013 – Transmission Services. 

1.3 References 
Other reference information related to this BPM includes: 

• Tariff (Tariff) 
• Agreement of the Transmission Facilities Owners to Organize the Midcontinent 

Independent System Operator, Inc., a Delaware Non-Stock Corporation (MISO 
Agreement) 

• BPM-004 – Financial Transmission Rights and Auction Revenue Rights 
• BPM-005 – Market Settlements 
• BPM-011 – Resource Adequacy 
• BPM-015 – Generation Interconnection 
• BPM-027 – Competitive Transmission Process 
• NERC Reliability Standards applicable to transmission planning 

1.4 MISO Planning Contacts 
For information on MISO planning staff contact details for specific planning functions, contact 
Client Relations: Client Relations.  

https://www.misoenergy.org/stakeholder-engagement/client-relations/
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2 Overview of Transmission Planning 

2.1 MISO Transmission Planning Objectives 
MISO regional transmission planning process has as its goal the development of a 
comprehensive expansion plan that meets both reliability and economic expansion needs. The 
planning process identifies solutions to reliability issues that arise from the expected dispatch of 
Network Resources. These solutions include evaluating alternative costs between capital 
expenditures for transmission expansion projects, and increased operating expenses from re-
dispatching Network Resources or other operational actions. 
 
At the start of 2006, the Transmission Provider Board adopted five planning principles to guide 
MISO regional plan: 
•  

• Make the benefits of an economically efficient electricity market available to customers 
by identifying transmission projects which provide access to electricity at the lowest 
total electric system cost. 

• Develop a transmission plan that meets all applicable NERC and Transmission Owner 
planning criteria and safeguards local and regional reliability through identification of 
transmission projects to meet those needs. 

• Support state and federal energy policy requirements by planning for access to a 
changing resource mix. 

• Provide an appropriate cost allocation mechanism that ensures that costs of 
transmission projects are allocated in a manner roughly commensurate with the 
projected benefits of those projects. 

 Analyze system scenarios and make the results available to state and federal energy 
policy makers and other stakeholders to provide context and to inform choices.  
Coordinate planning processes with neighbors and work to eliminate barriers to 
reliable and efficient operations.Make the benefits of a competitive energy market 
available to customers by providing access to the lowest possible electric energy 
costs. 
•
 Προϖιδε α τρανσµισσιον ινφραστρυχτυρε τηατ σαφεγυαρδσ λοχαλ ανδ ρεγιονα

λ ρελιαβιλιτψ. 

•
 Συππορτ Στατε ανδ Φεδεραλ ρενεωαβλε ενεργψ οβϕεχτιϖεσ βψ πλαννινγ φορ αχ
χεσσ το αλλ συχη ρεσουρχεσ (ε.γ. ωινδ, βιοµασσ, δεµανδ−σιδε µαναγεµεντ). 
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•
 Χρεατε α µεχηανισµ το ενσυρε τηατ ινϖεστµεντ ιµπλεµεντατιον οχχυρσ ιν α τιµ

ελψ µαννερ. 

• •
 ∆εϖελοπ α Τρανσµισσιον Σψστεµ σχεναριο µοδελ ανδ µακε ιτ αϖαιλαβλε το Στ
ατε ανδ Φεδεραλ ενεργψ πολιχψ µακερσ το προϖιδε χοντεξτ ανδ ινφορµατιον ρεγαρ
δινγ ποτεντιαλ πολιχψ χηοιχεσ. 

 
Also, it is MISO’s goal for the planning process to be fully compliant with the Planning Principles 
presented in the Federal Energy Regulatory Commission’s (FERC) Order Nos. 890 and 890-A. 
In Order No. 890, FERC identified nine planning principles “that must be satisfied for a 
transmission provider’s planning process to be considered compliant with the Final Rule”. MISO 
has incorporated each of the following principles shown in Section 2.1.1 below into its planning 
process, and describes their functions in this Manual. 

2.1.1 FERC Order No. 890 Planning Principles 

• Coordination 
• Openness 
• Transparency 
• Information Exchange 
• Comparability 
• Dispute Resolution 
• Regional Participation 
• Economic Planning Studies 
• Cost Allocation for New Projects 

2.2 Transmission Planning Functions and Cycles 
2.2.1 Planning Functions 

The development of the overall MISO Transmission Plan encompasses multiple planning 
functions addressing different phases and aspects of transmission planning. These functions 
include: 

• Model Development 
• Cyclical bottom-up and top-down Planning 
• Transmission Access Planning 

Formatted: Normal, Indent: Left:  0.5", Outline numbered +
Level: 1 + Numbering Style: Bullet + Aligned at:  0.25" + Tab
after:  0.5" + Indent at:  0.5", Tab stops: Not at  0.5"
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‒ Generator Interconnection Planning 
‒ Transmission Service Planning 

• Coordinated Inter-regional Planning (with other RTOs/Regions) 
• Non-cyclical Planning Needs 
• System Support Resource (SSR) Studies for unit de-commissioning 
• Transmission Interconnections 
• Load Interconnections 
• Focus Studies - Studies initiated during the cyclical planning process that cannot wait 

until the next planning cycle (e.g., NERC/FERC directives, near-term critical 
operational issues) 

 
Each of these functions are described in this BPM. 

2.2.2 Integration of Planning Functions to Produce MTEP 

The various planning functions occur at differing times. For example, the transmission access 
planning processes occur on a continuous basis in response to customer requests for service. 
The bottom-up and top-down planning functions repeat on a regular cycle, with an MTEP report 
produced each twelve (12) Months. Each of these processes informs the other at the 
commencement of each functions cycle, as shown in Figure 2.2.2-1 below. 
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Figure 2.2.2-1: High-level Planning Process Flow Diagram 

 

2.3 Transmission Project Categories and Types 
This section describes the categories and types of transmission projects associated with the 
MISO transmission planning process. There are three distinct categories of transmission projects 
which include the following: 

• Bottom-Up Projects 
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• Top-Down Projects 
• Externally Driven Projects 

 
The specific types of transmission projects include the following: 

• Other Projects 
• Baseline Reliability Projects 
• Market Efficiency Projects 
• Multi-Value Projects 
• Generation Interconnection Projects 
• Transmission Delivery Service Projects 
• Market Participant Funded Projects 

 
Table 2.3-1 below illustrates how specific transmission project types map to their parent 
transmission project categories: 
 

Table 2.3-1: Transmission Project Type-to-Category Mapping 

  Bottom-Up 
Projects 

Top-Down 
Projects 

Externally 
Driven 

Projects 

Other Projects X     

Baseline Reliability Projects X     

Market Efficiency Projects   X   

Multi-Value Projects   X   

Generation Interconnection Projects     X 

Transmission Delivery Service Projects     X 

Market Participant Funded Projects     X 

2.3.1 Transmission Project Categories 
This section describes the three transmission project categories. 

2.3.1.1 Bottom-Up Projects 
Bottom-up projects include transmission projects classified as other projects and Baseline 
Reliability Projects. Bottom-up projects that are ultimately classified as other projects or Baseline 
Reliability Projects are not cost shared and are generally developed by Transmission Owner(s), 
via their role as the NERC Transmission Planner (TP), to address localized Transmission Issues 
and reliability-related Transmission Issues including, but not limited to, compliance with the NERC 
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reliability standards. In its role as the Planning Coordinator (PC), MISO will evaluate all bottom-
up projects submitted by Transmission Owner(s) and validate that the projects represent prudent 
solutions to one or more identified Transmission Issues. In some situations, MISO, as the 
Planning Coordinator, may also recommend certain bottom-up projects if MISO analysis 
determines that additional expansion is necessary to comply with the NERC or regional reliability 
standards. Furthermore, MISO may also recommend alternative solutions to bottom-up projects 
submitted by Transmission Owner(s), and the expansion planning process will consider those 
alternative solutions along with the submitted bottom-up projects. Bottom-up projects are 
produced by the process described in more detail in Section 4.3 of this BPM. Bottom-up projects 
have a right-of-first-refusal and are assigned to the applicable Transmission Owner(s) in 
accordance with Appendix B of the Owners Agreement when approved. 

2.3.1.2 Top-Down Projects 
Top-down projects include transmission projects classified as Market Efficiency Projects and 
Multi-Value Projects. Top-down projects include subregional and regional projects developed 
solely by the MISO planning process in accordance with Attachment FF and with this BPM as 
well as interregional projects developed jointly with one or more other planning regions in 
accordance with applicable Joint Operating Agreements or Tariff provisions as appropriate. 
Regional or subregional top-down projects are developed in a top-down manner by MISO staff 
working in conjunction with stakeholders to address regional economic and/or public policy 
Transmission Issues. Regional or subregional top-down projects that are ultimately classified as 
Market Efficiency Projects or Multi-Value Projects are cost shared per provisions in the Tariff. 
Interregional top-down projects are developed in a top-down manner by MISO and one or more 
other planning regions in conjunction with stakeholders to address interregional Transmission 
Issues. Interregional projects are cost shared per provisions in the Joint Operating Agreement 
and/or Tariff, first between MISO and the other planning regions, then within MISO based on 
provisions in Section III of Attachment FF of the Tariff. Top-down projects are produced by the 
process described in more detail in Section 4.4 of this BPM. Certain facilities associated with top-
down projects may or may not have a right-of-first-refusal and thus will either be assigned to the 
applicable Transmission Owner(s) in accordance with Appendix B of the Owners Agreement 
and/or awarded via the provisions of Section VIII of Attachment FF of the Tariff and with BPM-
027 – Competitive Transmission Process. 

2.3.1.3 Externally Driven Projects 
Externally driven projects are projects driven by needs identified outside of the MISO 
Transmission Expansion Plan (MTEP) planning process. Externally driven projects typically 
include New Transmission Access Projects, which are defined in Module A of the Tariff, as well 
as other Network Upgrades that are driven by and benefit a single specific Transmission 
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Customer or Market Participant. Externally driven projects include Generation Interconnection 
Projects, which are New Transmission Access Projects developed in accordance with Attachment 
X of the Tariff; Transmission Delivery Service Projects, which are New Transmission Access 
Projects developed in accordance with Module B of the Tariff; and Market Participant Funded 
Projects, which are developed pursuant to Section 6.1 of this BPM. Externally driven projects are 
generally not cost shared although there are exceptions (e.g., certain Generator Interconnection 
Projects may be cost shared). Externally driven projects have a Right Of First Refusal (ROFR) 
and are assigned to the applicable Transmission Owner(s) in accordance with Appendix B of the 
Owners Agreement when approved. 

2.3.2 Transmission Project Types 
This section describes the eight transmission project types. 

2.3.2.1 Other Projects 
Other projects represent local transmission projects that address localized Transmission Issues 
other than the reliability issues addressed by Baseline Reliability Projects, and thus other projects 
are not projects used to address projected violations of NERC and regional reliability standards. 
Other projects may include projects to satisfy Transmission Owner and/or state and local planning 
criteria other than NERC or regional reliability standards, interconnect new Loads, relocate 
transmission facilities, address aging transmission infrastructure, replace problematic 
transmission plant, improve operational performance or address other operational issues, 
address service reliability issues with end-use consumers, improve aesthetics including but not 
limited to undergrounding overhead transmission facilities, address localized economic issues, 
and address other miscellaneous localized needs. Other projects are not cost shared through the 
Tariff and are assigned to the applicable Transmission Owner(s) in accordance with Appendix B 
of the Owners Agreement when approved. 

2.3.2.2 Baseline Reliability Projects 
Baseline Reliability Projects are defined in Module A of the Tariff and described in Section II of 
Attachment FF of the Tariff and represent transmission projects needed to comply with Electric 
Reliability Organization (i.e., NERC) reliability standards and regional reliability standards. 
Baseline Reliability Projects are not cost shared through the Tariff and are assigned to the 
applicable Transmission Owner(s) in accordance with Appendix B of the Owners Agreement 
when approved. 
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2.3.2.3 Market Efficiency Projects 
Market Efficiency Projects are defined in Module A of the Tariff and described in Section II of 
Attachment FF of the Tariff and represent transmission projects that address Transmission Issues 
related to market transmission congestion. Market Efficiency Projects are cost shared projects in 
accordance with Section III of Attachment FF of the Tariff. Specific facilities associated with 
Market Efficiency Projects may or may not have a right-of-first-refusal depending on the provisions 
of Section VIII of Attachment FF of the Tariff, and thus will either be assigned to the applicable 
Transmission Owner(s) in accordance with Appendix B of the Owners Agreement or incorporated 
into a Competitive Transmission Project and awarded in accordance with Section VIII of 
Attachment FF of the Tariff when approved. 

2.3.2.4 Multi-Value Projects 
Multi-Value Projects are defined in Module A of the Tariff and described in Section II of Attachment 
FF of the Tariff and represent portfolios of transmission projects that address multiple types of 
Transmission Issues (e.g., public policy, economic, reliability, etc.) on a region-wide basis. Multi-
Value Projects are cost shared projects in accordance with Section III of Attachment FF of the 
Tariff. Specific facilities associated with Multi-Value Projects may or may not have a right-of-first-
refusal depending on the provisions of Section VIII of Attachment FF of the Tariff, and thus will 
either be assigned to the applicable Transmission Owner(s) in accordance with Appendix B of the 
Owners Agreement or incorporated into an Competitive Transmission Project and awarded in 
accordance with Section VIII of Attachment FF of the Tariff when approved. 

2.3.2.5 Generator Interconnection Projects 
Generator Interconnection Projects are New Transmission Access Projects that are defined in 
Module A of the Tariff and described in Attachment X of the Tariff. Generation Interconnection 
Projects represent transmission projects required to facilitate the interconnection of a new 
Generation Resource to the Transmission System or the upgrade of an existing Generation 
Resource (e.g., capacity uprate, etc.). These projects include both Direct Assignment Facilities, 
which are defined in Module A of the Tariff and represent facilities necessary to physically 
interconnect the Generation Resource to the Transmission System when necessary, as well as 
Network Upgrades required to facilitate reliable delivery of the output of the Generation Resource 
to ultimate Load. Generation Interconnection Projects are not cost shared through the Tariff 
except for Network Upgrades operating at 345 kV and above, where ten percent (10%) of such 
Network Upgrades costs are cost shared on a postage stamp basis. Generator Interconnection 
Projects are assigned to the applicable Transmission Owner(s) in accordance with Appendix B of 
the Owners Agreement upon execution of the applicable agreement(s). 
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NOTE: For interconnection customers interconnecting to American Transmission Company’s 
(ATC LLC) transmission systems and meeting certain eligibility requirements, fifty percent (50%) 
of the Network Upgrade cost is allocated entirely to the ATC LLC pricing zone and the remaining 
fifty percent (50%) is allocated to affected pricing zones based on subregional and/or postage-
stamp allocation rules described under Attachment FF. A similar treatment is applicable to 
interconnection customers interconnecting to ITC or METC transmission systems and meeting 
certain eligibility requirements. 

2.3.2.6 Transmission Delivery Service Projects 
Transmission Delivery Service Projects are New Transmission Access Projects that are defined 
in Module A of the Tariff and described in Module B of the Tariff and represent Network Upgrades 
required to facilitate long-term firm point-to-point transmission service requests. Transmission 
Delivery Service Projects are not cost shared through the Tariff, but instead are charged to the 
Transmission Customer and may be rolled into base rates in accordance with Attachment N of 
the Tariff. Transmission Delivery Service Projects are assigned to the applicable Transmission 
Owner(s) in accordance with Appendix B of the Owners Agreement upon execution of the 
applicable agreement(s). 

2.3.2.7 Market Participant Funded Projects 
Market Participant funded projects (MPFPs) are defined as Network Upgrades fully funded by 
one or more market participants but owned and operated by an incumbent Transmission Owner. 
These projects apply to those Network Upgrades that are neither currently included in the MTEP 
Appendix A nor targeted for approval within the current planning cycle. 

2.4 MTEP Project Database and the MTEP Project Appendices 
The MTEP project database is the repository for all transmission projects that have been 
approved and recommended and all transmission projects categorized as bottom-up projects that 
have been proposed and/or validated per Section 2.3 of this BPM. The project database contains 
specific information on each transmission project and specific information on each facility 
associated with each transmission project including, but not limited to, project scope, facility 
specifications, cost estimates, project drivers, project assignment, scheduled completion dates, 
status information, and other pertinent information. Furthermore, the annual MTEP report 
produced for each planning cycle contains two appendices that list transmission projects included 
in the MTEP project database. MTEP Appendix A includes all projects that have been approved 
by the MISO Board of Directors in the current or a previous MTEP planning cycle, but are not yet 
in service. MTEP Appendix B includes bottom-up projects needed to address reliability or other 
localized Transmission Issues that have been validated by MISO and are currently the preferred 
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solution, but have not yet been recommended as the final solution. All projects contained in MTEP 
Appendices A and B are contained within the project database. 

2.4.1 MTEP Project Database, Project Table, and Facility Table 
The MTEP project database contains all transmission projects that are approved and/or 
recommended for approval but not yet in service, as well as all projects classified as bottom-up 
projects that are proposed and/or validated. The project database contains specific data for each 
individual project in the project database and each individual facility associated with each 
individual project in the project database. The project database includes all publically available 
project status update data as described in Section 4.2.3.1 of this BPM and facility status data for 
all projects and associated facilities included in the project database. The MTEP project database 
does not contain a list of solution ideas proposed by stakeholders to address economic or public 
policy needs as part of the top-down transmission planning processes. Furthermore, the MTEP 
project database does not contain any externally driven projects where final commitments have 
not yet been made to pursue the projects via the applicable executed agreements. 
 
The MTEP project database is used to produce a project table and facility table that are posted 
publically. The project table provides pertinent project-level data associated with projects in 
Appendices A and B. The MTEP facility table provides pertinent facility-level data associated with 
projects in Appendices A and B. The project table contains the following data, which is a subset 
of the project data contained within the project database, for each transmission project in the 
project database: 

2.4.1.1 Project Table Data 
• Planning Review Status: The Planning Review Status of the project. Available choices are: 

‒ Submitted for Validation in MTEPyy 
‒ Submitted for Recommendation in MTEPyy 
‒ Validated in MTEPyy 
‒ Recommended in MTEPyy 
‒ Approved in MTEPyy 
‒ Not Approved in MTEPyy 
‒ Withdrawn before Approval in MTEPyy 
‒ Withdrawn after Approval in MTEPyy 

 
where MTEPyy represents MTEP cycle designation, e.g., MTEP14 is for the 2014 MTEP 
cycle. 
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• MISO Planning Region: The planning region(s) where the transmission project is 
located. Available choices are North, Central, East, and South. 

• Project ID Number: The assigned ID number for the transmission project. 
• Project Name: The name of the transmission project. 
• Project Description: A description of the transmission project. 
• Transmission Issue(s) Addressed (System Need Summary): A concise description 

of Transmission Issue(s) addressed by the transmission project. 
• Impacted Transmission Owner(s): The Transmission Owner system(s) to which the 

new transmission facilities associated with the proposed project will interconnect 
and/or the Transmission Owner system(s) which contain existing transmission 
facilities that will be modified or upgraded as part of the transmission project. 

• Impacted States: The state(s) and/or other applicable jurisdiction(s) where the 
transmission facilities associated with the proposed transmission project are expected 
to be located. This information is in the facility table and would be summarized in 
project level reports. 

• Regulatory ID: The regulatory ID associated with the project to be used by regulatory 
authorities for their own tracking purposes. 

• Member Project ID: The ID assigned to the project by the assigned Transmission 
Owner or assigned transmission developer. 

• Project Category: The project category associated with the project. Available choices 
are Bottom-Up Project, Top-Down Project, and Externally Driven Project. 

• Project Type: The project type associated with the project. Available choices for 
projects classified as Bottom-Up Projects are Baseline Reliability Project and Other 
Project. Available choices for projects classified as Top-Down Projects are Multi-Value 
Project-Open, Multi-Value Project – ROFR, Market Efficiency Project-Open, and 
Market Efficiency Project - ROFR. Available choices for projects classified as 
Externally Driven Projects are Generator Interconnection Project – Cost Shared, 
Generator Interconnection Project – Not Cost Shared, Transmission Delivery Service 
Project, and Market Participant Funded Project. 

• Other Project Sub-Category: The driver(s) associated with a transmission project 
classified as an Other Project. Available choices include Clearance, Condition, 
Distribution, Local Economic, Local Multiple Benefit, Metering, Operational, 
Performance, Reconfiguration, Relay, Reliability, Relocation, Replacement, and 
Retirement. 

• Estimated Project Cost: The estimated cost of the entire project. This is equal to the 
sum of the estimated costs of each upgraded and/or new facility associated with the 
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project, where each facility cost is escalated to the expected in service date for that 
specific facility. This information is at the facility level and will be summarized in project 
level reports. 

• Projected In Service Date – First Facility: The projected in service date for the first 
facility to be upgraded or constructed as part of the transmission project. This 
information is at the facility level and will be summarized in project level reports. 

• Projected In Service Date – Last Facility: The projected in service date for the last 
facility to be upgraded or constructed as part of the transmission project. This 
information is at the facility level and will be summarized in project level reports. 

• Assigned Transmission Developer: Indication of the entity (ies) assigned to develop 
the transmission project and construct and own the associated transmission facilities. 
For Open Transmission Projects, this field will be populated with the Selected 
Transmission Developer when determined, and will be blank prior to project award. 
For Open Transmission Projects where a regulatory process has determined that an 
existing Transmission Line Facility must be upgraded to include additional 
transmission circuits and Section VIII of Attachment FF of the tariff requires that this 
upgrade be jointly developed by the incumbent Transmission Owner and the Selected 
Transmission Developer, this field will include both the Selected Transmission 
Developer and the incumbent Transmission Owner(s). For all other transmission 
projects, this field will be populated with Transmission Owner(s) that have been 
assigned to construct the facilities in accordance with Appendix B of the Owners 
Agreement. 

 
The facilities table contains the following data, which is a subset of the facility data contained 
within the project database, for each facility associated with each transmission project included in 
the project database: 

2.4.1.2 Facility Table Data 
• Impacted Transmission Owner(s): The impacted transmission owner(s) for the 

specific facility in question. 
• Project ID Number: The Project ID number associated with the parent project. 
• Facility ID Number: The assigned ID number associated with the facility in question. 
• Expected ISD: The expected in service date for the facility in question. 
• Member Project ID: The ID assigned to the parent project by the assigned 

Transmission Owner or assigned transmission developer. 
• From Sub: If a new transmission line or transmission line upgrade, this field represents 

one of the two substation terminals (where substation terminal could also represent 
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the midpoint of a three terminal transmission line). If substation equipment, a new 
substation, or a substation upgrade, this field represents the name of the substation. 

• To Sub or Major Equipment Type: If a new transmission line or transmission line 
upgrade, this field represents one of the two substation terminals (but not the same 
terminal specified in “From Sub”. If substation equipment, a new substation, or a 
substation upgrade, this field represents the major equipment type here, for example, 
transformer, capacitor, reactor, DVAR. 

• Circuit ID: A unique ID number to track multiple transmission circuits on a common 
transmission line, multiple transformers or other series equipment between two or 
more common Buses within a specific substation, or multiple shunt equipment 
connected to a common Bus within a substation (e.g., capacitor banks, etc.). 

• Max kV: If a power transformer, this field represents the nominal operating kV of the 
highest voltage winding. If a multi circuit transmission line with circuits that operate at 
different voltages, this field represents the nominal operating kV of the highest voltage 
circuit. Otherwise, this field represents the nominal operating kV associated with the 
transmission facility. 

• Min kV: If a power transformer, this field represents the nominal operating kV of the 
lowest voltage winding (tertiary windings excluded unless electrically connected to 
transmission facilities). If a multi circuit transmission line with circuits that operate at 
different voltages, this field represents the nominal operating kV of the lowest voltage 
transmission circuit (distribution circuits and communication circuits excluded). 
Otherwise, this field represents the nominal operating kV associated with the 
transmission facility. 

• Normal Facility Rating: The normal continuous MVA or Mvar rating for the summer 
season. 

• Maximum Facility Rating: The highest emergency MVA rating associated with the 
facility for the summer season. 

• Impacted State(s): Each state (or other jurisdiction) in which the facility is located or 
expected to be located. 

• Miles Upgraded: Associated only with existing transmission line facilities or existing 
right-of-way. Represents the total number of miles of upgrade made to an existing 
transmission line facility. 

• Miles New: Associated only with new transmission line facilities. Represents the total 
number of miles of new facility construction on new right-of-way. 

• Facility Status: The current status associated with the transmission facility. Available 
choices are Proposed, Planned, Milestone 1, Milestone 2A, Milestone 2B, Milestone 
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3, Milestone 4: Under Construction, Milestone 5: In service, Under Construction, In 
Service, and Withdrawn. This information is at the facility level and will be summarized 
in project level reports. 

• Estimated Cost: The Estimated Cost of the facility escalated to the expected in 
service date for the facility. 

• MISO Functional Control: A binary field that indicates whether or not the facility will 
be under the functional control of MISO. If “App H”, this facility will be placed under the 
functional control of MISO. If “App G”, this facility will not be placed under MISO 
Functional Control and is under an Agency Agreement. 

2.4.2 Project Table and Facility Table Status Fields 
The project table contains a planning review status field and the facility table includes a facility 
status field. These fields are discussed in more detail below. 

2.4.2.1 Planning Review Status Field 
This field represents the status of the projects with regard to planning review activities as follows: 

• Submitted for Validation: Only bottom-up projects may have a planning review status 
of Submitted for Validation. This status applies to any bottom-up project te A by MISO 
staff or a Transmission Owner that has not yet been validated by MISO. 

• Submitted for Recommendation: Only bottom-up projects may have a planning 
review status of Submitted for Recommendation. This status applies to any bottom-up 
project Submitted for Recommendation by MISO staff or a Transmission Owner that 
has not yet been validated by MISO. 

• Validated: Only bottom-up projects may have a planning review status of Validated. 
This status applies to any bottom-up project that has been Validated by MISO to be a 
prudent solution to an identified Transmission Issue, but has not yet been 
recommended for approval. 

• Recommended: This status applies to any transmission project that is being 
Recommended by MISO for approval by the MISO board of directors in the current 
MTEP cycle, but has not yet been approved by the MISO board of directors. 

• Approved: This status applies to any transmission project that has been approved for 
construction by the MISO board of directors. 

• Not Approved: This status applies to any transmission project that was not 
successfully validated or recommended by MISO staff. The project’s associated 
facilities would also have a Withdrawn facility status. 

• Withdrawn before Approval: This status applies to any transmission project that has 
been Withdrawn before Approval. The project would remain in the project database 
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with this status. The project’s associated facilities would also have a Withdrawn facility 
status. 

• Withdrawn after Approval: This status applies to any transmission project that has 
been Withdrawn after Approval. The project would remain in the project database with 
this status. The project’s associated facilities would also have a Withdrawn facility 
status. 

2.4.2.2 Facility Status Field 
This field represents the overall status of a specific facility as follows: 

• Proposed: Only facilities associated with bottom-up projects may have a facility status 
of proposed. Facilities associated with bottom-up projects with a Planning Review 
Status of Submitted for Validation, Submitted for Recommendation, or Validated will 
have a facility status field set to Proposed. 

• Planned: Facilities associated with bottom-up and top-down transmission projects that 
have a Planning Review Status of Recommended but have not yet met cost estimating 
Milestone 1 pursuant to Section 4.2.3.1 of this BPM should have a facility status of 
Planned. This status also applies to externally driven projects that have a Planning 
Review Status of Recommended or Approved but are not yet Under Construction. 

• Milestone 1: Applies to all bottom-up and top-down transmission projects with facilities 
that have achieved Milestone 1 pursuant to Section 4.2.3.1 of this, but have not yet 
achieved Milestone 2A or 2B. Milestone 1 is the milestone associated with the 
completion of the July subregional planning meetings in the current MTEP cycle. 

• Milestone 2A: Applies to bottom-up and top-down transmission projects. Applies to 
all applicable transmission projects with facilities that have achieved milestone 2A 
pursuant to Section 4.2.3.1 of this BPM, but have not yet achieved milestone 3. 
Milestone 2A is the milestone defined to be just prior to approval of the project by the 
MISO board of directors. 

• Milestone 2B: Applies only to top-down transmission projects that are classified as 
Open Transmission Projects. Applies to all applicable transmission projects with 
facilities that have achieved milestone 2B pursuant to Section 4.2.3.1 of this BPM, but 
have not yet achieved Milestone 3. Milestone 2B is the milestone where the Selected 
Transmission Developer for the Open Transmission Project has been determined. 

• Milestone 3: Applies to all bottom-up and top-down transmission projects with facilities 
that have achieved Milestone 3 pursuant to Section 4.2.3.1 of this BPM, but have not 
yet achieved Milestone 4. Milestone 3 is the milestone where long lead materials have 
been ordered. 
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• Milestone 4 - Under Construction: Applies to all bottom-up and top-down 
transmission projects with facilities that have achieved Milestone 4 pursuant to Section 
4.2.3.1 of this BPM, but have not yet achieved Milestone 5. Milestone 4 is the 
milestone where construction has commenced. 

• Milestone 5 - In Service: Applies to all bottom-up and top-down transmission projects 
with facilities that have achieved Milestone 5 pursuant to Section 4.2.3.1 of this BPM, 
which is the milestone where the transmission project has been completed and all 
associated facilities are In Service. 

• Under Construction: Facilities associated with externally driven projects that are 
under construction should have a facility status of Under Construction. 

• In Service: Facilities associated with externally driven projects that have been placed 
in service should have a facility status of In Service. 

• Withdrawn: Facilities that have been withdrawn from projects or are associated with 
projects that have been cancelled or have a Planning Review Status of Not Approved, 
should have a facility status of Withdrawn. 

2.4.3 MTEP Appendix A 
The MTEP report associated with each MTEP cycle will contain an Appendix A that lists all 
transmission projects that have been approved in the current MTEP cycle or have been approved 
in a previous MTEP cycle but are not yet fully implemented (i.e., all facility upgrades and/or new 
facilities associated with the project are not yet in service). It is important to note that MTEP 
appendices associated with a specific MTEP cycle are not official until the MISO board approves 
the MTEP report and associated recommendations. With this in mind, the draft MTEP Appendix 
A prior to MTEP report approval contains all projects within the transmission project database that 
have a Planning Review Status of either Recommended or Approved. In developing the draft 
MTEP Appendix A, the starting point is MTEP Appendix A from the previous MTEP cycle, which 
includes all transmission projects with a Planning Review Status of Approved upon approval of 
the previous MTEP report. Any transmission project included in the previous MTEP Appendix A 
that has been fully implemented (i.e., all facilities in service) or cancelled will be removed from 
the current draft MTEP Appendix A. Any transmission project approved since the conclusion of 
the previous MTEP cycle, including out-of-cycle transmission projects approved since the 
conclusion of the previous MTEP cycle, which have a current Planning Review Status of 
Approved, are considered in MTEP Appendix A and will be added to the current draft MTEP 
Appendix A. Any transmission project recommended for approval since the conclusion of the 
previous MTEP cycle are not yet included in MTEP Appendix A, but will be added to the draft 
MTEP Appendix A for consideration by the MISO Board. Upon approval of a specific MTEP report 
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and associated recommendations, all projects in MTEP Appendix A of that MTEP report are 
considered approved and the Planning Review Status will be set to Approved. 

2.4.4 MTEP Appendix B 
The MTEP report associated with each MTEP cycle will contain an Appendix B that lists all 
bottom-up projects that have been validated by MISO as the preferred solution to address an 
identified need based on current information and forecasts, but where it may be prudent to defer 
the final recommendation of a solution to a subsequent MTEP cycle (e.g., the preferred project 
does not yet need a commitment based on anticipated lead time and required in service dates 
and there is some uncertainty as to the prudence of selecting this project over an alternative 
project given potential changes in projected future conditions, etc.). MTEP Appendix B is limited 
to bottom-up projects only (i.e., Baseline Reliability Projects and Other Projects). MTEP Appendix 
B contains all bottom-up Projects within the transmission project database that have a Planning 
Review Status of Validated. In developing the MTEP Appendix B, the starting point is MTEP 
Appendix B from the previous MTEP cycle. Any transmission project included in the previous 
MTEP Appendix B that i) will be recommended for approval in the current MTEP cycle, ii) is 
determined to no longer be the best or most prudent solution to an identified need, or iii) was 
previously included to address a specific need or needs that no longer exist will be removed from 
the current MTEP Appendix B. After this step is completed, any new bottom-up project submitted 
by a Transmission Owner or MISO in the current MTEP cycle to address an identified need that 
has been validated by MISO to be the preferred solution based on the most current information 
and forecasts, but that is not yet ready for recommendation, will be added to the current MTEP 
Appendix B. 

2.4.5 Submission of Bottom-up Projects into the MTEP Project Database 
Transmission Owner(s) will submit bottom-up projects into the MTEP project database by 
September 15th of each year for the MTEP cycle associated with the following calendar year or 
as out-of-cycle projects in accordance with Section 6.1 of this BPM. Bottom-up projects, which 
must be classified as either Baseline Reliability Projects or Other Projects, must be submitted with 
a Planning Review Status of Submitted for Validation or Submitted for Recommendation. If the 
Transmission Owner determines that approval of the submitted transmission project is required 
in the current MTEP cycle, then the Transmission Owner will specify a Planning Review Status of 
Submitted for Recommendation. If the Transmission Owner determines that approval of the 
transmission project is not required in the current MTEP cycle, then the Transmission Owner will 
specify a Planning Review Status of Submitted for Validation. If the project is required to comply 
with NERC TPL standards, the Transmission Owner should designate the submitted project as a 
Baseline Reliability Project, regardless of the assigned Planning Review Status. Figure 2.4.5-1 
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illustrates how bottom-up projects move through the project database and MTEP Appendices 
from the standpoint of planning review status. 
 

Figure 2.4.5-1: Submission of Top-Down Projects into the MTEP Project Database 

 

2.4.6 Submission of Top-Down Projects into the MTEP Project Database 

Only MISO staff will submit regional and interregional top-down projects into the MTEP project 
database at such time when a decision has been made in the planning process to formally 
recommend the project for approval by the MISO board of directors. All top-down projects will be 
submitted to the MTEP project database with a Planning Review Status of Recommended. No 
top-down projects will be permitted to have a Planning Review Status of Submitted for Validation, 
Submitted for Recommendation, or Validated. Top-down projects include interregional, regional, 
and subregional Market Efficiency Projects and Multi-Value Projects. Figure 2.4.5-1 illustrates 
how top-down projects move through the project database and MTEP Appendices from the 
standpoint of planning review status. 
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2.4.7 Submission of Externally Driven Projects into the MTEP Project Database 
MISO staff or Transmission Owner(s) will submit externally driven projects into the MTEP project 
database at such time when all conditions, including but not limited to execution of applicable 
agreements, have been satisfied for formal recommendation of the project for approval by the 
MISO board of directors. All externally driven projects will be submitted to the MTEP project 
database with a Planning Review Status of Recommended. No externally driven projects will be 
permitted to have a Planning Review Status of Submitted for Validation, Submitted for 
Recommendation, or Validated. Figure 2.4.5-1 illustrates how externally driven projects move 
through the project database and MTEP Appendices from the standpoint of planning review 
status. 

2.5 Issues Resolution Process Prior to Tariff Dispute Resolution 
Procedure (Attachment HH) 

Figure 2.5-1: Issues Resolution Process Diagram 

 

During the stakeholder review (i.e., SPM, PS, or PAC) of results and preferred solutions to 
Appendix B projects or after cost responsibilities for projects to be moved to Appendix A are 
determined an issue with the project may be raised and at that point the issue will follow the 
process illustrated in Figure 2.5-1 above. 
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After an issue has been raised about a project the next step will be to determine which party is 
the correct one to address the issue. The Planning Advisory Committee will use the following 
general guidelines to determine what group addresses the issue: 

• High-level policy related issues will be addressed by the PAC 
• Technical issues will be directed to the Planning Subcommittee 
• Ad Hoc Task Force will be formed for issues that require three (3) or more Days of 

work from individuals outside the committee structure (i.e. market operations, rate 
experts, etc.) or additional expertise on planning issues not readily available in the 
committee. 

• Short-term work group may be formed to develop proposals to address an issue and 
bring that work back to the PAC or PS for consideration. 

 
Once an issue has been referred to the proper working group (including a temporary short-term 
task force) the issue will be resolved following MISO Governance Process. The process will 
include the following: 

• Working sessions, including research and data gathering will occur for the timeframe 
necessary to develop a recommendation (motion) for resolution to the issue. 

• A motion, based on the outcome of the working sessions, will be presented and 
seconded. 

• Debate will occur on the resolution. 
• Committee participants will vote on the resolution. 
• That recommendation will be presented to the parent committee(s) (i.e. SPM, PAC, 

or PS) and MISO. Recommendations are non-binding and will represent the advice 
of the committee to affected parties. 

 
In the event that affected parties are not satisfied with the recommended resolution or an agreed 
upon resolution cannot be reached the affected parties may move to the Dispute Resolution 
Procedure in Attachment HH of the Tariff. 

2.6 General Process Responsibilities 
2.6.1 Transmission Provider (MISO) 

MISO is the NERC Planning Authority for its Member footprint, and performs regional planning in 
accordance with FERC Planning Principles delineated in Order 890. These Planning Principles 
provide mechanisms to ensure that the regional planning process is open, transparent, 
coordinated, includes both reliability and economic planning considerations, and includes 
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mechanisms for equitable cost sharing of expansion costs. MISO, through the regional planning 
process, integrates the local planning processes of its Member companies and the advice and 
guidance of stakeholders into a coordinated regional transmission plan and identifies additional 
expansions as needed to provide for an efficient and reliable transmission system that delivers 
reliable power supply to connected Load customers, expands trading opportunities, better 
integrates the grid, alleviates congestion, provides access to diverse energy resources, and 
enables state and federal energy policy objectives to be met. MISO planning staff will produce 
regional plan reports no less frequently than biennially, and will make such plans publicly available 
on the MISO web site. 
 
MISO planning staff is responsible for conducting the regional planning process, including the 
organization and facilitation of stakeholder meetings and committees that advise the planning 
staff and the Transmission Provider Board. 
 
In producing the integrated and coordinated regional transmission plan, MISO adheres to the 
provisions of the tariff and the Business Practices Manuals, including this BPM. MISO planning 
staff is responsible for establishing the timelines and requirements for, and performing the actions 
necessary to complete each of the key milestones below in the regional planning process: 

• Model development for MISO needs and NERC MOD-032 
• Testing models against reliability and economic planning criteria 
• Collaborative development of possible solutions to identified issues 
• Selection of preferred solution 
• Determination of funding and cost responsibility 
• Monitoring progress on solution implementation 

 
MISO planning staff is responsible for developing regional planning models and for providing the 
requirements and timelines for exchange of information with Load Serving Entities (LSE is Tariff 
defined term), Generation Owners, Transmission Customers, Transmission Owner(s), and 
neighboring Transmission Entities necessary for model development. Such information includes 
Load Forecasts and geographic distribution of such forecasts on a transmission substation basis, 
generating resource commitments, Generator operational and economic performance data, and 
existing and proposed transmission upgrades. MISO planning staff is responsible for making 
models available for stakeholder review with appropriate protection of CEII and commercially 
sensitive data. 
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MISO planning staff is responsible for developing a Study Plan and arranging for stakeholder 
meeting(s) with the Subregional Planning Meetings, Planning Subcommittee, and Planning 
Advisory Committee for collaborative input and refinement of the planning scope, project definition 
and purpose, work assignments and responsibility, scheduling, cost analysis, alternatives, and 
assumptions. 
 
MISO planning staff is responsible for testing regional models to identify performance of the 
models against national reliability standards, and for identifying opportunities for economic 
expansions that meet established economic planning criteria, and that are necessary to efficiently 
meet state and federal energy policy objectives over short, intermediate and long-term planning 
horizons (1-5, 6-10, 11-20 years). MISO planning staff is responsible for evaluating alternative 
solutions to identified needs, and for working with Transmission Owner(s) and other stakeholders 
to identify recommended solutions. Identification of recommended solutions includes 
consideration of a variety of factors including urgency of need, energy policy mandates, and 
comparisons amongst alternatives over the planning horizon of initial investment costs, operating 
performance, robustness of the solution, longevity of the solution provided, and performance 
against other economic and non-economic metrics as developed with stakeholders. 
 
MISO planning staff evaluates recommended projects for cost allocation in accordance with the 
Tariff provisions, and for presenting the results of cost allocation calculations to stakeholders for 
review and comment. MISO planning staff provides projections of annual cost responsibilities by 
pricing zone associated with cost sharing. 
 
MISO planning staff is responsible for directing the preparation of a preliminary MTEP report 
proposing new projects, modifications to existing projects and proposing alternative solutions to 
deficiencies identified in the assessment process, for presenting the highlights of the report to 
stakeholders, and for distributing the report to stakeholders for written comments. 
 
MISO planning staff is responsible for preparing the final draft of the comprehensive MTEP Plan. 
MISO planning staff is responsible for presenting the comprehensive MTEP Plan to the 
Transmission Provider Board (Biennial Plan and annual update reports) for approval. MISO 
planning staff is then responsible for posting the Transmission Provider Board-certified plan on 
the MISO website and issuing it to regulatory authorities and other requesting parties and for 
monitoring and reporting the MISO construction implementation process. 
 
Finally, to the extent assistance is needed by the affected Transmission Owner(s) or designated 
entities in justifying the need for and obtaining certification of any facilities required by the 
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approved MTEP, MISO shall prepare and present testimony in any proceedings before state or 
federal courts, regulatory authorities, or other agencies as may be required. 

2.6.2 Transmission Owner(s) 

In accordance with the ISO Agreement, each Transmission Owner engages in local system 
planning in order to carry out its responsibility for meeting its respective transmission needs in 
collaboration with MISO and subject to the requirements of applicable state law or regulatory 
authority. In meeting its responsibilities under the ISO Agreement, the Transmission Owner(s) 
may, as appropriate, develop and propose plans involving modifications to any of the 
Transmission Owner’s transmission facilities which are part of the Transmission System. In 
developing proposed plans, the Transmission Owner(s) will adhere to any applicable state or local 
regulatory planning processes. Proposed plans developed by the Transmission Owner(s) for 
potential inclusion in the regional plan are evaluated and discussed with stakeholders through the 
annual regional planning process as described further in this BPM. 
 
Each Transmission Owner must submit to the Transmission Provider on an annual basis and at 
a time to be determined by the Transmission Provider, which shall be prior to the beginning of 
each regional planning cycle, all proposed transmission plans for both transferred and Non-
transferred Transmission Facilities. Transmission Owner(s) participate in Subregional Planning 
Meetings (SPMs) in their respective planning subregions as per the Transmission Provider’s 
meeting schedule, and in regularly scheduled Planning Subcommittee meetings. Transmission 
Owner(s) may be requested by MISO planning staff to present their proposed projects to 
stakeholders at SPMs or Planning Subcommittee meetings and discuss the justifications, 
alternatives, estimated costs, expected service dates, and other aspects of proposed projects 
with stakeholders. In the alternative, MISO planning staff may present this information to 
stakeholders, and the Transmission Owner(s) are required to provide representatives that can 
support these discussions and respond to stakeholder questions about project details. 
 
Transmission Owner(s) are responsible for providing modeling data to MISO as Planning 
Coordinator per NERC MOD-032 standard. Transmission Owner(s) are responsible for supporting 
and participating in the development of MISO and Inter-RTO planning models. The Transmission 
Owner(s) will be responsible for preparing and updating any detailed power system models they 
may need for their own use, or for meeting modeling requirements of Regional Entities or other 
planning groups. Transmission Owner(s) are encouraged to use the same, or very nearly the 
same models for their own planning purposes as developed collaboratively with MISO in order to 
maintain maximum consistency between planning results obtained from alternative models of the 
same planning horizon. 
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Transmission Owner(s) are responsible for applying their expert knowledge of the strengths and 
weakness of their respective transmission systems to the evaluation of all projects in the MISO 
Plan affecting their respective transmission systems. 
 
Finally, Transmission Owner(s) are responsible for the good faith implementation including land 
acquisition, regulatory permitting and construction of Transmission Provider Board-certified 
expansion projects. 

2.6.3 Generation Owners 

Generation Owners are responsible for providing modeling data to MISO as the Planning 
Coordinator in accordance with NERC MOD-032 standard. This data is used by MISO and 
Transmission Owner(s) for Load flow, short circuit, dynamic stability and other future studies as 
needs arise. Generation Owners are responsible for meeting regulatory reliability standards and 
reliability planning clauses in their agreements with Transmission Owner(s) and Service 
Agreements, as applicable. The facility plans developed with the Generation Interconnection 
Studies and Generator Agreements will be an essential part of MISO Transmission Owner 
expansion plans to enable competitive generator markets. Generation Owners are encouraged 
to participate in the planning process through the stakeholder input and review phases of the 
planning process. 

2.6.4 Load Serving Entities 

Load Serving Entities (as defined in Module A of the Tariff) are responsible for providing modeling 
data to MISO as the Planning Coordinator per NERC MOD-032 standard. Load Serving Entities 
will be responsible for annually making and providing MISO with forecasts of Network Load in 
accordance with Section 29.2 and Module E of the Tariff and MISO’s MOD-032 Model Data 
Requirements & Reporting Procedures. This includes the requirement to provide the amount and 
location of interruptible Load and the needed Network Resource information. Firm Transmission 
Service Customers are responsible for identifying POR/POD information as required in the MISO 
OASIS automation system and Tariff reservation and scheduling requirements. LSEs are 
encouraged to involve themselves in the MISO planning process by participating in the 
stakeholder input and review phases of the planning process. 

2.6.5 Transmission Customers 

Transmission Customers will have the same planning responsibilities as LSEs. Accurate Load 
Forecasts and assistance in modeling multi-regional Load transfers are an integral requirement 
in the determination of future system expansion plans. Facility Studies conducted to meet 
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Transmission Customer Long Term Firm Transmission Service request and reservations are a 
vital part of MISO Transmission Owner expansion plans. Transmission Service Customers are 
encouraged to involve themselves in the MISO planning process by participating in the 
stakeholder input and review phases of the planning process. 

2.6.6 Other Regional Transmission Operators (RTOs) 

The participating RTOs under an inter-RTO cooperation process will be responsible for identifying 
Network Upgrades through their respective organization procedures and their proposed 
Integrated Regional Expansion Plans including Generator Interconnection Studies that 
significantly impact one another. The Joint RTO Transmission Planning Committee and 
Subcommittees cooperatively determine and facilitate any required Coordination Studies. The 
affected RTOs use their respective organizational planning procedures (MTEP collaborative 
process) to complete the coordination studies. The proposed consolidated facilities resulting from 
the coordination expansion studies are presented to the Joint RTO transmission planning and 
relevant subcommittees for review. The resulting recommended Inter-RTO coordinated 
expansion plans are compiled in a report. MISO Inter-RTO coordinated facilities are combined 
with MISO Intra-MISO expansion plans. The resulting consolidated plan will be submitted for 
approval to the Transmission Provider Board for certification. After certification by the participating 
RTOs, construction programs will commence to implement their respective facility responsibilities. 
The Intra-MISO and Inter-RTO facilities will be constructed as required in the MISO Agreement 
as well as MISO and Transmission Owner(s) Tariffs. All facility expansions must be effectively 
coordinated and expeditiously constructed. Further, Inter-RTO facilities require additional Inter-
RTO coordination. 

2.6.7 Other Stakeholders (Including State Regulatory Commissions) 

Stakeholders, including State Regulatory Commissions, provide MISO with critical stakeholder 
input and review of transmission expansion projects in the MTEP Plan as they are developed and 
updated. The State Commission inputs related to projections of Load growth, resource 
requirements, transmission siting authority and environmental concerns assist MISO in the 
development of realistic transmission expansion projects and alternatives to meet the needs of 
their citizens as well as neighboring regions. Since all MISO planning meetings are open to all 
stakeholders, stakeholders are responsible for attending as their interest dictates. Communication 
avenues such as electronic mail and the MISO website, along with open discussion periods in 
scheduled meetings, allow stakeholders to effectively participate in the MTEP planning process. 
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2.7 Treatment of Confidential Data 
The Transmission Provider will utilize a Non-Disclosure and Confidentiality Agreement (NDA) to 
address sharing of Critical Energy Infrastructure Information (CEII) transmission planning 
information. FTP sites containing such information will require such agreements to be executed 
to obtain access. Stakeholder meetings at which CEII information will be available will be noticed 
to email exploders that will require execution of NDAs for inclusion. In the alternative, such 
meetings will be structured to have separate discussion of issues involving CEII data only with 
participants that agree to execute the NDA. Confidential information related to economic 
(e.g., congestion) studies, as well as CEII, is sensitive information which must remain confidential. 
The Transmission Provider will use generic (publicly available) cost information from industry 
sources in the economic studies to prevent accidental release of confidential information and 
promote a truly open process because results of economic studies are available to all interested 
parties. 

2.8 OMS Committee Role in Transmission Planning 
The Organization of MISO States (OMS) Committee, as defined in the Owners Agreement and 
the Tariff, may participate, at its discretion, in the MISO transmission planning process throughout 
each MTEP planning cycle. Specifically, the OMS Committee may provide input and feedback on 
the following items: 

• Planning Principles 
• MTEP Scope 
• MTEP Futures 
• MTEP Process Issues 
• MTEP Final Recommendations 

2.8.1 OMS Committee Input on MTEP Guiding Principles for the MISO 
Transmission Expansion Plans Provided by the Transmission Provider 
Board 

As listed in Section 2.1 of this Transmission Planning Business Practices Manual document, the 
Transmission Provider Board has adopted MTEP Guiding Principles to guide the transmission 
planning process. The System Planning Committee (SPC) of the Transmission Provider Board 
(SPC) typically reviews these principles every other year and may make adjustments if deemed 
necessary as circumstances evolve. The OMS Committee will have the opportunity to provide 
input and feedback to the System Planning Committee of the Transmission Provider Board and 
to address the SPC in a public meeting each every other year year regarding the MTEP Guiding 

Formatted: Indent: Left:  0", Hanging:  0.5"



 Transmission Planning Business Practices Manual 
BPM-020-r19 

Effective Date: APRIL-01-2019 
 

 

 Page 43 of 224 
OPS-12 Public 

Principles provided by the Transmission Provider Board including, but not limited to, 
recommendations to add, modify, or remove specific MTEP Guiding Principles. 
 
MISO will annually biennially solicit comments, suggestions, or recommendations regarding the 
planning principles from the OMS Committee and other sectors of the Planning Advisory 
Committee (PAC) by a date determined by MISO. MISO will provide the OMS Committee a forty-
five (45) day notice of this date. This biennial annual review process will align with review by the 
SPC at their February meeting. 

2.8.2 OMS Committee Input and Feedback on MTEP 
Per Section I.B of Attachment FF of the Tariff, the OMS Committee may submit input into and 
feedback on each MTEP cycle as illustrated in Figure 2.8.2-1 and as further described below. 
 

Figure 2.8.2-1: OMS Committee MTEP Input & Feedback Timeline 
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2.8.2.1 OMS Committee Input on MTEP Scope of Study 
Each MTEP cycle begins on June 1 of the year preceding the calendar year designation of the 
specific MTEP cycle. The scope of study, (Scope) of a specific MTEP cycle, while fixed in part by 
provisions of the Owners Agreement, Tariff, and Business Practices Manuals, may have 
additional items added as necessary from cycle-to-cycle. The development of the MTEP scope 
normally begins with the Subregional Planning Meetings scheduled in June of the year prior to 
the calendar year designation of the MTEP, and then is rolled up to the Planning Subcommittee 
in August of that year and finally to the Planning Advisory Committee in September or October of 
that year where the Planning Advisory Committee will provide feedback and recommendations to 
MISO. The final scope of a specific MTEP cycle will typically be established by November of the 
year prior to the calendar year designation of the MTEP cycle. 
 
The OMS Committee may identify items, including additional state jurisdictional needs or 
requirements, to be included in the scope for a specific MTEP cycle and will forward those items 
to the Transmission Provider within forty-five (45) Days of the date when MISO requests this 
information1. MISO will typically request this information from the OMS Committee on July 1 of 
the year prior to the calendar year designation for the MTEP cycle in question so that the OMS 
Committee may assemble recommendations for MTEP scope items in parallel with the 
development of scope items via the Subregional Planning Meetings. This allows for MISO to 
consider MTEP scope recommendations from the Subregional Planning Meetings, the Planning 
Subcommittee, and the OMS Committee in developing the draft MTEP scope to be submitted to 
the Planning Advisory Committee at the September or October meeting in the year prior to the 
calendar year designation for the MTEP in question. MISO will finalize the MTEP scope of study 
no later than the December PAC meeting. 

2.8.2.2 OMS Committee Inputs on Futures 
As part of the annual Futures discussions conducted with the Planning Advisory Committee each 
year, the OMS Committee will have the opportunity to submit suggestions and/or 
recommendations to MISO regarding the Futures that will be used to support planning analyses, 
where Futures represent multiple future policy and economic scenarios that drive modeling inputs 
and assumptions used in the development of the MTEP and related appropriate cost/benefit 
analyses with respect to certain projects that are not proposed strictly for reliability. Such 
suggestions and recommendations may address both what Futures will be modeled as well as 
inputs, parameters and values of the uncertainty variables applied to these Futures. Suggestions 
                                                
1 In addition to providing input to the scope of studies for a specific MTEP planning cycle, the OMS Committee and other stakeholders will be 

able to provide scope input on specific studies and initiatives within the MTEP cycle as they are developed and continue to evolve 
throughout the cycle. 
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and recommendations on the proposed futures must be forwarded to MISO within sixty (60) Days 
after MISO initially proposes the Futures. Suggestions and recommendations on inputs, 
parameters, values of the uncertainty variables and subsequent modifications, shall be forwarded 
to MISO within fourteen (14) Days after MISO provides an initial proposal on the values of the 
uncertainty variables. MISO will present this information as part of the annual Futures discussions 
conducted with the Planning Advisory Committee. MISO will have the option of incorporating such 
suggestions and/or recommendations in the development and Application of the MISO selected 
Futures or of performing supplemental analyses in parallel by applying the assumptions 
developed from the OMS inputs. In the event the suggestions and/or recommendations requested 
by OMS are not incorporated into the MISO selected Futures, supplemental OMS analyses shall 
be provided to the Planning Advisory Committee. Should such requests result in an undue burden 
on MISO, then MISO will negotiate with the OMS Committee to reach an acceptable compromise 
that is satisfactory to both parties given the timing, resource, and other constraints imposed on 
MISO in performing such analyses. 
 
NOTE: In a typical planning year, initial Futures proposals are presented at the September or 
October Planning Advisory Committee meetings and uncertainty variables are typically detailed 
at the November and/or December Planning Advisory Committee meetings. Final values for some 
uncertainty variables cannot be determined until actual modeling begins and it may be necessary 
to initially provide an approximate value to OMS. 

2.8.2.3 Ongoing OMS Committee Feedback on General or Specific MTEP 
Process Issues 

During an ongoing MTEP cycle, the OMS Committee may raise concerns to the MISO staff 
regarding general or specific issues regarding the MTEP process. The MISO staff will respond to 
the OMS Committee in a timely manner. If issues cannot be resolved, the OMS Committee may 
forward concerns to the Planning Advisory Committee and, if requested by the OMS Committee, 
the Transmission Provider Board, to be considered when taking action to endorse or approve the 
final MTEP plan. Feedback regarding general or specific issues provided by OMS during an 
MTEP cycle must be received by the MISO by the latter of sixty (60) Days from when the initial 
draft of the MTEP report is posted or October 31 of the year corresponding to the calendar year 
designation of the MTEP, to enable MISO sufficient time to respond to such concerns. 
 
The OMS Committee and other stakeholders may also request, and shall receive from MISO staff 
as promptly as reasonably possible given analysis timelines and result availability, (a) pricing 
zone-by-pricing zone cost analyses, and (b) state-by-state, or local resource zone-by-local 
resource zone project or project portfolio cost and benefit analyses, as appropriate, with respect 
to any project or project portfolio where the cost allocation is premised in whole or in part on 
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economics, but not including projects proposed strictly for reliability purposes. The analyses 
furnished shall be of a similar quality to those furnished to transmission owning stakeholders, and 
shall conform to applicable engineering, economic or other planning standards or practices 
delineated in NERC standards, the Tariff, and MISO BPMs. 

2.8.2.4 OMS Committee Assessment of Overall MTEP Planning Cycle 
At the end of an MTEP cycle when the final MTEP plan has been published, but prior to 
consideration by the Transmission Provider Board, the OMS Committee will have an opportunity 
to perform, at their discretion, an assessment, in parallel with the assessment performed by the 
Planning Advisory Committee, of the specific MTEP planning cycle including the overall planning 
process, models, inputs, and assumptions used within the planning cycle. Should the assessment 
identify specific concerns, the results of the assessment, including the identified concerns, will be 
forwarded to the Planning Advisory Committee, the MISO Staff, and the Transmission Provider 
Board within thirty (30) Days of the date when the final draft of the MTEP report is posted (which 
is typically in September of each year). 

2.8.2.5 OMS Committee Recommendations to Reconsider Specific Project  
                      Recommendations 

For any project not yet approved by the MISO Board that is eligible to receive regional cost 
allocation under Attachment FF being recommended for Appendix A, either within a portfolio or 
individually, and that is not a Generation Interconnection Project, the OMS Committee may, with 
a sixty-six percent (66%) or greater majority vote by the OMS Board, request such project to be 
reconsidered by the MISO staff if the OMS Committee actively participated in the planning 
process for the MTEP cycle or portfolio planning cycle in question and at least one of the following 
two conditions has been satisfied: 

• The proposed project, a proposed alternative to the proposed project, including an 
alternative combination of facilities for the proposed project, was not vetted within the 
appropriate planning stakeholder groups (e.g., subregional planning meetings, 
technical study task forces, technical study review groups, or equivalent stakeholder 
forum) during the MTEP planning process pursuant to the Order 890 process detailed 
in Attachment FF of the Tariff; 

• The updated cost estimate provided at Milestone 2A for the project has increased by 
twenty-five percent (25%) or more of the projected costs estimate provided at 
Milestone 1, where Milestone 1 occurs at the third Subregional Planning Meeting within 
an MTEP cycle (typically in mid-June) and Milestone 2A is the last quarterly project 
status update prior to the time the MISO Board is scheduled to meet to consider 
approval of the MTEP (typically end of September for a December Board approval). 
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MISO will produce a listing of any projects meeting this cost increase threshold and 
post it to the MISO website (including a notification to the Planning Advisory 
Committee) and provide it to the OMS Committee within seven (7) Days of receipt of 
the quarterly status update. 

 
Should the OMS Committee exercise the option to recommend reconsideration of a project, such 
request must be forwarded to the MISO Staff, along with an explanation as to why such 
reconsideration request is being made, within no more than twenty (20) Days of the posting of the 
Milestone 2A costs and the provision of such cost information to the OMS Committee, where such 
posting will be made within seven (7) Days of receipt of the last quarterly project status update 
prior to the scheduled meeting of the System Planning Committee of the Board where 
consideration will be given to approving the MTEP. MISO staff will review the request and verify 
that at least one of the two conditions described above for invoking the project reconsideration 
request is valid. MISO staff will forward the OMS Request along with a good faith attempt to 
provide a substantive and meaningful response to the OMS Committee, the Planning Advisory 
Committee, and the System Planning Committee of the Board at least fourteen (14) Days prior to 
the System Planning Committee meeting to consider approval of the MTEP. MISO will re-convene 
the Planning Advisory Committee either in person or via conference call to provide an opportunity 
for the Planning Advisory Committee to make comments on the OMS Request prior to distributing 
the final MTEP recommendations to the System Planning Committee of the Board. The project 
reconsideration timeline is illustrated in Figure 2.8.2.5-1 below. 
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Figure 2.8.2.5-1: OMS Committee Project Reconsideration Request Timeline 

 
  

Commented [A2]: This figure appears to require updating to 
remove milestone 2A. 
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3 Model Development 

3.1 Introduction 
MISO develops regional planning models which are used by MISO and its members for 
performing reliability and economic planning studies needed to fulfill various NERC and Tariff 
compliance obligations. This section describes MISO power flow model development processes 
through the Model On Demand (MOD) tool as applicable to the various planning functions 
discussed in this BPM. 

3.2 Base Model Development for Planning Studies 
The planning functions described below will provide input to the planning model development 
process through MOD. These planning functions will also specify criteria to output planning 
models from the MOD as needed to perform the specific planning studies. 

• Base Models (PSS®E) for MTEP Reliability Analyses 
• Base Models (PSS®E) for MTEP Economic Studies (Additional post processing 

outside MOD will be needed to prepare PROMOD economic models) 
• Base Models (PSS®E) for Generator Interconnection Studies 
• Base Models (PSS®E) for Transmission Service Request Studies 
• Base Models (PSS®E) for other Non-cyclical planning studies 

3.2.1 Model Development Timeline, Key Milestones, and Responsibilities 

Figure 3.2.1.4-1 below shows a general overview of the Planning Model Building Development 
process through MOD. The key process steps are explained below. Table 3.2.1.4-1 below 
identifies the planning model development timeline, key milestones, and responsibilities. A 
detailed schedule for MTEP model development is posted on MISO website at 
https://www.misoenergy.org/Planning/Models/Pages/Models.aspx. 

3.2.1.1 Initiate Base Model Development for the Next Planning Cycle 

MISO planning staff in consultation with Planning Subcommittee and Planning Advisory 
Committee determines the planning study years and seasons for which the base models need to 
be developed for the next planning cycle. Factors taken into consideration in determining the base 
model years/seasons include, study horizon used for the previous planning cycle, model 
years/seasons considered by NERC series models and neighboring coordinated systems, NERC 
standard compliance requirements, and other specific planning study requirements. 
 

https://www.misoenergy.org/Planning/Models/Pages/Models.aspx
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MISO will then request Transmission Owner(s) and other stakeholders to submit model updates 
in order to build base models for the next planning cycle. 

3.2.1.2 Update Models 

Before the beginning of the next planning cycle Transmission Owner(s) submit MOD project files 
to MOD for new reliability projects. Also, Transmission Owner(s) review Appendix A and Appendix 
B projects model data that are already in MOD from the previous planning cycle and submit 
corrections and modifications as necessary to the MOD. MISO planning staff will verify these 
MOD data submittals to make sure that model data match with project and facilities details in 
Transmission Projects database. Transmission Owner(s) also make any changes or corrections 
to equipment ratings through the MOD data submittal process. 
 
As described in Subsection 1.3 of MISO Model Data Requirements and Reporting Procedures 
and in Section 2.6 of this BPM, Generator Owners (GO) are responsible for submitting modeling 
data for their existing and future generating facilities with a signed interconnection agreement, 
Load Serving Entities (LSE) are responsible for providing their scenario Load Forecasts, and TO 
are responsible for submitting data for their existing and approved transmission facilities. 
 
GO are to coordinate with their interconnected TO in order to ensure that their data is consistent 
with the TO submitted topology. In alignment with MISO BPM-011 – Resource Adequacy, each 
LSE is responsible to work with applicable Electric Distribution Companies (EDC) to coordinate 
the submission of EDC forecast data in areas that have demand and energy that are subject to 
retail choice. LSE are expected to submit substation Load Forecasts directly to MOD/MISO unless 
they have made arrangements with their interconnected Transmission Owner to submit data on 
their behalf. If arrangements have been made, it must be communicated in writing to MISO. 
 
As a best practice, it is desired that TO would also submit modeling data at their disposal for 
unregistered entities in their footprint. There is no obligation to do so and additionally no 
compliance repercussions relating to the data provided. 
 
MISO planning staff shall work with Local Balancing Authorities to make changes to transaction 
and area interchanges based on the transaction data from OASIS and new information available 
through TSR Study process. 
 
External system in MOD is updated based on the latest NERC series models and also based on 
any updates available from neighboring coordinated systems. 
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3.2.1.3 Preliminary Base Model Review 

Once the data submittal process is complete, MISO planning staff creates preliminary base 
models based on the specific model requirements for different planning functions and horizons 
for stakeholder review. These preliminary models are posted to the MISO Planning Portal and 
Models ftp site. See the following location for information on accessing secure model sites: 
https://www.misoenergy.org/Planning/Models/Pages/AccessOurModels.aspx. The schedule for 
review and feedback is posted along with the models and typically has the timelines shown in 
Table 3.2.1.4-1 below. 

3.2.1.4 Develop Base Models for Planning Studies 

Any additional model updates and corrections needed are submitted through MOD by the 
appropriate data submitters described above. MISO planning staff then posts the Base Models 
for different planning functions on the ftp site. 
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Table 3.2.1.4-1: Model Development Timeline, Key Milestones, and Responsibilities 

(Occurs between August and March of each Year on Schedule provided by MISO) 

Activity Responsibility 
(A) Initiate base model development for the next planning cycle 

Determine base model study years and seasons for the 
next planning cycle 

MISO planning 
staff, SPM/PS/PAC 

Solicit model update input MISO staff 
(B) Update models 

Submit project files/idevs for new projects Transmission 
Owner(s) 

Review existing projects in MOD (processed during 
previous planning cycle) and submit corrections and 
modifications as necessary 

Transmission 
Owner(s) 

Submit equipment rating updates and other model corrections Transmission 
Owner(s) 

Submit Transmission Owner collected/projected Load 
Forecast data to MOD on a substation basis 

Transmission 
Owner(s) 

Collect Load Forecast data from LSEs/Network 
Customers –  
MOD Load Forecast information is compared with Load 
Forecast data collected from LSEs/Network Customers at 
the beginning of the planning cycle 

MISO planning 
staff, LSEs 

Submit new generator information, unit retirement 
information (through SSR study process), and generator 
profile changes to MOD 

MISO planning 
staff, Transmission 
Owner(s) 

Update Transaction data based on information from 
OASIS and TSR Study process MISO planning staff 

Update the external system from the latest NERC series 
update and/or updates available from neighboring 
coordinated systems 

MISO planning staff 

(C) Preliminary Base Model Review 
Output preliminary base models based on the specific 
model requirements for different planning functions MISO planning staff 
Post models for review on the MISO Planning/Models ftp 
site MISO planning staff 

stakeholder review of preliminary models stakeholders 
(D) Develop Base Models for Planning Studies 

Submit additional model updates corrections through 
MOD based on model review feedback 

MISO planning 
staff,  
Transmission 
Owner(s) 

Post revised base models on the ftp site MISO planning staff 
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Figure 3.2.1.4-1: Planning Model Development - MOD Input/Output 
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3.2.1.5 Base Models for MTEP Reliability Analyses 

MOD will be used to create the starting models to assess near-term (years one through five) and 
long-term (years six through ten) planning horizons. 

3.2.1.5.1 Study Horizon 

In general, at the beginning of each planning cycle, the following models will be developed to 
simulate two year out, five year out and ten year out conditions: 

• Two year out summer peak case  
• Five year out summer peak case 
• Five year out off-peak case 
• Ten year out summer peak case 

 
Other study year models may also be developed as necessary depending on specific system 
conditions that need to be evaluated as part of the planning process described under Section 4 
of this BPM. 

3.2.1.5.2 Model Requirements 

Section 4.3.5 of this BPM describes the specific model requirement for MTEP reliability planning 
models. Unless otherwise specified under Section 4.3.5 of this BPM, the General System Model 
Criteria described under Section 3.3 below will be used. 

3.2.1.5.3 Model Review 

MISO planning staff will create the initial MTEP reliability planning models using MOD and post 
the starting models on the MISO Planning Portal (https://markets.midwestiso.org/MTEP/) and 
MTEP ftp site for stakeholder review. Access to MTEP models requires executing the relevant 
non-disclosure agreements (NDA) and following the instructions posted on the MISO Access Our 
Models page, https://www.misoenergy.org/Planning/Models/Pages/AccessOurModels.aspx. 
 
The timetable for the MTEP model review and approval process will also be posted on the MTEP 
ftp site at the beginning of each planning cycle. 

3.2.1.6 Base Models for MTEP Economic Studies 
Based on the defined economic study scope, MOD will be used to create the starting power-flow 
models for the selected planning study years. 

https://markets.midwestiso.org/MTEP/
https://www.misoenergy.org/Planning/Models/Pages/AccessOurModels.aspx
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3.2.1.6.1 Study Horizon 

In general, at the beginning of each planning cycle, the following models will be developed to 
simulate five year out, ten year out and fifteen year out economic conditions: 

• Five year out summer peak case 
• Ten year out summer peak case 
• Fifteen year out summer peak case 

3.2.1.6.2 Model Requirements 

Transmission topology data for the economic models are based on the powerflow base models 
applicable to the chosen economic study year. The Load and generation information source is as 
described in Section 4.4.3 of this BPM. See Section 4.4.3 of this BPM for additional information 
on data Sources and assumptions used for economic studies. 

3.2.1.6.3 Model Review 

MISO planning staff will create the initial MTEP economic planning models using MOD and post 
the starting models on the MTEP ftp site for stakeholder review. Changes identified through the 
stakeholder review will be made prior to using the powerflow models for economic studies. The 
timetable for the MTEP model review and approval process will also be posted on the MTEP ftp 
site at the beginning of each planning cycle. 

3.2.1.7 Base Models for Generator Interconnection Studies 
See Appendices E, F, and G for details on GI study functions and model requirements. Unless 
otherwise noted in those Appendices, the General System Model Criteria described under Section 
3.3 below will be used. 

3.2.1.8 Base Models for Transmission Service Request Studies 
Section 5.0 of this BPM describes the specific model requirement for TSR study models. Unless 
otherwise specified under Section 3.3 of this BPM, the General System Model Criteria described 
under Section 3.3 below will be used. 

3.2.1.9 Base Models for Other Non-cyclical Planning Studies 
Section 7.0 of this BPM describes the specific model requirement for other non-cyclical planning 
studies. Unless otherwise specified under Section 7 of this BPM, the General System Model 
Criteria described under Section 3.3 below will be used. 
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3.3 General System Model Criteria 
3.3.1 Topology Modeling 

Topology of the MISO system will reflect the updates from the MISO Transmission Plan, which 
includes Baseline Reliability and Market Efficiency Projects, and New Transmission Access 
Projects. Project status will be reviewed by the MISO planning staff in consultation with the 
stakeholders before making a determination on including specific future transmission system 
upgrades in different planning models. Neighboring systems will also be updated based on the 
data available through the information exchange and coordination arrangement with the 
neighboring RTOs and regions. The rest of the external system will be updated based on the 
latest NERC series model information. 

3.3.2 Load Modeling 

Load will generally be modeled as the most probable (50/50) coincident Load projection for each 
Transmission Owner service territory, for the study horizon under study. The Load Serving Entity 
shall provide MISO with Load Forecasts that are comparable with the Load Forecasts data 
submitted to MISO via the by LSE in other processes. However, there are times when the 
forecasts may not be identical based on factors such as the treatment of station service Loads. 
Coincident Loads of each Local Balancing Authority are reflected in the base models for the MISO 
reliability footprint. The external area Load is modeled as represented in the NERC series models 
or the neighboring coordinated system used to develop the MOD base models. Conforming and 
non-conforming Loads need to be differentiated when submitting Load data through MOD. 
Controllable demand-side management (interruptible Load that can be curtailed, during 
emergency conditions only) and uncontrollable demand-side management (peak shaving) are 
identified when submitting Load data to the MOD. Remote Loads (Loads that belong to a company 
but physically located in another control area) are identified in the inter-area transaction lists 
submitted through the MOD for proper accounting and modeling. Please refer to the MOD-032 
Model Data and reporting Procedures document for more information on submitting Load data for 
appropriate Load modeling. 

3.3.3 Generator Modeling 

All existing generators are modeled and the generators that are not part of the Network Resources 
are modeled off-line unless required to meet public policy, such as renewable energy standards. 
All existing generators with approved Attachment Y Notices will be modeled offline, beginning on 
their start date, based on the information provided by the Generator Owners through the System 
Support Resource study process. Units with approved Attachment Y Notices that have waived 
their interconnection rights (i.e. retired) will remain offline indefinitely.  Units with approved 
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Attachment Y Notices that have not waived their interconnection rights (i.e. suspended) will 
remain offline for the first 3 years following their start date and after the 3 years they will be 
available for dispatch. Future generators with a signed Interconnection Agreement are also 
modeled based on the information available through MISO Generator Interconnection process. If 
additional generation is needed to serve future Load growth, especially in the case of longer-term 
models, market resources will be dispatched as available, then proxy generation is modeled 
based on information available from the interconnection queue and/or through the future 
generator siting process explained in Section 4.4 of this BPM. Such proxy generation used in the 
model are separately identified and documented. 
 
Jointly Owned Units (JOUs) or shared resources are represented in the models either as inter-
area transactions or multiple units connected via zero-impedance lines. MISO planning staff will 
coordinate the appropriate modeling of the JOUs with the respective data submitters for these 
units. MISO will model resource auction units purchases outside MISO in a similar fashion. 

3.3.4 Transactions/Interchanges 

The interchanges modeled are derived from the transactions modeled in the latest NERC series 
models and as updated by Local Balancing Authorities, Transmission Owner(s), and MISO 
planning staff to reflect new transaction information from OASIS and/or MISO Transmission 
Service Request study process. 

3.3.5 Representation of Lower Voltage Level 

The power system models must contain the Bulk Electric System (BES) as typically modeled in 
NERC series models and required for NERC transmission planning standard compliance. Any 
sub-BES, lower-voltage transmission may also be modeled as needed to provide additional 
transmission detail and perform the planning functions described elsewhere in this BPM. 

3.3.6 Facilities Ratings in Planning Models 
Planning models will be populated with applicable ratings for system intact and contingent 
conditions. These ratings are developed per FAC-008 and submitted to Model On Demand (MOD) 
tool for existing and future facilities. Normal ratings are the applicable ratings for system intact 
conditions and emergency ratings are the applicable ratings for contingent conditions. When 
producing power flow models from MOD, Rate A will be populated with the normal rating from 
MOD and rate B will be populated with the emergency rating from MOD for the appropriate 
seasons. 
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4 Cyclical Planning Activities 
Cyclical planning establishes the transmission expansions that are needed to address both short-
term and long-term Transmission Issues that arise on an on-going basis. As such, cyclical 
planning encompasses a number of sub-processes that link to each other but that have their own 
associated procedures, schedules, and stakeholder interactions. 

4.1 Stakeholder Interactions during Regional Planning Cycle 
At each major step of the planning process, the MISO planning staff will engage stakeholders 
through the following planning groups and through various working groups, task forces and 
workshops that may be organized by these planning groups. 

4.1.1 Subregional Planning Meetings 

Subregional Planning Meetings (SPMs) are established under Attachment FF to the Tariff for the 
purpose of providing an interface to stakeholders on a more localized basis than the centralized 
stakeholder meetings of the Planning Subcommittee and the Planning Advisory Committee. 
SPMs are open stakeholder meetings subject to the CEII provisions under the Tariff and as 
described in Section 2.7 of this BPM. At a minimum, one SPM will be established for each of the 
four planning regions established under Attachment FF (North, Central, East and South). The 
SPMs will occur at the times and for the purposes listed in Table 4.1.1-1 below associated 
primarily with the bottom-up planning process described in Section 4.3 of this BPM. 
 
 
 

Table 4.1.1-1: SPM Meetings Schedule 

Purpose Date Location 
(Subject to change) 

1. Provide additional input to MISO 
planning staff on stakeholder 
issues and needs. 

2. Discuss pre-planning 
information and develop 
MTEP cycle study scope. 

3. Review and provide input to 
planning models. 

4. Review and discuss known 
issues proposed projects and 
solution ideas. 

January North, Central, East and South 
(locations to be announced) 



 Transmission Planning Business Practices Manual 
BPM-020-r19 

Effective Date: APRIL-01-2019 
 

 

 Page 59 of 224 
OPS-12 Public 

Purpose Date Location 
(Subject to change) 

1. Review system performance 
issue identified in initial phase 
analysis. 

2. Discuss possible alternative 
solutions to issues. 

March/April North, Central, East and South 
(locations to be announced) 

1. Review results of alternative  
analyses. 

2. Comment on proposed 
preferred solutions. 

June/July North, Central, East and South 
(locations to be announced) 

4.1.2 Planning Subcommittee 

The Planning Subcommittee (PS) is also established under Attachment FF and operates under 
the stakeholder Governance Guides developed by the Committee Restructuring Group. The PS 
charter is posted on the MISO Planning website. In general, the PS is a stakeholder group of 
participants interested in MISO planning issues and processes. The PS meets at regular bi-
Monthly meetings or as otherwise established under the charter. For the purposes of addressing 
review and comment on the MTEP regional plan development, the PS will meet at the times and 
for the purposes listed in Table 4.1.1-2 below associated primarily with the short-term planning 
process described in Section 4.3 of this BPM. 

Table 4.1.1-2: PS Meetings Schedule 

Purpose Date2 Location 
(Subject to change) 

1. Review and comment on scope of  
    analysis proposed by SPMs. 
2. Review and Comments on models. 
3. Other regular agenda items as  
    developed by MISO planning staff or  
    participants. 

February Location to be 
Announced 

                                                
2 Reference Committee calendar for specific dates 
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1. Review MTEP analysis results. 
2. Discuss possible alternative  
    solutions to issues. 
3. Other regular agenda items as  
    developed by MISO planning staff or  
    participants. 

April Location to be 
Announced 

Purpose Date3 Location 
(Subject to change) 

1. Review MTEP analysis results 
2. Other regular agenda items as  
    developed by MISO planning staff or  
    participants. 

June Location to be 
Announced 

1. Comment on proposed preferred  
    solutions. 
2. Review preliminary Cost Allocations. 
3. Other regular agenda items as  
    developed by MISO planning staff or  
    participants. 

August Location to be 
Announced 

1. Comment on MTEP Report Draft. 
2. Other regular agenda items as  
    developed by MISO planning staff or  
    participants. 

September Location to be 
Announced 

1. Input on completed MTEP process. 
2. Other regular agenda items as  
    developed by MISO planning staff or  
    participants. 

October Location to be 
Announced 

1. Input on issues and scope for next MTEP. 
2. Other regular agenda items as  
    developed by MISO planning staff or  
    participants. 

December Location to be 
Announced 

4.1.3 Planning Advisory Committee 

The Planning Advisory Committee (PAC) is established under the Transmission Owner(s) 
Agreement and Attachment FF and operates under the stakeholder Governance Guides 
developed by the Committee Restructuring Group. The Planning Advisory Committee is a source 
of input to the MISO planning staff toward development of the MTEP. Its membership consists of 
one Member from each of the following stakeholder groups: 

• Transmission Owner(s) 
• Municipal and cooperative electric utilities and transmission-dependent utilities 

                                                
3 Reference Committee calendar for specific dates 
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• Independent power producers and exempt wholesale generators 
• Power marketers and brokers 
• Eligible end-use customers 
• State regulatory authorities 
• Representative of public consumer groups 
• Environmental and other stakeholder groups 
• Transmission Developers 
• Coordinator Sector 

 
The PAC charter is posted on the MISO Planning website. In general, the PAC is a stakeholder 
group of participants interested in MISO policy issues as they relate to planning. The PAC meets 
quarterly, or as otherwise established under the charter. The PAC will review the MTEP scope of 
work developed through the SPM and PS meetings, and will provide input into to development of 
the assumption sets to be applied in the Long-term planning process. These assumptions include 
those related to development of planning Futures, Generation Resource forecasts and siting, and 
transmission plan development. Agenda items to address these issues will be established 
annually by the PAC in collaboration with MISO planning staff. MISO planning staff will also 
organize various stakeholder workshops to address long-term planning issues and process. 
 
The PAC provides a final review of each MTEP report and provides its advice to the MISO 
planning staff, the Advisory Committee, and the Transmission Provider Board. 

4.1.4 Expedited Project Review 

In accordance with Attachment FF to the tariff, in the event that a Transmission Owner determines 
that system conditions warrant the urgent development of system enhancements that would be 
jeopardized unless MISO performs an expedited review of the impacts of the project, MISO shall 
use a streamlined approval process for reviewing and approving projects proposed by the 
Transmission Owner(s) so that decisions will be provided to the Transmission Owner within thirty 
(30) Days of the project’s submittal to MISO unless a longer review period is mutually agreed 
upon. 

4.1.4.1 Notification of Need for Expedited Review 

When it becomes necessary for a Transmission Owner to request expedited project review, the 
Transmission Owner will submit the project and corresponding data to MISO using a request 
form posted on the MISO website: Expedited Project Review Request. Valid requests must 
include all of the supporting information indicated on the form. MISO will post valid requests 
within two weeks after receipt. 

https://cdn.misoenergy.org/Expedited%20Project%20Review%20Request%20Form106025.docx
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4.1.4.2 Expedited Review Process 

MISO will integrate the expedited review of the project into the Subregional Planning Meetings 
(SPM) and/or Technical Studies Task Force (TSTF) meetings of the current MTEP cycle. MISO 
will review the project with stakeholders for impacts on system reliability performance in the same 
manner as for all other local area projects rolled-up into the current MTEP cycle review. Such 
reviews include consideration of planning criteria, planning analysis, models, Load Forecasts, and 
alternatives consistent with the planning process provisions of Attachment FF to the tariff in order 
to ensure the project does not adversely impact reliability and/or any Baseline Reliability Project, 
that the project adequately addresses the reliability deficiency. 
 
As with all projects reviewed in the annual cycle, any project undergoing expedited review that 
would otherwise qualify for regional cost sharing as a Market Efficiency Project (MEP), based 
upon project cost and voltage threshold criteria, and that would be eligible for competitive 
development, will be evaluated to see if it would qualify as an MEP except for the urgent need 
(established by the Transmission Owner). This assessment will be provided for informational 
purposes if the lead-time and the required in-service date of the project preclude its treatment as 
an MEP. 

4.1.4.3 Inclusion of Project in MTEP 

Based upon the completed project review, including input from stakeholders at the SPM/TSTF 
meeting, MISO will make a determination as to inclusion of the project, or preferred alternative, in 
the Appendix A of the current MTEP. Once included in the Appendix A it is expected that the 
Transmission Owner will proceed to implement the project in order to meet its obligations and 
requirements as provided for in the Transmission Owner’s Agreement. The project will be included 
in the Appendix A list of projects to be presented to the Board of Directors for Certification at the 
completion of the current annual MTEP cycle. MISO will identify the projects in the MTEP report 
that have been reviewed on an expedited basis, and will include a report on the number of 
Expedited Review requests by Transmission Owner. 
 
The results of the completed expedited project review at the SPM/TSTF will be presented at the 
next available Planning Advisory Committee (PAC) meeting at which the meeting material posting 
requirements of the stakeholder Governance Guide can be adhered to. Written comments from 
the PAC on any Expedited Review Projects will be included with other PAC comments on the 
MTEP at the completion of the annual MTEP cycle. MISO staff will consider the input from the 
PAC when applying its discretion to determine whether or not to raise the recommendation of the 
project for inclusion in MTEP to the attention of the System Planning Committee (SPC) of the 
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MISO Board. Stakeholders may also provide advice relative to the project to the SPC and/or the 
Board in accordance with the protocols of the Advisory Committee. 

4.1.4.4 Projects Not Eligible for Expedited Review 

Projects that meet tariff criteria to be included in MTEP as an MEP, or that otherwise provide for 
market efficiency or other needs, and that are not needed to meet the obligations or requirements 
of the Transmission Owner will not be reviewed on an expedited basis. 

4.1.4.5 Expectations of Transmission Owner(s) 

The open and transparent planning requirements of Attachment FF to the tariff require that no 
proposed project of a Transmission Owner that has elected to integrate their local planning 
processes into the Transmission Provider’s processes shall be recommended in the MTEP for 
implementation until completion of the annual needs analysis carried out in the annual MTEP 
cycle, except when an expedited review is necessary. Expedited review requests should be 
exceptions to the normal review process. It is expected that the Transmission Owner will identify 
the need for projects early enough to be fully vetted in the annual MTEP cycle without the need 
for expedited review. The Transmission Owner will be expected to present to stakeholders and to 
MISO at the SPM/TSTF review the reasons why the needs driving the project are urgent and why 
the project was not identified early enough to be reviewed in the full MTEP review cycle. 

4.2 Pre-planning Steps Common to Bottom-up and Top-down 
Planning 

Each MTEP regional planning cycle commences with the assembling of initial information from 
stakeholders and Transmission Owner(s), and system performance data. This information is used 
to finalize a scope of work for the current planning cycle. The annual scope of work is generally 
expected to be consistent from cycle to cycle, but may involve alternative analysis as may be 
dictated by the information received. 
 
Initial information includes the reporting of data essential for development of system models, the 
process for which is described in Section 3 of this BPM. 
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4.2.1 Assemble Pre-planning Information 

The MISO planning staff will collect and assemble information from both internal and external 
sources that may include but is not limited to: 

• Transmission needs identified from Facilities Studies carried out in connection with 
specific transmission service requests. 

• Transmission needs associated with generator interconnection service. 
• Transmission needs identified from prior completed short or long-term regional 

planning processes (i.e. prior MTEP). 
• System performance information such as historical incidence of flowgate congestion 

data, TLR, AFC, any newly identified NCAs, impacts of recently retired generating 
units or plans for such that have been evaluated in SSR studies. 

• Load Forecast and external system information received from the model building 
process and from Transmission Customers via tariff reporting requirements. 

• Transmission needs identified by the Transmission Owner(s) in connection with their 
local planning analyses. 

 
The first four items listed above are developed by MISO planning staff from internal information. 
Load Forecast and other modeling data is assembled in the model building process. The reporting 
and integration of needs identified by the Transmission Owner(s) in their local planning processes 
are described below. 

4.2.2 Integration of Transmission Owner Local Planning Process 

The regional planning process must have knowledge of and consider the locally developed plans 
of all Transmission Owner(s) at the front-end of the regional planning process in order to be able 
to develop a regional plan in an orderly manner. MISO planning staff solicits this information from 
Transmission Owner(s) at the front end of the annual planning cycle through a project reporting 
procedure. The local plans of Transmission Owner(s) are developed through various means, but 
generally include the following basic steps: 

• Solicit input from larger local customers 
• Analyze historical distribution Load and trends 
• Develop local models 
• Apply local planning criteria 
• Identify local planning needs, issues, and potential solutions 
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When the Transmission Owner has developed local planning solutions, those solutions are 
submitted to the MISO planning staff. This project data is submitted in two forms: 

• To Model On Demand for model level data (e.g., script files or idevs that model the 
project, etc.). 

• To the Project Database for descriptions of needs, solutions, alternatives and other 
project specific data. 

 
This information is solicited by MISO planning staff shortly following the end of the most recently 
completed MTEP process, and just before the beginning of the next cycle. MISO planning staff 
assembles this local project information along with the other information described earlier for 
consideration and review through the MTEP regional planning process at the SPM level. These 
local planning considerations are assessed and evaluated through the open stakeholder process 
at SPM forums and integrated into the MTEP regional plan as described further below. For 
Transmission Owner(s) that have elected under Attachment FF to fully integrate their local 
planning process with the regional planning processes, the plans developed through local 
planning processes are included in the beginning of each regional planning cycle as potential 
alternatives to local system needs identified by the Transmission Owner(s). The regional planning 
process evaluates, with stakeholder input throughout the cycle, the local plans of these 
Transmission Owner(s), as one input into the development of the regional plan. 

4.2.3 Project Reporting Guidelines 

Members who are Transmission Owner(s) are required to report projects developed in their local 
planning processes and that have an expected in-service date within the MTEP planning horizon. 
Projects with in-service dates beyond the MTEP planning horizon and up to 10 years from the 
current year may be submitted for MISO review and tentative inclusion in the MTEP. All 
transmission voltage Projects with the following criteria must be reported to the Project Database: 

• All projects that represent a system topology change (i.e., constructing a new circuit, 
tapping an existing circuit, removing a circuit from the planning model, or retiring a 
circuit). All projects that include interconnecting new distribution service from new or 
existing transmission facilities must report distribution sub taps. 

• All new circuit breaker additions to transmission facilities. 
• All upgraded circuit breakers that result in changes to a breaker’s continuous current-

carrying or interrupting capacity. 
• All projects that change the electrical characteristics of a circuit (i.e., changes to shunt 

or series inductors, capacitors, conductor type or performance, switches, current 
transformers, or wave traps). 
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• All projects involving like-for-like replacements with direct costs of $1 million or more. 
• All projects that change a circuit rating. 
• Generator interconnection projects with signed Interconnection Agreements (provided 

by MISO planning staff) and Network Upgrades associated with conditionally 
confirmed transmission service requests (TDSP). 

• Members are encouraged (but are not required) to report projects that consist of like-
for-like replacements costing less than $1 million, or projects that improve 
Transmission System operational performance such as SCADA systems, 
communications, or relaying upgrades. 

 
Project reports are submitted to MISO as part of the MTEP development and update cycle in 
December, prior to the start of each MTEP regional planning cycle. Project Database updates are 
reported to the designated MISO planning staff MTEP Appendix A Coordinator. Transmission 
Owner(s) that have their own FERC approved local planning processes may submit new project 
proposals and request MISO expedited review and endorsement during other Months within an 
MTEP cycle as provided for in the Transmission Owner(s) agreement. Other Transmission 
Owner(s) may only do so on an exception basis due to urgent need to begin development of a 
local project ahead of the normal regional planning cycle schedule. These expedited reviews are 
handled via the “Expedited Project Review” procedure described elsewhere in this BPM. 
 
Project data is presently submitted to the Project Database using the MISO Planning Portal web 
application. The Project and Facility table field definitions are documented in the Planning Portal. 
Modeling data associated with these projects should also be submitted to the Model On Demand 
database. 
 
To prepare and submit a required report, the Transmission Owner identifies projects that are 
planned or under development. Each project is associated with one or more facilities, and this 
relationship is specified in the Facilities table. The Project table includes a summary of modeling 
analysis results that support the reliability or economic improvement justification for each project. 
Detailed analytical results supporting projects is kept in the study Results Database. Project 
information flow from the Transmission Owner(s) through the MISO planning process and into 
applicable reports is shown in Figure 4.2.3-1 below. 
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Figure 4.2.3-1: MISO Projects Database Information Flow 
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4.2.3.1 Project Status Updates 

In accordance with the MISO Tariff4, status updates are required to track the progress of a planned 
transmission project5. MISO will request status updates on a quarterly basis via an e‐mail sent to 
the MISO Planning Superlist (which contains the PAC, PSC, and RECBWG lists) no later than 
fifteen (15) Calendar Days prior to the end of each calendar quarter. Quarterly status updates 
shall be submitted to MISO by tfifteen (15) Calendar Days after the end of each calendar quarter6, 
except that the Quarterly status update shall be due on the last Calendar Day of the quarter for 
the quarter which Milestone 2 has been achieved. Such status updates shall be based on the 
best information available at the time, utilizing the status update template(s) provided by MISO in 
the respective email request. 
 
In addition to quarterly status updates, MISO, at its sole discretion, may request additional status 
updates outside the quarterly update cycle. Upon such request, Selected Developers and 
Transmission Owners are required to provide MISO with the requested status update within ten 
(10) Business Days, or within a time period mutually agreed upon by MISO and the Selected 
Developer or Transmission Owner. In providing such status updates, each Selected Developer 
and Transmission Owner must make a good faith effort to provide MISO with the best information 
available at that time. 

4.2.3.1.1 Requirements for Eligible Project Facilities 

Each quarterly status update for facilities identified in an Eligible Project7 approved after 
December 1, 2015, shall contain, at a minimum, the information specified in Sections 4.2.3.1.1.I 
through 4.2.3.1.1.XVI of this BPM: 

I. Development status8 of each facility; 
II.I.  
III.II. Estimated in-service date for each facility, including the identification of any changes; 
IV.III. Estimated cost to complete each facility9; 
V.IV. Estimated total project costs10 and the identification of any changes from the 

Baseline Cost Estimate11; 

                                                
4  Attachment FF §I.C.11 of the Tariff 
5  i.e. one that is either listed in MTEP Appendix A or is proposed by MISO staff to move to Appendix A in the current planning cycle 
6  i.e. March 31, June 30, September 30, and December 31 of each year. 
7  ‘Eligible Project’ is defined by the MISO Tariff under Module A.1.E. 
8  e.g. ‘Proposed’, ‘Planned’, ‘Under Construction’, ‘In-Service’, etc. 
9  Specified in US $’s for the facility’s in-service year 
10  Specified as the sum of each facility cost-estimate provided under Section 4.2.3.1.1.IV of this BPM 
11  ‘Baseline Cost Estimate’ is defined by the MISO Tariff in Section IX.C.1.1 of Attachment FF 
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VI.V. Identification and description of items included in the reported estimated total project 
cost under Section 4.2.3.1.1.V of this BPM, such as allowance for funds used during 
construction (“AFUDC”), construction work in progress (“CWIP”), overhead, 
contingencies, etc.; 

VII.VI. Project expenditures as of the end of the previous calendar quarter12; 
VIII.VII. The percentage of the project expenditures provided under Section 

4.2.3.1.1.VII versus the Baseline Cost Estimate11 (e.g. expenditures / Baseline Cost 
Estimate); 

IX.VIII. Project schedule depicting the activities for each facility, including the identification 
of any changes13; 

X.IX. Design and engineering status14 for each facility; 
XI.X. Status of obtaining necessary regulatory and or environmental permits, certificates, 

or approvals, including meeting necessary licensing requirements, for each facility; 
XII.XI. Status of any necessary land and right-of-way acquisition for each facility13; 
XIII.XII. Status of any necessary interconnection agreements for each facility13; 
XIV.XIII. Construction status for each facility; 
XV.XIV. As applicable, detailed cost estimates for each transmission line facility as 

follows: 
a. Engineering labor per transmission line facility9; 
b. Construction labor per transmission line facility9; 
c. Right-of-way acquisition per transmission line facility9; 
d. Material procurement per transmission line facility9; and 
e. Regulatory or miscellaneous costs per transmission line facility9. 

XVI.XV. As applicable, detailed cost estimates for each substation facility as follows: 
a. Engineering labor per substation facility9; 
b. Construction labor per substation facility9; 
c. Land acquisition/site property rights per substation facility9; 
d. Material procurement per substation facility9; and 
e. Regulatory or miscellaneous costs for each substation facility9. 

 
Each quarterly status update indicating a material change or deviation from the MTEP in-service 
date, Baseline Cost Estimates, or any information submitted in previous status updates, shall also 
include: an explanation of such change; the cause of, or the reason for, such change; and an 

                                                
12  Specified in US $’s as the sum of each facility’s expenditures 
13  May be submitted as one (1) or more attachments to the status update 
14  e.g. ‘Not-Started’, ‘Started’, ‘Completed’, etc. 
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assessment of the impact such change may have on the project, including the continued ability 
to meet the MTEP in-service date and any plans to mitigate such impacts. 
In addition to the information required to be included in the quarterly status updates under 
Sections 4.2.3.1.1.I through 4.2.3.1.1.XVI of this BPM, the information specified in Sections 
4.2.3.1.1.XVII through 4.2.3.1.1.XX of this BPM are also required to be submitted to MISO within 
one hundred and eighty (180) Calendar Days15 of the date the facilities are energized. 

XVII.XVI. Final costs to construct the facilities9; 
XVIII.XVII. Final ‘as-built’ drawings16 for each facility; 
XIX.XVIII. Inspection reports16 for each facility, if any inspections were performed; and 
XX.XIX. Geo-spatial information16 for each facility (e.g. GIS maps, GPS 

coordinates, etc.). 

4.2.3.1.2 Requirements for Competitive Transmission Facilities 

Each quarterly status update for the Competitive Transmission Facilities identified in an Eligible 
Project shall contain, at a minimum, the information specified in Sections 4.2.3.1.1.I through 
4.2.3.1.1.XVI of this BPM and the additional information specified in Sections 4.2.3.1.2.I through 
4.2.3.1.2.VI of this BPM: 

I. Status of any necessary project financing; 
II. The percentage (%) of the total expenditures to date versus the total projected cost 

schedule provided in the Selected Proposal17; 
III. Whether any rate filings associated with the Competitive Transmission Facilities 

were made during the previous calendar quarter or are expected to be made during 
the upcoming calendar quarter; 

IV. Disclosure of any changes in the continuing ability of the Selected Developer to meet 
its obligations under the Selected Developer Agreement, according to the schedules 
and milestones agreed to therein, including any binding cost caps or cost 
containment measures that were included in the Selected Proposal; 

V. Identification of and an explanation of any changes from the specifications included 
in the Selected Proposal; and 

VI. If any changes are identified in a quarterly status update under Section 4.2.3.1.3.V 
of this BPM, the quarterly status update shall include the Selected Developer’s 
assessment of any impacts on the Competitive Transmission Facilities resulting from 
such changes. 

 
                                                
15  This may be submitted on a different day if both MISO and the Transmission Owner or Selected Developer agrees on a different date. 
16  Submitted as one (1) or more attachments to the status update 
17  Specified as the sum of expenditures to date of each Competitive Transmission Facility of the Competitive Transmission Project in US $. 
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In addition to the information required to be included in the quarterly status updates under 
Sections 4.2.3.1.2.I through 4.2.3.1.2.VI of this BPM, the information specified in Sections 
4.2.3.1.1.XVII through 4.2.3.1.1.XX of this BPM are also required to be submitted to MISO within 
one hundred and eighty (180) Calendar Days18 of the date the facilities are energized. 

4.2.3.1.3 Milestones 

Transmission Owners and/or Selected Developers are encouraged to provide updates as 
frequently as possible, especially after a project’s schedule or estimated costs shift by a significant 
amount. Projects that have not reached or passed a milestone in the last quarter are not required 
to submit project status updates, although the Transmission Owners and/or Selected Developers 
must confirm that they have received the request and have no projects that have reached or 
passed a milestone. Project status updates are required for any projects which have reached 
and/or passed one of the milestones listed below. If no milestone is reached during the calendar 
year, then a project status update is required at the end of the year. Transmission Owners and/or 
Selected Transmission Developer must make good faith efforts to provide the best information 
available concurrent with Milestone 1, 2, 3, and 4 for the quarter immediately following the 
achievement of Milestone 5. 
 
There are six (6) milestones that shall be utilized in status updates, they are: 

• Milestone 1 - Final Subregional Planning Meeting / Expedited Review Submittal; 
• Milestone 2a - Pre‐project approval; 
• Milestone 2b - Developer selection; 
o• Only applicable for projects which will proceed through the MISO competitive 

transmission process to select the transmission developer 
• Milestone 3 - Long lead materials; 
• Milestone 4 - Pre‐construction; and 
• Milestone 5 - Facility completion. 

 
For typical projects, excluding projects submitted for Expedited Review, Milestone 1 corresponds 
to the final Subregional Planning Meeting in which a particular project is discussed prior to it being 
submitted to the MISO Board of Directors for their consideration (typically in June prior to a 
December approval). For projects submitted for Expedited Review, Milestone 1 will occur at the 
submission of the Expedited Review request form. The Milestone 1 status update for transmission 
projects that are to proceed through the MISO Competitive Developer Selection Process will be 

                                                
18  This may be submitted on a different day if both MISO and the Transmission Owner or Selected Developer agrees on a different date. 
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provided by MISO. For all other transmission projects, the responsible Transmission Owner(s) 
will provide the status updates. 
 
Milestone 2 depends on whether or not a transmission project will proceed through the MISO 
Competitive Developer Selection Process. For all typical (i.e., not projects submitted for Expedited 
Review) projects, Milestone 2a corresponds to the last quarterly status update prior to the time 
the MISO Board of Directors is scheduled to meet to consider approval of the project (typically 
September for a December approval). For all projects submitted for expedited review, Milestone 
2a will occur at the Planning Advisory Committee meeting where the project is discussed. For 
transmission projects that will proceed through the MISO Competitive Developer Selection 
Process may meet one or more regional cost sharing criterion, MISO will provide the status update 
for Milestone 2a. For all other transmission projects, the assigned Transmission Owner(s) will 
provide the status update for Milestone 2a.  
If a project is to proceed through the MISO Competitive Developer Selection Process, milestone 
2 contains a second part (i.e. Milestone 2b). This second part of Milestone 2, Milestone 2b, 
corresponds to thirty (30) Calendar Days after the Selected Developer is determined and is 
publically posted. The Selected Developer(s) will provide the status update for Milestone 2b. 
For all projects, Milestone 3 corresponds to the quarter prior to when the Transmission Owner or 
Selected Developer will place their first order for materials and equipment requiring a long lead 
time (i.e. materials which require at least 6 Months between their order and receipt). 
 
For all projects, Milestone 4 corresponds to the quarter prior to commencement of physical 
construction on the facilities associated with the transmission project. 
 
It is recognized that the timing of reporting updates for Milestones 3 and 4 may be significantly in 
advance of the availability of the most accurate information. For example, ordering of equipment 
or construction commencement may be scheduled for the end of the next quarter which would 
necessitate providing an update as much as six (6) Months in advance of that activity. As such, 
Transmission Owners and Selected Developers are expected to make good faith efforts to provide 
updated information prior to reaching the Milestones. The Transmission Owner and Selected 
Developer may provide updated information at the next quarterly request if more accurate 
information is available. If the Transmission Owners and Selected Developers are unable, due to 
changes in the expected project schedule, to make this update prior to the Milestones they must 
provide the information at the next quarterly request. 
 
For all projects, Milestone 5 corresponds to the point when a project is complete, and all capital 
expenditures for its design, engineering, and construction have occurred. 
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4.2.3.1.4 Requirements for All Other Transmission Facilities 

Transmission Owners must provide status updates for all transmission facilities that were not 
included in either an Eligible Project, in accordance with Section 4.2.3.1.1 of this BPM, or a 
Competitive Transmission Project, in accordance with Section 4.2.3.1.2 of this BPM, for which 
they are responsible. These updates must contain, at a minimum, the following data: 

I. Most Recent Milestone Achieved; 
II. In‐service Date; 
III. Planning Status (Proposed, Planned, Under Construction, In‐Service); and 
IV. Total Project Cost Estimate 

 
Additional information is required in status updates for all transmission facilities that meet one or 
more of the following criteria specified in Sections 4.2.3.1.4.V through 4.2.3.1.4.VII: 

V. Estimated facility cost is $50 million or greater; 
VI. Transmission facility is regionally cost shared (i.e. has any costs allocated outside 

of the local pricing zone where the facility is geographically located) within the MISO 
footprint; or 

VII. Transmission facility is cost shared with entities beyond the MISO footprint. 
 
For transmission projects that meet one or more of the criteria listed above in Sections 4.2.3.1.4.V 
through 4.2.3.1.4.VII of this BPM, the status updates must include the additional information 
specified in Sections 4.2.3.1.4.VIII through 4.2.3.1.4.XII of this BPM: 

VIII. Detailed cost estimates** for each line, broken down as follows: 
a. Engineering labor per facility* 
b. Construction labor per facility 
c. Right‐of‐way per facility 
d. Material per facility 

IX. Detailed cost estimates** for each substation, broken down as follows: 
a. Engineering labor per facility 
b. Construction labor per facility 
c. Site property rights per facility 
d. Material per facility 

X. Any regulatory or miscellaneous costs** 
XI. Project expenditures to date** 
XII. Comments describing current variances 
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* In this context, a project is a transmission upgrade identified in the MISO planning process and 
included in the MISO Transmission Expansion Plan (MTEP). Facilities are subset of projects 
associated with a given project 
 
** Detailed cost information will not be made public, but will be used only to provide information 
to internal MISO staff. State regulators shall receive information as provided for under the Tariff, 
pursuant to the appropriate nondisclosure and confidentiality agreements. 

4.2.3.1.5 Use of Status Update Information 

MISO will use the data provided in the status updates to create an aggregate status report on a 
quarterly basis, redacting any Confidential Information and Critical Energy Infrastructure 
Information (CEII) as necessary. Quarterly status reports for the previous calendar quarter will be 
publicly posted on the MISO website no later than thirty fifteen (3015) Calendar Days after the 
respective calendar quarter (e.g. the status updates for the 1st quarter of a given year will be 
posted on or before April 3015th of that year, thirty fifteen (3015) Days after the 1st quarter ended). 
Unless required sooner. Posted status reports will not include CEII or Confidential Information; 
however, they will include, at a minimum, the following information for all projects: 

I. Project development status, as reported in the status updates; 
II. Original project in-service date, as indicated in the approved MTEP report; 
III. Updated project in-service date, as reported in the status updates; 
IV. Change in the in‐service date from original in-service date (in Months); 
V. Change in in-service date since last project status update (in Months); 
VI. Original estimated total project cost, as indicated in the approved MTEP report; 
VII. Updated estimated total project cost, as reported in the status updates; 
VIII. Expenditures to date (in dollars and percent of total estimated project cost); 
IX. Change in estimated total project cost since last status update (in percent); 
X. Change in estimated total project cost since original estimate indicated in the 

approved MTEP report (in percent); and 
XI. A summary of any comments. 

 
Data provided in the status updates will also be used in presentations given to the MISO Board 
of Directors and stakeholders. In accordance with the MISO Tariff19, a presentation will be given 
to the System Planning Committee of the Board of Directors on a quarterly basis, or as otherwise 
directed by the MISO Board of Directors. Further informational updates will be provided to the 

                                                
19  Attachment FF §I.C.11 of the Tariff 
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Planning Advisory Committee as specified by the Planning Advisory Committee management 
plan. 

4.2.4 Study Scope Development 

Once MISO planning staff assembles pre-planning information, a draft scope of study is prepared 
by the MISO planning staff and distributed to the SPMs, the PS and the PAC. These stakeholder 
groups meet on the schedules described above to shape the scope of the current study cycle. In 
developing the scope of study, the stakeholders and MISO planning staff will consider all of the 
available pre-planning information as well as any particular service issues raised by stakeholders 
at these meetings. Stakeholders are invited to solicit written comments and information to help 
guide the planning analysis before and after stakeholder meetings. MISO Planning staff will 
endeavor to provide a written reply to all specific stakeholder recommendations for study that are 
not adopted. 

4.3 Bottom-up Planning 
Bottom-up transmission expansion planning addresses identification of reliability and localized 
Transmission Issues and development of solutions in the time frame of one to ten years, with 
particular focus placed on the next five years. Bottom-up transmission expansion planning is the 
process used by MISO (the NERC Planning Coordinator or PC) and the Transmission Owner(s) 
(the NERC Transmission Planners or TP) to comply with NERC TPL standards in particular, and 
other NERC and regional standards applicable to MISO and/or the Transmission Owner(s) when 
compliance with such standards is achieved entirely or partially through the transmission 
expansion planning process. Bottom-up transmission expansion planning is also the process 
used by MISO and the Transmission Owner(s) to i) comply with state and local planning 
requirements; ii) comply with the Transmission Owner’s own planning criteria; iii) and address 
requirements or needs related to local issues (e.g., requirement to relocate existing transmission 
facilities, etc.), operational and safety issues (e.g., the need to replace problematic equipment, 
etc.), infrastructure issues (e.g., the need to replace aging facilities, etc.), and reliability issues 
outside the scope of the NERC and regional standards (e.g., transmission upgrades to improve 
end-use customer service reliability, etc.). 
 
As discussed in more detail in Section 2.3 of this BPM, bottom-up transmission planning produces 
projects classified as either Baseline Reliability Projects (if such projects are required to comply 
with NERC standards, particularly NERC TPL 001-4 standards) or “other” projects. Bottom-up 
transmission projects may be submitted by Transmission Owner(s) (acting in their role as 
Transmission Planners) for evaluation in the MISO transmission expansion planning process or 
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may be developed directly within the MISO transmission expansion planning process based on 
ideas developed by MISO stakeholders and/or MISO staff. 

4.3.1 Steps in the Bottom-Up Transmission Expansion Planning Process 

Key Milestone points in the bottom-up transmission expansion planning process for a particular 
MTEP cycle are as follows: 
 

• Development of the bottom-up expansion planning scope of work for the current MTEP 
• Development of bottom-up planning models as discussed in Section 3 of this BPM 
• Identification of projected issues with no system improvements  
• Development of alternative solutions to identified issues  
• Selection of the best solutions to address identified issues 
• Testing the final solution set to ensure the plan is fully compliant with all applicable 

standards, criteria, and requirements. 
• Monitoring progress of solution implementation  

 

4.3.1.1 Identification of Projected Transmission Issues with No System 
Improvements 

Once the MTEP scope has been finalized and the required models have been developed as 
further discussed in Section 3 of this BPM, simulations of the transmission system will be 
performed to identify projected violations of i) NERC TPL standards, ii) other NERC and regional 
standards, iii) state and local jurisdictional requirements, and iv) Transmission Owner planning 
criteria. Simulations will be performed in accordance with the NERC TPL standards, regional 
planning standards, and Transmission Owner planning criteria regarding the specific Loading 
conditions (e.g., summer peak, shoulder peak, light Load, etc.), time horizons (e.g., two-year out 
forecasted Loads, five-year out forecasted Loads, ten-year out forecasted Loads, etc.) and 
contingencies to be evaluated. Simulations will analyze, as stipulated in the NERC TPL standards 
and other applicable standards and planning criteria, i) steady-state performance (thermal loading 
and steady state voltages), ii) stability (voltage stability and transient angular stability), iii) 
susceptibility to cascading, and iv) performance during transient conditions (e.g., susceptibility to 
tripping during stable power swings, ability to ride through transient voltages, etc.). 
 
The issues identification phase will tabulate all projected issues including the specific conditions 
and/or sensitivities that produced the issues and the specific standards or planning criteria that 
are violated. 
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4.3.1.2 Development of Alternative Solutions to Projected Issues  

Once issues are identified, the planning process will explore alternative solutions to those issues 
with the objective of recommending the best overall solutions. Consistent with Attachment FF of 
the Tariff, both transmission and Non-Transmission Alternatives (NTA) to resolve Transmission 
Issues will be considered on a comparable basis within the MISO transmission planning process. 
Non-transmission alternatives include contracted demand response, new or upgraded generators 
with executed interconnection agreements, and other non-transmission assets (e.g., energy 
storage not classified as a transmission asset, etc.). 
 
With regard to transmission alternatives, the Transmission Owners Agreement provides MISO 
with the authority to compel a Transmission Owner to make a good faith effort to construct 
transmission facilities included in Appendix A of an approved MTEP or, in the case of transmission 
facilities subject to competitive bidding, the Transmission Owners Agreement provides MISO with 
the authority to develop and issue RFPs for such transmission facilities. For non-transmission 
alternatives, the Transmission Owners Agreement and Tariff provide no such authority to MISO. 
However, in order to provide for the consideration of both transmission and non-transmission 
alternatives within the overall transmission planning process in accordance with Order 890 and 
Order 1000, MISO will provide, upon request, information regarding the minimum requirements 
that must be satisfied for the entire planning horizon by non-transmission alternatives in order to 
address identified Transmission Issues, and to the extent that a non-transmission alternative is 
pursued in accordance with the requirements outlined in Attachment FF of the Tariff and this BPM, 
MISO working with the responsible Transmission Owner will defer, de-scope, or withdraw the 
transmission project previously proposed to address the Transmission Issue. This process 
facilitates MISO compliance with FERC Order 890 in a manner that is consistent with MISO’s 
authorities and responsibilities as outlined in the Tariff and the Transmission Owners Agreement.  
 
 With regard to non-transmission alternatives, in order to ensure comparability for such non-
transmission alternatives, Attachment FF requires adherence to the following: 

• For generation alternatives, a Generation Interconnection Agreement must be 
executed pursuant to Attachment X of the Tariff and in accordance with the 
requirements of Attachment FF. 

• For demand response alternatives, a demand response agreement must be executed 
between the applicable LSE(s) and end-use customer(s) in accordance with the 
requirements of Attachment FF. 
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The scope of transmission alternatives that could address a Transmission Issue include: (i) 
operational intervention such as redispatch and/or reconfiguration of the transmission system 
through operator instruction (i.e., system adjustments); (ii) implementation of remedial action 
schemes subject to applicable standards and approvals; and/or (iii) transmission expansion such 
as the upgrade of existing facilities or the construction of new transmission facilities. The scope 
of non-transmission alternatives that could address a Transmission Issue include: (i) contracted 
demand response; (ii) planned generator interconnections with executed interconnection 
agreements; and/or (iii) mitigating impacts of any other planned non-transmission assets. 
 
If a non-transmission alternative is pursued and it effectively addresses the applicable 
Transmission Issue(s) through the execution of applicable agreements within a time period where 
it is feasible to defer, de-scope, or withdraw a previously proposed transmission project, then the 
non-transmission alternative may result in the transmission project being deferred, de-scoped, or 
withdrawn as appropriate based on subsequent analyses by MISO and the responsible 
Transmission Owner(s) using models that incorporate the non-transmission alternative. To the 
extent no non-transmission alternative addresses or has been implemented to address a specific 
Transmission Issue, then consideration will be given to effectiveness, prudency, and robustness 
of alternative transmission solutions to determine the best transmission solution. 
 
In accordance with their obligations under the NERC TPL standards, as NERC Transmission 
Planners (which are generally Transmission Owners in MISO), will identify issues, investigate 
alternatives, and develop solutions to be rolled up to the MTEP planning process for 
consideration. Alternative transmission solutions may be initiated and developed within the MTEP 
process by MISO staff and/or other stakeholders for consideration as well. In any event, the MTEP 
process will consider alternative transmission solutions to address each of the identified issues 
when no effective non-transmission alternative has been identified or successfully implemented. 
 
The development of transmission and non-transmission alternatives is described in the following 
sections. 
 

4.3.1.2.1 Transmission Alternatives 

 

4.3.1.2.1.1 Planned Redispatch, Reconfiguration, or Load Shed  

Planned redispatch, reconfiguration, or load shed is used as an operator initiated and/or controlled 
adjustment to the system to take corrective action to address a Transmission Issue. Under certain 
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conditions specified within the NERC TPL standards, these actions may include generation 
redispatch, transmission reconfiguration, or load shed (non-consequential load curtailment). 
 
Planned redispatch, reconfiguration, or load shed may be developed by the Transmission Owners 
or MISO or proposed by other stakeholders. The process of developing a planned redispatch, 
reconfiguration, or load shed will include verification that actions are permitted within NERC 
standards and local planning criteria for the specified system conditions, can be implemented in 
a timely manner by the system operator within the timeframe allowed as specified by the 
Transmission Issue, and assess the impact of the next plausible event after a reconfiguration is 
applied. Further planned redispatch, reconfiguration, or load shed recommended to address 
Transmission Issues will serve as a component of the aggregate Corrective Action Plans identified 
in the MTEP to comply with the NERC Standards. 
The use of planned redispatch, reconfiguration, or load shed as a planned solution to 
Transmission Issues shall be summarized at the appropriate SPM. Specific Transmission Issues 
being addressed by planned redispatch, reconfiguration, or load shed will be reported at the 
appropriate SPM if they exceed any of the following values: 

• Generation Redispatch > 600 MW increment/decrement 
• Transmission Reconfiguration > 1 transmission line/transformer opened 
• Load Shed > 100 MW 

4.3.1.2.1.2 Remedial Action Schemes  

A Remedial Action Scheme (RAS) is a NERC defined term20. A summary of the NERC definition 
includes a scheme designed to detect predetermined System conditions and automatically take 
corrective actions that may include, but are not limited to, adjusting or tripping generation (MW 
and Mvar), tripping load, or reconfiguring a System(s). A key distinguishing characteristic of a 
Remedial Action Scheme is that it is automatic and occurs without any Operator Intervention. 
Examples of schemes not considered to be a RAS include; non-centrally controlled automatic 
underfrequency load shedding (UFLS) or undervoltage load shedding (UVLS). 
 

                                                
20 NERC Definition: RAS Definition 
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A Remedial Action Scheme could be developed by the Transmission Owners or MISO or 
proposed by other stakeholders. The process of developing a remedial action scheme will include 
evaluation of its inadvertent and expected operation considering NERC standards and local 
planning criteria, verification of its feasibility with the equipment owners impacted by the remedial 
action scheme, and its impact to the robustness of the system. A Remedial Action Scheme is 
inherently less robust than transmission expansion solutions and limits the operational flexibility 
of the system. The use of a RAS should typically be used as a temporary solution to allow for 
additional time to develop a more robust permanent solution. To the extent that the Transmission 
Issues being addressed represent projected violations of the NERC TPL Standard, the remedial 
action scheme proposed or recommended to address such Transmission Issues will serve as a 
component of the aggregate Corrective Action Plans identified in the MTEP to comply with the 
NERC Standards. 
 

4.3.1.2.1.3 Transmission Expansion 

Transmission expansion, which includes upgrades to existing transmission facilities and 
construction of new transmission facilities, represent transmission solutions that are pursued to 
address Transmission Issues when operational intervention planned redispatch, reconfiguration, 
load shed and/or remedial action schemes are not feasible or effective and/or non-transmission 
alternatives have not been pursued or do not meet the requirements to address the Transmission 
Issue. Transmission expansion solutions could be developed by the Transmission Owners or 
MISO or proposed by other stakeholders, and will take the form of transmission projects that 
address Transmission Issues in the most effective, prudent, and robust manner possible. The 
process of developing transmission projects will include, when appropriate, evaluation of 
alternative transmission projects to address a specific Transmission Issue or Transmission Issue 
set. To the extent that the Transmission Issues being addressed represent projected violations of 
the NERC TPL Standard, the transmission projects proposed or recommended to address such 
Transmission Issues will serve as a component of the Corrective Action Plans to facilitate 
compliance with the NERC TPL Standards (or when applicable, other NERC standards) for the 
MTEP cycle in question. 

4.3.1.2.2 Non-Transmission Alternatives 

4.3.1.2.2.1 Contracted Demand Response or Planned Generator Interconnections 

Prior to presenting identified issues to stakeholders at an SPM, MISO will confer with the 
Transmission Owners to determine which projects have drivers or other constraints that cannot 
be adequately or feasibly addressed by non-transmission alternatives, and will then flag these 
projects as not compatible with non-transmission alternatives. For all flagged projects, the 
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Transmission Owners and MISO will provide the specific drivers or other constraints that make 
the project infeasible for consideration of a non-transmission alternative. This information will be 
provided at an SPM for review by stakeholders. Once identified Transmission Issues and 
associated project proposals are first presented to stakeholders, if a stakeholder is interested in 
pursuing a non-transmission alternative to fully or partially address the Transmission Issues being 
resolved by a non-flagged transmission project, the stakeholder may request that MISO evaluate 
and communicate information regarding the minimum requirements that must be satisfied by a 
non-transmission alternative in order to address the Transmission Issue for which the non-flagged 
transmission project has been proposed. Upon receipt of such a request, MISO will then work 
with the applicable Transmission Owner to analyze the Transmission Issue to determine such 
minimum requirements and provide that information to stakeholders. In order to provide the 
information that could enable development of either targeted demand-side solutions or efficiently 
located new generation resources, MISO will include information on the optimized bus locations 
and MW/MVAR amounts of injections and/or withdrawals of real and/or reactive power that would 
resolve certain identified Transmission Issues along with the deployment duration requirements 
associated with such injections and withdrawals. This information will be provided on a case-by-
case basis where stakeholders express an interest in potentially pursuing demand-side or 
generation-side alternatives to a proposed transmission project. 
 
MISO will use an optimization tool to determine required injection and/or withdrawal amounts in 
MW and/or MVAR by bus location for Transmission Issues for which a non-flagged transmission 
project has been proposed and stakeholders have requested MISO to provide the minimum 
requirements a non-transmission alternative would need to meet. The analysis will also determine 
the deployment duration requirements for such non-transmission alternatives. The results of this 
analysis will be reviewed by the applicable Transmission Owner and will then be posted and 
discussed along with the applicable identified Transmission Issues and alternative transmission 
solutions at the applicable SPM(s). Also, results will be included in the MTEP report that will be 
recommended to the MISO Board of Directors for approval. Stakeholders interested in developing 
such non-transmission alternatives can use this information to pursue such opportunities. MISO 
will make data available to stakeholders during the applicable SPMs. 
 
The incorporation of generation and demand response alternatives includes the following steps: 
 

• The load impact optimization tool will be used to determine the minimum amount of 
demand reduction or generation addition in MW, by bus location, needed to address 
a Transmission Issue. 
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o For demand response non-transmission alternatives, a developer may 
use the information to develop a demand response non-transmission 
alternative and then work with the applicable Load Serving Entity, end-
use customers, and when required, the responsible Transmission 
Operator and Transmission Planner, to develop a program and secure 
an executed demand response contract including development of any 
necessary operating guides and procedures to ensure the demand 
response non-transmission alternative effectively eliminates or 
mitigates the Transmission Issue. 

o For generation non-transmission alternatives, a developer may use the 
information to adjust siting for a planned future generation resource, 
and will then proceed through the MISO generation interconnection 
process to secure a Generation Interconnection Agreement. 

• To the extent the Transmission Issue involves reactive power, additional analyses may 
be performed to determine reactive power injection/withdrawal requirements for non-
transmission alternatives. 

• Upon execution of a demand response contract, the Load Serving Entity will adjust the 
load forecast accordingly (i.e., taking into account how the NTA would impact the load 
forecast) for inclusion in the models for the next MTEP cycle. It is expected that 
contractual assurance and exit provisions as outlined in Attachment FF of the tariff for 
demand response initiatives will be incorporated into any such demand response 
contract prior to adjusting load forecasts in order to ensure that the demand response 
solution is firm and there is ample time to address the Transmission Issue should the 
demand response contract desire to terminate. Upon execution of a Generation 
Interconnection Agreement, the generator will be included in future MTEP study 
models for the next MTEP cycle and subject to all provisions that govern generators, 
including the SSR process. 

 
Should subsequent analysis by MISO and the TOs based on modeling adjustments associated 
with a non-transmission alternative indicate that the Transmission Issue(s) in question has been 
eliminated or mitigated in the same MTEP cycle in which it was submitted, MISO and the 
Transmission Owner will evaluate deferring, de-scoping, or withdrawing the previously proposed 
transmission project as appropriate in the same manner as would be done if other need drivers 
were eliminated. Where subsequent analysis occurs in the next planning cycle after NTA 
agreements have been executed and MISO models have been updated to include the impact of 
the NTA, and the NTA results in mitigation or elimination of the Transmission Issue(s), MISO and 
the Transmission Owners will confirm mitigation or elimination of the Transmission Issue and then 
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defer, de-scope, or withdraw the proposed transmission project as appropriate, provided that 
there are no other proposed drivers of the project. However, in some cases, subsequent analysis 
could be performed by MISO and the Transmission Owners for projects with a Planning Review 
Status of “Recommended” (i.e., Targeted Appendix A projects) and “Approved” (i.e., Appendix A 
projects) subject to the feasibility of considering an NTA at that stage of the planning process. 
Actual decisions to withdraw, de-scope, or defer a transmission project are always made on a 
case-by-case basis considering all pertinent factors, including such things as other transmission 
project drivers and the status of the transmission project at the time NTAs are firm. 
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It is important to note that when consideration is given to deferring, de-scoping, and/or 
withdrawing a previously proposed transmission project for any reason, consideration will always 
be given to the following specific factors: 

• Other drivers for the original proposed transmission project (e.g., aging and condition, 
operational flexibility, etc.). 

• Impacts on future projects in the MTEP (i.e., impact on the interdependence of multiple 
transmission projects within MTEP over a period of time). 

• Impacts on other Transmission Issues of deferring, de-scoping, or withdrawing the 
original transmission project given the NTA will be implemented. 

• Impact on Transmission System robustness of deferring, de-scoping, or withdrawing 
the original transmission project given the NTA will be implemented. 

• Impact of NTA on NRIS deliverability*. 
• Result of no-harm test of NTA*. 
• Lead time for NTA vs. required in-service date* 
• NTA duration capabilities vs. NTA duration requirements* 
• NTA deployment provisions in the executed contract* 
• NTA termination provisions in the executed contract* 

*Embedded in the modeling adjustments and subsequent analyses. 
 

4.3.1.3  Selection of the Best Transmission Solutions for Projected Issues  

When no non-transmission alternatives are identified or pursued for a specific Transmission Issue 
or Transmission Issue set, only alternative transmission solutions will be considered. Once the 
bottom-up planning process has yielded alternative transmission solutions to these identified 
Transmission Issues, the process will evaluate all solutions and recommend the best solutions. 
When project lead times require projects to be approved in the current MTEP cycle in order to 
meet the required in-service date, the planning process will recommend solutions to the MISO 
Board of Directors via the MTEP, and if the MTEP is approved, those solutions will become 
transmission projects in Appendix A of the MTEP report in accordance with Section 2.4 of this 
BPM. When project lead times do not require final commitment to a specific solution in the current 
MTEP cycle, the best solution at the time will be selected and placed into Appendix B of the MTEP 
report. Placing transmission solutions in Appendix B ensures there are Corrective Action Plans 
for projected TPL reliability issues as required by the NERC TPL standards. However, as 
conditions change, Appendix B projects may be modified, removed, or replaced with other 
projects when appropriate. 
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4.3.2 Planning Criteria and Monitored Elements 

In accordance with the MISO Transmission Owner(s) Agreement, the MISO Transmission System 
is to be planned to meet local, regional, and NERC planning standards. The bottom-up planning 
analysis performed by the MISO planning staff tests the simulated performance of the system 
against the NERC Standards as well as regional standards and local planning criteria. Studies to 
determine compliance with local requirements are handled by the individual Transmission 
Owner(s), unless agreed upon by the affected Transmission Owner and MISO. The branch 
Loading limits and Bus voltage limits established by a specific Transmission Owner for their own 
transmission facilities and system are enforced by MISO. 
 
The Transmission Owner has the exclusive authority to establish and modify its local transmission 
planning criteria at any time. Annually, the Transmission Owner files updates to its local 
transmission planning criteria as part of the FERC Form 715 filing. In addition, whenever the 
Transmission Owner updates local transmission planning criteria, the Transmission Owner 
provides the updated local transmission planning criteria to MISO. As the Transmission Provider, 
MISO will post the new Transmission Owner criterial on the planning page of the MISO website 
or provide a link to the Transmission Owner’s website. Concurrently, MISO will post a notice on 
the planning page of MISO’s OASIS website indicating MISO has received updated local 
Transmission Owner’s planning criteria. 
 
The effective date of the Transmission Owner’s local transmission planning criteria will be the 
date that the Transmission Owner submits revised criteria to MISO. The Transmission Owner 
should use best efforts in notifying MISO that the Transmission Owner is in the process of 
modifying its local transmission planning criteria thirty (30) Days or more, prior to when the 
Transmission Owner expects to submit the modified criteria to MISO. 
 
Section 4.5 of BPM-015 Generation Interconnection, indicates when Transmission Owner local 
planning criteria updates will be used in Generation Interconnection studies. 
 
In the event that a modification to a Transmission Owner’s local transmission planning criteria 
conflicts with any provisions of an established MISO Business Practice Manual, in addition to the 
process in this section, MISO will work directly with the Transmission Owner to discuss and 
attempt to resolve the differences. If necessary, MISO will convene the applicable MISO 
stakeholder forum to address the necessary modifications to the Business Practice to enable 
consistency with the specific Transmission Owner modifications to local transmission planning 
criteria. 
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All system elements that constitute the Transmission System of MISO and the MISO Reliability 
Area, including tie lines to neighboring systems, are monitored in all planning simulations. In 
addition, first tier non-MISO Member transmission systems are monitored and, when deemed 
appropriate, specific elements beyond first tier non-MISO Member transmission systems may be 
monitored as well. For each monitored branch, the Transmission Owner will provide, at a 
minimum, a Normal Rating and an Emergency Rating, where such ratings are expressed in MVA 
at the nominal operating voltage. The Normal Rating represents the maximum Load that may be 
carried by a branch on a continuous basis and the Emergency Rating represents the maximum 
Load that may be carried by a branch during abnormal system conditions (i.e., one or more system 
elements out of service due to forced outages, etc.), but not continuously. The Emergency Rating 
must be greater than or equal to the Normal Rating. 
 
The Transmission Owner may also provide, at their option, a higher emergency rating for any 
specific monitored branch. The higher emergency rating is expressed in MVA at the nominal 
operating voltage and also includes a maximum loading duration. The Short-term Emergency 
Rating represents the maximum Load that may be carried by a branch on an infrequent basis and 
for a short period of time not to exceed the associated rating duration. In addition to branch ratings, 
the Transmission Owner will provide upper and lower normal voltage limits and upper and lower 
emergency voltage limits to be applied to each monitored Bus. These Bus voltage limits may be 
expressed in kV or per unit of the nominal operating voltage. 
 
Under system intact conditions, branch loading will be monitored against Normal Ratings and Bus 
voltage will be monitored against normal Bus voltage limits. Under contingent conditions, branch 
loading will be monitored against Emergency Ratings and Bus voltages will be monitored against 
emergency Bus voltage limits. For contingent events that are defined by a single contingency or 
multiple contingencies occurring simultaneously or near simultaneously (e.g., a permanent 
transmission circuit fault followed by a stuck breaker and the subsequent tripping of a second 
transmission circuit a few cycles later by a breaker failure relay scheme, etc.), if post contingent 
steady-state Loading is above the highest applicable rating (Emergency Rating or, if available, 
higher emergency rating) or post contingent steady-state voltages are outside the emergency Bus 
voltage thresholds, then a Corrective Action Plan cannot include post contingency manual system 
adjustments (including curtailment of firm interchange) or post contingency manual non-
consequential Load curtailment since such action requires time to implement and would thus 
result in a violation of Header Note f in Table 1 of TPL-001-4 that prohibits applicable facility 
ratings from being exceeded on a steady state basis. 
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However, if a higher emergency rating exists and i) the post contingent steady state Loading is 
above the Emergency Rating but below the higher emergency rating, ii) the post contingent 
steady-state voltage magnitudes are within the emergency Bus voltage limits, and iii) Applicable 
Reliability Standards allow for system adjustments or firm Load curtailment to address the 
contingency in question, then manual system adjustments or manual firm Load curtailment may 
be used so long as MISO or the TOs can demonstrate that such manual system adjustments 
and/or manual firm Load curtailment can be performed within the duration associated with the 
higher emergency rating that will return the Loading to a level less than or equal to the Emergency 
Rating within the duration associated with the higher emergency rating in accordance with Header 
Note e of Table 1 of TPL 001-4. MISO and the TOs will coordinate as to who and how this 
determination will be made. 

4.3.3 Baseline Models - Data Sources and Assumptions 

MISO Baseline Reliability study models will typically include power-flow models reflective of two-
year out, five-year out, and ten-year out system conditions in accordance with the NERC TPL 
standards. For two-year out and five-year out conditions, models will be developed both for the 
system peak demand case and for at least one off-peak case in accordance with the NERC TPL 
standards. Other variations of these may also be used as appropriate, based on the stakeholder 
input for a given planning cycle. 

4.3.3.1 Topology 

The system topology in the bottom-up planning models will reflect the expected system condition 
for the planning horizon in question. For models used to identify projected system issues with no 
system improvements, the topology will represent existing facilities, plus system expansions 
associated with projects with a Planning Review Status of “Approved”, less any facilities where 
commitments have been made to retire such facilities. For models used to test the final Corrective 
Action Plan for compliance with Applicable Reliability Standards and Transmission Owner 
planning criteria, the topology will represent existing facilities; plus all projects with a Planning 
Review Status of “Approved”, “Recommended”, or “Validated”; less any facilities where 
commitments have been made to retire such facilities. 
 
Future transmission upgrades are removed from the model if they have a Planning Review Status 
of “Not Approved” or “Withdrawn”, or if they do not meet the inclusion criteria above. The non-
MISO system representation will be based on the latest external system models for the planning 
horizon. 
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4.3.3.2 Generation, Load, and Interchanges 

All existing generators and future generators with a filed Interconnection Agreement and in-
service date prior to the point in time represented by the model will be included in the model. Any 
additional generation needed to serve future Load growth will be modeled based on input from 
future generation modeling processes described in Section 4.4 of this BPM. New information on 
generators external to the MISO system shall be received through coordinated data exchange 
with such external entities and they will also be modeled appropriately. All existing generators 
with approved Attachment Y Notices will be modeled offline, beginning on their start date, 
Retirement of existing generators will also be updated based on the information available provided 
by the Generator Owners  through the System Support Resource study process, see Section 6.2 
of this BPM. Units with approved Attachment Y Notices that have waived their interconnection 
rights (i.e., retired) will remain offline indefinitely. Units with approved Attachment Y Notices that 
have not waived their interconnection rights (i.e., suspended) will remain offline for the first three 
(3) years following their start date and after the three (3) years they will be available for dispatch. 
 
In any event, sufficient renewable generation will be modeled to meet renewable portfolio 
standard mandates effective during the applicable planning horizon. The Load Forecast 
information is ultimately provided by the LSE either directly or through the Transmission Owner. 
This information is reviewed and compared against Load data from NERC series models and 
Load Forecast information filed with FERC and State regulatory agencies. Interchange and 
transaction data are also updated via the model building process which will include any new firm 
transactions or changes from the Transmission Service planning process. 
 
A firm LBA dispatch is simulated for MISO and external systems for the baseline reliability studies. 
A firm LBA dispatch requires that firm resources contractually obligated to serve the Load of a 
particular LSE must be used, and should be economically dispatched to the degree possible 
subject to generating unit, transmission, and LBA power balance constraints. A security 
constrained economic dispatch of MISO resources may be used for voltage stability and transient 
angular stability analyses to ensure market dispatches are secure from a power system stability 
and cascading outage perspective. 

4.3.4 Bottom-up Planning Contingencies 

4.3.4.1 Contingencies Evaluated in Support of Annual Reliability 
Assessments 

Regional contingency files are developed by MISO planning staff collaboratively with 
Transmission Owner(s) and external entities and supplemented by information obtained from 
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stakeholders at SPMs, as appropriate. The list of contingencies will include events described 
under NERC TPL-001-4 Table 1 plus any applicable local or regional planning standards, criteria 
or guidelines. NERC TPL contingencies classified as planning events (i.e., denoted by the letter 
“P” followed by a number) that are violated in planning studies must be mitigated with a Corrective 
Action Plan. NERC TPL contingencies classified as extreme events must be studied and the 
results must be evaluated with respect to impact on the system. Should the simulation of an 
extreme event contingency result in cascading, it is necessary to evaluate possible actions that 
can be taken to mitigate the impact of the event. Below is a list and description of the NERC TPL 
contingency categories tested: 

• NERC category P0: System intact or no contingency event. 
• NERC category P1 (P1-1 through P1-5): Loss of a Single Element due to a Three-

phase Fault 
 
Contingencies include generating units (P1-1); transmission circuits (P1-2); 
transmission transformers (P1-3); transmission shunt devices (P1-4), where shunt 
devices include shunt capacitors, shunt reactors, static VAR compensators, and 
similar shunt devices; and loss of a single pole on an HVDC line (P1-5). Series reactors 
and series capacitors should be treated as transmission circuits if they have an 
independent protective zone apart from a transmission circuit or transformer. All Load 
directly served by the contingent facility should be modeled as interrupted (i.e., 
consequential Load loss). In addition, all other elements within the protective zone 
associated with the contingent facility (e.g., shunt reactors, tapped transmission 
transformers, etc.) should be modeled as interrupted following the contingency. 
Manual System adjustments and manual non-consequential Load curtailment are not 
allowed to address issues where post contingent steady-state voltages fall outside of 
emergency voltage limits. Non-consequential firm Load curtailment and/or curtailment 
of firm transmission service are not allowed as system adjustments to address branch 
Loading issues associated with P1 contingencies (except in limited circumstances as 
detailed in the NERC TPL Footnote 12, and Attachment I). 
 
Other manual system adjustments (e.g., redispatch, etc.) can only be used on a post 
contingent basis to address branch Loading issues resulting from P1 contingencies if 
i) a higher emergency rating is provided for the branch, ii) the post contingent steady 
state flow on the branch is below the higher emergency rating, and iii) the system 
adjustments required to reduce branch Loading below the Emergency Rating can be 
made within the maximum duration associated with the higher emergency rating. In 
order to ensure a robust system, P1 contingencies for off-peak cases will be simulated 
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both under pre-contingency system intact conditions and pre-contingency N-1 
conditions to account for select planned maintenance outages that will occur during 
off peak periods. The relevant planning event and system impacts shall be available 
as supporting information for proposed Corrective Action Plans. 

• NERC category P2-1: Opening a Line Section without a Fault 
The primary purpose of this contingency is to test the ability of the system to serve 
Load connected to a transmission circuit from one end with the opposite terminal open. 
Therefore, these contingencies apply only to network transmission protection zones 
that include directly connected Loads (primarily transmission circuit protective zones 
and in rare cases, transformer protective zones where Load may be served from a 
tertiary winding). These contingencies do not apply to generating units although 
generator auxiliary Load could be served in the generating unit protective zone. For 
two-terminal network transmission protection zones that include directly connected 
Loads, two contingencies are required, one for each terminal open. For a three-
terminal network transmission protective zone, three contingencies are required, one 
for each terminal open. It is not necessary to consider contingencies where two 
terminals are open on a three-terminal transmission protective zone. Non-
consequential firm Load curtailment and/or curtailment of firm transmission service are 
not allowed as system adjustments to address branch loading or Bus voltage issues 
associated with P1 contingencies21. 

• NERC category P2-2: Loss of a Bus section due to a Phase-to-ground Fault 
Contingencies include straight Buses and each of the two physical Buses associated 
with a double Bus configuration (e.g., breaker-and-a-half and/or double-breaker 
configurations). All Load and shunts served directly by the Bus section should be 
modeled as interrupted following the fault (i.e., consequential Load loss, etc.). For 
double-Bus configurations, all network elements that connect to one of the physical 
Buses directly through a single circuit breaker rather than through a position between 
two circuit breakers should be modeled as open for the applicable physical Bus 
contingency. Manual system adjustments and manual non-consequential Load 
curtailment are not allowed to address issues where post contingent steady-state 
voltages fall outside of emergency voltage limits. Furthermore, for EHV Bus section 
P2-2 contingencies, non-consequential firm Load curtailment and/or curtailment of firm 
transmission service are not allowed as system adjustments to address branch loading 
issues. For HV Bus section P2-2 contingencies, non-consequential Load curtailment 

                                                
21 Except under limited circumstances explained in Footnote 12 and Attachment I of the standard 
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and/or curtailment of firm transmission service are allowed as system adjustments to 
address branch loading issues. 
 
However, manual system adjustments or manual firm Load curtailments can only be 
used on a post contingent basis to address branch Loading issues resulting from P2-
2 contingencies if i) a higher emergency rating is provided for the branch, ii) the post 
contingent steady state flow on the branch is below the higher emergency rating, and 
iii) the system adjustments or firm Load curtailments required to reduce branch 
Loading below the Emergency Rating can be made within the maximum duration 
associated with the higher emergency rating. 

• NERC category P2-3: Internal Circuit Breaker Single Phase-to-ground Fault (non-Bus 
tie circuit breakers only) 
Contingencies include all circuit breakers that are not Bus tie circuit breakers and 
represent a single phase-to-ground fault within the overlap of the protective zones on 
each side of the circuit breaker, thus resulting in a loss of both protective zones. All 
Loads and shunts served directly by each of the two protective zones should be 
modeled as interrupted following the fault (i.e., consequential Load loss, etc.). Manual 
System adjustments and manual non-consequential Load curtailment are not allowed 
to address issues where post contingent steady-state voltages fall outside of 
emergency voltage limits. Furthermore, for EHV circuit breaker P2-3 contingencies, 
non-consequential firm Load curtailment and/or curtailment of firm transmission 
service are not allowed as system adjustments to address branch loading issues. For 
HV circuit breaker P2-3 contingencies, non-consequential Load curtailment and/or 
curtailment of firm transmission service are allowed as system adjustments to address 
branch loading issues. 
 
However, manual system adjustments or manual firm Load curtailments can only be 
used on a post contingent basis to address branch Loading issues resulting from P2-
3 contingencies if i) a higher emergency rating is provided for the branch, ii) the post 
contingent steady state flow on the branch is below the higher emergency rating, and 
iii) the system adjustments or firm Load curtailments required to reduce branch 
Loading below the Emergency Rating can be made within the maximum duration 
associated with the higher emergency rating. 

• NERC category P2-4: Internal Circuit Breaker Single Phase-to-ground Fault (Bus tie 
circuit breakers only) 
Contingencies include all circuit breakers that are Bus tie circuit breakers and 
represent a single phase-to-ground fault within the overlap of the Bus protective zones 
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on each side of the circuit breaker, thus resulting in a loss of both Buses. All Loads 
and shunts served directly by each of the two Buses should be modeled as interrupted 
following the fault (i.e., consequential Load loss, etc.). Manual system adjustments 
and manual non-consequential Load curtailment are not allowed to address issues 
where post contingent steady-state voltages fall outside of emergency voltage limits. 
Non-consequential firm Load curtailment and/or curtailment of firm transmission 
service are allowed as system adjustments to address branch loading issues 
associated with P2-4 contingencies. 
 
Manual system adjustments (e.g., redispatch, curtailment of firm transmission service, 
curtailment of non-consequential Load, etc.) can only be used on a post contingent 
basis to address branch Loading issues resulting from P2-4 contingencies if i) a higher 
emergency rating is provided for the branch, ii) the post contingent steady state flow 
on the branch is below the higher emergency rating, and iii) the system adjustments 
or firm Load curtailments required to reduce branch Loading below the emergency 
rating can be made within the maximum duration associated with the higher 
emergency rating. 

• NERC category P3: Loss of a Generating Unit followed by System Adjustments 
followed by Loss of another Element due to a Three-phase Fault. 
Contingencies include loss of any generating unit followed by allowable system 
adjustments followed by the loss of any of the following additional elements: 

‒ P3-1: Generating unit due to a three-phase fault 
‒ P3-2: Transmission circuit due to a three-phase fault 
‒ P3-3: Transmission transformer due to a three-phase fault 
‒ P3-4: Shunt device due to a three-phase fault 
‒ P3-5: Single pole block of DC line due to a line-to-ground fault 

 
All Load directly served by the second contingent element and other elements within 
the protective zone associated with the second contingent element should be modeled 
as interrupted following the contingency. Manual system adjustments and manual non-
consequential Load curtailment subsequent to the second contingency are not allowed 
to address issues where post contingent steady-state voltages fall outside of 
emergency voltage limits. Non-consequential firm Load curtailment and/or curtailment 
of firm transmission service are not allowed as system adjustments to address branch 
loading issues associated with P3 contingencies. 
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Other manual system adjustments (e.g., redispatch, etc.) can be used following the 
loss of the generator to prevent branch loading issues following the loss of the second 
contingent element. 

• NERC category P4 (P4-1 through P4-5): Loss of an Element followed by a Stuck 
Breaker followed by Loss of an additional Element where the Stuck Breaker is not a 
Bus-tie Breaker. 
Contingencies include loss of any of the following elements followed by a stuck breaker 
that triggers the loss of a second element where such stuck breaker is not a Bus-tie 
breaker (i.e., the two contingent elements are not both Bus sections). 

‒ P4-1: Generating unit due to a phase-to-ground fault 
‒ P4-2: Transmission circuit due to a phase-to-ground fault 
‒ P4-3: Transmission transformer due to a phase-to-ground fault 
‒ P4-4: Shunt device due to a phase-to-ground fault 
‒ P4-5: Bus section due to a phase-to-ground fault 

 
All Loads served directly by each of the two contingent elements should be modeled 
as interrupted following the fault (i.e., consequential Load loss, etc.). In addition, all 
other elements within the protective zone associated with the contingent elements 
should be modeled as interrupted following the fault. For dynamic studies, if the circuit 
breaker consists of independent pole operation (independent mechanisms and trip 
coils for each pole), the contingency may assume failure of only one pole to trip so 
long as the failed pole is assumed to be on the faulted phase. Manual system 
adjustments and manual non-consequential Load curtailment are not allowed to 
address issues where post contingent steady-state voltages fall outside of emergency 
voltage limits. Furthermore, for EHV P4-1 through P4-5 contingencies (i.e., the faulted 
element is an EHV facility as defined above and in the NERC TPL standard), non-
consequential firm Load curtailment and/or curtailment of firm transmission service are 
not allowed as system adjustments to address branch Loading issues. For HV P4-1 
through P4-5 contingencies, non-consequential Load curtailment and/or curtailment of 
firm transmission service are allowed as system adjustments to address branch 
loading issues. 
 
However, the use of manual system adjustments or manual firm Load curtailments can 
only be used on a post contingent basis to address branch Loading issues resulting 
from P4-1 through P4-5 contingencies if i) a higher emergency rating is provided for 
the branch, ii) the post contingent steady state flow on the branch is below the higher 
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emergency rating, and iii) the system adjustments or firm Load curtailments required 
to reduce branch Loading below the emergency rating can be made within the 
maximum duration associated with the higher emergency rating. 

• NERC category P4-6: Loss of a Bus section due to a Phase-to-ground Fault followed 
by a Stuck Breaker followed by Loss of a second Bus where the Stuck Breaker is a 
Bus-tie Breaker. 
Contingencies include loss of an element followed by a stuck breaker that triggers the 
loss of a second element where such stuck breaker is a Bus-tie breaker and the 
contingent elements are both Bus sections. For dynamic studies, if the circuit breaker 
consists of independent pole operation (independent mechanisms and trip coils for 
each pole), the contingency may assume failure of only one pole to trip so long as the 
failed pole is assumed to be on the faulted phase. All Load directly served by all 
contingent elements should be modeled as interrupted following the fault (i.e., 
consequential Load loss, etc.). In addition, all other elements within the protective zone 
associated with all contingent elements should be modeled as interrupted following 
the fault. Manual system adjustments and manual non-consequential Load curtailment 
subsequent to the second contingency are not allowed to address issues where post 
contingent steady-state voltages fall outside of emergency voltage limits. Non-
consequential firm Load curtailment and/or curtailment of firm transmission service are 
allowed as system adjustments to address branch loading issues associated with P4-
6 contingencies. 
 
However, all manual system adjustments (e.g., redispatch, curtailment of firm 
transmission service, curtailment of non-consequential Load, etc.) can only be used 
on a post contingent basis to address branch Loading issues resulting from P4-6 
contingencies if i) a higher emergency rating is provided for the branch, ii) the post 
contingent steady state flow on the branch is below the higher emergency rating, and 
iii) the allowable system adjustments required to reduce branch Loading below the 
emergency rating can be made within the maximum duration associated with the 
higher emergency rating. 

• NERC category P5 (P5-1 through P5-5): Loss of a Transmission Element due to a 
Phase-to-ground Fault followed by Failure of a Non-redundant Protective Relay that 
Triggers Delayed Fault Clearing via Remote Backup Protection on Adjacent 
Transmission Elements. 
Contingencies include loss of any of the following elements followed by a non-
redundant relay failure that triggers the loss of additional elements and delayed fault 
clearing via remote backup tripping. 



 Transmission Planning Business Practices Manual 
BPM-020-r19 

Effective Date: APRIL-01-2019 
 

 

 Page 95 of 224 
OPS-12 Public 

‒ P5-1: Generating unit due to a phase-to-ground fault 
‒ P5-2: Transmission circuit due to a phase-to-ground fault 
‒ P5-3: Transmission transformer due to a phase-to-ground fault 
‒ P5-4: Shunt device due to a phase-to-ground fault 
‒ P5-5: Bus section due to a phase-to-ground fault 

 
All Load directly served by all contingent elements should be modeled as interrupted 
following the fault (i.e., consequential Load loss, etc.). In addition, all other elements 
within the protective zone associated with all contingent elements should be modeled 
as interrupted following the fault. Manual system adjustments and manual non-
consequential Load curtailment are not allowed to address issues where post 
contingent steady-state voltages fall outside of emergency voltage limits. Furthermore, 
for EHV P5-1 through P5-5 contingencies (i.e., the faulted element is an EHV facility 
as defined above and in the NERC TPL standard), non-consequential firm Load 
curtailment and/or curtailment of firm transmission service are not allowed as system 
adjustments to address branch Loading issues. For HV P5-1 through P5-5 
contingencies, non-consequential Load curtailment and/or curtailment of firm 
transmission service are allowed as system adjustments to address branch loading 
issues. 
 
However, manual system adjustments or manual firm Load curtailments can only be 
used on a post contingent basis to address branch Loading issues resulting from P5-
1 through P5-5 contingencies if i) a higher emergency rating is provided for the branch, 
ii) the post contingent steady state flow on the branch is below the higher emergency 
rating, and iii) the system adjustments or firm Load curtailments required to reduce 
branch Loading below the emergency rating can be made within the maximum 
duration associated with the higher emergency rating. 

• NERC category P6 (P6-1 through P6-4): Loss of an Element followed by System 
Adjustments followed by Loss of another Element due to a Three-phase Fault. 
Contingencies include loss of any element from the list below followed by allowable 
system adjustments followed by the loss of a second element from the list below: 

‒ P6-1: Transmission circuit due to a three-phase fault 
‒ P6-2: Transmission transformer due to a three-phase fault 
‒ P6-3: Shunt device due to a three-phase fault 
‒ P6-4: Single pole block of DC line due to a line-to-ground fault 
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All Load directly served by all contingent elements should be modeled as interrupted 
following the fault (i.e., consequential Load loss, etc.). In addition, all other elements 
within the protective zone associated with all contingent elements should be modeled 
as interrupted following the fault. Manual system adjustments (e.g., redispatch, 
curtailment of firm transmission service, , etc.) can be used following the loss of the 
first contingent element to prevent branch loading issues or steady state voltage issues 
following the loss of the second contingent element. 

• NERC category P7 (P7-1 through P7-2): Loss of any Two Transmission Circuits on a 
Common Structure or Loss of a Bipolar HVDC Circuit. Contingencies include loss of 
any of the following: 

‒ P7-1: Two transmission circuits on common structures due to a line-to-ground 
fault 

‒ P7-2: Loss of a DC bipolar line for a line-to-ground fault 
 
All Load directly served by both contingent elements and other elements within the 
protective zone associated with each contingent element should be modeled as 
interrupted following the contingency. Manual system adjustments and non-
consequential Load curtailment subsequent to the contingency are not allowed to 
address issues where post contingent steady-state voltages fall outside of emergency 
voltage limits. Non-consequential firm Load curtailment and/or curtailment of firm 
transmission service are allowed as system adjustments to address branch loading 
issues associated with P7 contingencies. 
 
However, all manual system adjustments (e.g., redispatch, curtailment of firm 
transmission service, curtailment of non-consequential Load, etc.) can only be used 
on a post contingent basis to address branch Loading issues resulting from P7 
contingencies if i) a higher emergency rating is provided for the branch, ii) the post 
contingent steady state flow on the branch is below the higher emergency rating, and 
iii) the allowable system adjustments required to reduce branch Loading below the 
emergency rating can be made within the maximum duration associated with the 
higher emergency rating. 

• NERC Steady-state and Stability Extreme Event: Category P3 and P6 contingencies 
without any allowance for system adjustments in between the contingencies. 

• NERC Steady-state Extreme Event: Loss of three or more transmission circuits on 
common structures. 
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• NERC Steady-state Extreme Event: Loss of all transmission circuits on a common 
right-of-way. 

• NERC Steady-state Extreme Event: Loss of a switching station or substation (loss of 
one complete voltage level plus all connecting transformers). 

• NERC Steady-state Extreme Event: Loss of all generating units at a generating station. 
• NERC Steady-state Extreme Event: Loss of a large Load or major Load center, when 

applicable. 
• NERC Steady-state Extreme Event: Loss of two generating stations from a common 

root cause, when applicable. 
• NERC Stability Extreme Event: Category P4 contingencies assuming three-phase 

fault instead of phase-to-ground fault. 
• NERC Stability Extreme Event: Category P5 contingencies assuming three-phase 

fault instead of phase-to-ground fault. 

4.3.4.2  Rationale for Contingencies Selected as More Severe 

The NERC TPL standards require that studies are to be performed and evaluated only for those 
contingencies that would produce the more severe System results or impacts. The rationale for 
the contingencies selected for evaluation shall be available as supporting information. 
 
MISO applies the following principles in contingency selection: 

• When feasible, MISO will evaluate all contingencies for each category in Table 1 of 
NERC TPL 001-4 for the MISO footprint and all adjacent tier 1 Transmission Planner 
and/or Planning Coordinator footprints. 

• MISO planning staff will rely on the expertise of the planning staffs of MISO 
Transmission Owner(s) for their input regarding specific contingencies that should be 
studied when it is not feasible to study all contingencies. 

• MISO will consult external Transmission Planners and Planning Coordinators, 
particularly those representing adjacent tier 1 systems, to determine which external 
contingencies should be studied when it is not feasible to study all contingencies. 

• For contingencies involving the loss of more than one element under two independent 
triggering events (e.g., P3 and P6 contingencies, etc.), MISO will evaluate an 
extensive list of contingency combinations to determine the combinations of facilities 
that have a greater probability of adversely impacting the system or otherwise 
producing more severe results 
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Consistent with these contingency selection principles, the following contingencies will be 
analyzed at a minimum: 

• All NERC category P1 contingencies for facilities within MISO or within adjacent 
Planning Coordinator footprints, including the following: 

‒ P1-1: Loss of Generator due to 3φ fault 
‒ P1-2: Loss of Transmission Circuit due to 3φ fault 
‒ P1-3: Loss of Transformer due to 3φ fault 
‒ P1-4: Loss of Shunt Device due to 3φ fault 
‒ P1-5: Loss of Single Pole of HVDC Line due to line-to-ground fault 

• All NERC category P2 contingencies for facilities within MISO or within adjacent 
Planning Coordinator footprints, including the following: 

‒ P2-1: Opening of a Transmission Circuit terminal without a fault 
‒ P2-2: Loss of Bus section due to φ-to-ground fault 
‒ P2-3: Loss of two Elements due to internal circuit breaker φ-to-ground fault 
‒ P2-4: Loss of two Buses due to internal tie breaker φ-to-ground fault 

• The set of NERC category P3 contingencies determined to provide the most severe 
impacts to the system: 

‒ P3-1: P1-1 followed allowable system adjustments followed by second P1-1 
‒ P3-2: P1-1 followed by allowable system adjustments followed by P1-2 
‒ P3-3: P1-1 followed by allowable system adjustments followed by P1-3 
‒ P3-4: P1-1 followed by allowable system adjustments followed by P1-4 
‒ P3-5: P1-1 followed by allowable system adjustments followed by P1-5 

It is important to note that it is not necessary to simulate the same two 
contingent elements (a generator plus another element) in two separate P3 
contingencies where the order of contingency occurrence is reversed. 

• All NERC category P4 contingencies for facilities within MISO or within adjacent 
Planning Coordinator footprints, including the following: 

‒ P4-1: A P1-1 event followed by stuck breaker* followed by breaker failure relay 
operation** 

‒ P4-2: A P1-2 event followed by stuck breaker* followed by breaker failure relay 
operation** 

‒ P4-3:  A P1-3 event followed by stuck breaker* followed by breaker failure 
relay operation**  

‒ P4-4: A P1-4 event followed by stuck breaker* followed by breaker failure relay 
operation**  
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‒ P4-5: A P2-2 event followed by stuck breaker*** followed by breaker failure 
relay operation**  

‒ P4-6: A P2-2 event followed by stuck breaker**** followed by breaker failure 
relay operation**  
 
NOTES: 
*In dynamic studies, for circuit breakers with independent pole operated 
mechanisms, assume only one pole fails to trip, otherwise assume all three 
poles fail to trip 
**Independent contingencies should be conducted for each individual breaker 
protecting the applicable contingent element (e.g., for a two-terminal 
transmission line between two ring Buses, there are four breakers protecting 
the line, two at each terminal, and thus four P1-2 contingencies would be 
studied for this single facility, etc.). 
***P4-5 contingencies apply to Bus faults where the stuck breaker is not a Bus 
tie breaker. 
****P4-6 contingencies apply to Bus faults where the stuck breakers is a Bus 
tie breaker 

• All NERC category P5 contingencies for facilities within MISO or within adjacent 
Planning Coordinator footprints where one or more non-redundant protection system 
components exist, including the following: 

‒ P5-1: A P1-1 event followed by non-redundant relay component failure* 
followed by delayed remote clearing 

‒ P5-2: A P1-2 event followed by non-redundant relay component failure* 
followed by delayed remote clearing** 

‒ P5-3: A P1-3 event followed by non-redundant relay component failure* 
followed by delayed remote clearing** 

‒ P5-4: A P1-4 event followed by non-redundant relay component failure* 
followed by delayed remote clearing** 

‒ P5-5: A P2-2 event followed by non-redundant relay component failure* 
followed by delayed remote clearing** 
 
NOTES: 
*Non-redundant relay components include protective relays (21, 87, 50, 51, 67, 
59, 32), auxiliary relays (94), lockout relays (86), and communications relays 
(85). P5 contingencies do not apply to facilities with fully redundant relays at 
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all terminals. For a specific facility, a separate P5 contingency must be 
executed for each distinct impact (e.g., failure of tripping at one terminal vs. the 
other, etc.). P5 contingencies that have an identical impact to P4 contingencies 
(e.g., failure of a breaker trip coil, etc.) may reference the results from the 
corresponding P4 contingency analysis. 
 
**For P5 contingencies on multi-terminal facilities other than Bus sections (P5-
2 and P5-3 contingencies), the fault location should be modeled at each 
terminal that could possibly not trip due to a non-redundant relay component 
failure. For failure modes that prevent tripping and breaker failure initiation at 
a single terminal only (e.g., failure of a non-redundant auxiliary tripping relay at 
one terminal of a line with a DCB protection scheme, etc.), the relay failure 
should be assumed to occur at the terminal where the fault is simulated. For 
failure modes that prevent tripping at both terminals (e.g., failure of a non-
redundant transformer differential relay for a Bus fault internal to the 
transformer protective zone but external to the transformer, etc.), a failure of 
both terminals to trip for a specific event should be simulated. When both 
terminals fail to trip, remote fault clearing from various lines could be sequential 
rather than simultaneous, and this should be simulated (e.g., remote backup 
tripping at the terminal opposite of the fault may clear on zone 3 time instead 
of zone 2 time, infeed effects may cause sequential tripping of remote backup 
protection on lines at the terminal opposite of the fault, etc.). 

• The set of NERC category P6 contingencies determined to provide the most severe 
impacts to the system 

‒ P6-1: A P1-2 event followed by allowable system adjustments followed by 
either a P1-2, P1-3, or P1-4 contingency. 

‒ P6-2: A P1-3 event followed by allowable system adjustments followed by 
either a P1-2, P1-3, or P1-4 contingency. 

‒ P6-3: A P1-4 event followed by allowable system adjustments followed by 
either a P1-2, P1-3, or P1-4 contingency/ 

‒ P6-4: A P1-5 event followed by allowable system adjustments followed by 
either a P1-2, P1-3, or P1-4 contingency 
It is important to note that it is not necessary to simulate the same two 
contingent elements in two separate P6 contingencies where the order of 
contingency occurrence is reversed. 
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• All NERC category P7-1 contingencies for facilities within MISO or within adjacent 
Planning Coordinator footprints, where the two contingent transmission circuit share 
the same structures for a length of one mile or more. 

• All NERC category P7-2 contingencies for facilities within MISO or within adjacent 
Planning Coordinator footprints. 

• All NERC steady-state extreme event contingencies involving the loss of three or more 
transmission circuits on common structures within MISO or an adjacent Planning 
Coordinator footprint.  

• All NERC steady-state extreme event contingencies involving the loss of all 
transmission circuits on a common right-of-way within MISO or an adjacent Planning 
Coordinator footprint. 

• All NERC steady-state extreme event contingencies involving the loss of a switching 
station or substation (loss of one complete voltage level plus all connecting 
transformers) within MISO or an adjacent Planning Coordinator footprint. 

• All NERC steady-state extreme event contingencies involving the loss of all generating 
units at a generating station within MISO or an adjacent Planning Coordinator footprint.  

• All NERC steady-state extreme event contingencies involving the loss of a large Load 
or major Load center within MISO or an adjacent Planning Coordinator footprint where 
MISO staff working in consultation with applicable Transmission Owner(s) or adjacent 
Planning Coordinators determine that the probability and impact of such an occurrence 
are significant. 

• NERC steady-state extreme event involving the loss of two generating stations from a 
common root cause within MISO or an adjacent Planning Coordinator footprint where 
MISO staff working in consultation with applicable Transmission Owner(s) or adjacent 
Planning Coordinators determine that the probability and impact of such an occurrence 
are significant. 

• All NERC stability extreme event contingencies defined as MISO P4 contingencies 
assuming three-phase fault instead of phase-to-ground fault. 

• All NERC stability extreme event contingencies defined as MISO P5 contingencies 
assuming a three-phase fault instead of phase-to-ground fault. 

4.3.5 Bottom-up Planning Reliability Testing 

Reliability testing of the planned system focuses on ensuring that the Transmission System is 
reliable in the foreseeable future and complies with national and regional reliability standards 
(including NERC TPL standards), as well as local and Transmission Owner planning criteria. The 
Transmission System is analyzed under multiple planning horizons and varying Load conditions. 
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The planning horizons studied include two-years out, five-years out, and ten-years out. The 
specific Load cases studied in each specific planning horizon are driven by the NERC TPL 
standards and may vary from year to year to ensure the planning process considers pertinent 
future scenarios. Specific Load cases include peak Load cases, shoulder Load cases, and light 
Load cases. Steady-state analysis is performed on an LBA centric contractual dispatched power-
flow model to avoid i) the need to implement a Corrective Action Plan for a problem resulting from 
the non-firm use of the system or ii) counting on a non-firm transaction from masking a problem 
that needs a Corrective Action Plan when the system is operated based on a firm contractual 
dispatch. Steady-state analysis includes both steady-state analysis, as described in Section 
4.3.5.2 of this BPM, and transfer analysis as described in Appendix N of this BPM. Transient 
angular stability analysis which is described in Section 4.3.5.3 of this BPM is performed assuming 
a market-based Security Constrained Economic Dispatch (SCED) to ensure that anticipated non-
firm use of the system by the market will not create a risk of transient instability. Should the SCED 
uncover a transient stability issue, an appropriate limitation or Corrective Action Plan will be 
considered to address the issue. 

4.3.5.1 Steady-State Analysis 

Steady-state Contingency Analysis will be performed on the baseline planning models with no 
system improvements to test the contingencies of various categories described under Section 
4.3.4 of this BPM. Thermal limit and voltage limit violations will be screened based on facility 
ratings and voltage limits submitted by Transmission Owner(s) as discussed in Section 4.3.2 of 
this BPM. To the extent a Transmission Owner does not specify voltage limits, MISO will use the 
voltage limits in the default criteria outlined in Appendix K of this BPM. In addition, the 
Transmission Owner may elect to point to the MISO default criteria in Appendix K of this BPM to 
establish voltage limits for their footprint. Any thermal overloads greater than one-hundred twenty-
five percent (125%) of the emergency rating of a Load carrying facility will be flagged and reviewed 
against applicable Interconnected Reliability Operating Limit (IROL) criteria to determine if an 
IROL should be created for the facility. 

4.3.5.2 Steady-State Voltage Stability Analysis 

In addition to contingency analysis, a separate steady-state voltage stability analysis is also 
performed in order to identify voltage stability limits and power transfer margins. This will help 
identify areas with voltage instability issues. The appropriate system conditions and areas to study 
are selected based on the stakeholder and system operator input solicited at the beginning of the 
planning cycle. Appropriate system conditions are those conditions that align with conditions 
modeled in TPL-001-4 baseline analysis, TPL-001-4 sensitivity analysis, and/or FAC-013 
analysis. The following general study procedures are used for this analysis: 
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• Specific scenarios are selected for PV and/or QV analyses. Scenarios include transfer 
levels and interfaces, system conditions (including Load, dispatch, contingencies, and 
status of reactive resources), and study horizons. The MTEP models are used as the 
basis for performing the transfer simulations and associated PV and QV analysis. 

• For each specific scenario, the study will monitor Bus voltages, reactive reserves at 
applicable generating units, and flows on applicable branches and interfaces under 
appropriate system stress conditions (critical contingencies and significant transfer 
levels). 

• For each specific scenario modeled, the study will identify and document transfer limits 
based on voltage stability margins under PV analysis and areas with exhausted or 
limited reactive reserves under QV analysis. Voltage stability margins are based on 
the voltage stability criteria provided by the Transmission Owner or the MISO default 
voltage stability criteria in Appendix K if the Transmission Owner provides no criteria 
or points to the MISO criteria. 

4.3.5.3 Dynamic Stability Analysis 

MISO will perform dynamic stability analysis which includes transient angular stability analysis, 
transient voltage stability analysis, and other transient voltage analysis (e.g., FIDVR) for the 
contingencies described in Section 4.3.4 of this BPM. The contingencies will simulate the initiating 
fault, generator dynamic response, generation and transmission protection system response, high 
speed reclosing response when applicable, and subsequent delayed clearing when applicable 
(P4, P5, and certain extreme event contingencies). 
 
MISO will enforce the damping ratio and critical clearing time margin criteria provided by each 
Transmission Owner for contingencies in their area, or in the absence of such criteria, will apply 
the default damping ratio and critical clearing time margin criteria specified in Appendix K of this 
BPM. For contingencies in multiple Transmission Owner areas, MISO will use the most 
conservative criteria. 
 
A dynamic study model will monitor Bus voltage magnitudes and phase angles, branch power 
flows, and apparent impedance trajectories at Load responsive line relay22 terminals. The 
dynamic study will calculate damping ratios, identify generating units pulling out of synchronism, 
simulate tripping of generating units due to power swings or inadequate voltage ride-through 

                                                
22 Load responsive relay elements are relay elements that are sensitive to Load currents and power swings as well as short-circuit faults and 

typically include impedance (distance), overcurrent, and directional overcurrent phase relay elements, but not ground or negative sequence 
relay elements or differential relay elements. 
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capability, simulate the tripping of non-faulted transmission lines due to stable or unstable power 
swings using actual or generic relay models in accordance with the NERC TPL standards, 
simulate Bus voltage response including fast voltage collapse, transient voltages due to power 
swings, and/or delayed voltage recovery. MISO will use the generic relay models within PSS®E 
for dynamic simulation of power swing trips as an initial screening tool, and will then request the 
actual trip characteristics from the Transmission Owner should a trip be simulated to confirm a 
power swing trip will actually occur. The clearing times used to simulate protection system 
response will be determined by Transmission Owner(s) based on worst case breaker clearing 
times, worst case relay operating times, breaker failure timer settings, remote backup protection 
timer settings, and the appropriate critical clearing time margin. 

4.3.5.4 Results Management 

MISO manages results from the MTEP study in a Results database. The results database is 
populated with results from analysis, comments on results from stakeholders, and mappings of 
results to projects which have been determined to have resolved the identified system issue. 

4.4 Long-term Planning 
4.4.1 Introduction 

The MISO long-term planning process focuses on addressing sub regional, regional, and 
interregional transmission issues related to historic and future market congestion, long-term 
economic opportunities and/or public policy compliance in accordance with the provisions of 
Section C6 of Attachment FF of the MISO Tariff. The objective of the long-term planning process 
more commonly referred to as the MISO Value-Based Planning process is to develop robust 
transmission solutions to increase long-term value under a wide range of potential conditions that 
comply with Federal, State, local and transmission owner reliability standards and public policy 
mandates. To develop robust transmission solutions, the MISO Value Based Planning Process 
employs a scenario based approach which considers a range of potential public policies, 
economic conditions, demand and energy growth rates, fuel prices, as well as other industry 
trends. Long-term planning is an open and transparent process, compliant with FERC Orders 
888, 890 and 1000, which depends upon the collective input of stakeholders and regulators 
throughout all phases. 

4.4.2 Process Steps for Long-term Planning 

The MISO Value Based Planning process is shown below in Figure 4.4.2-1 and the detailed steps 
are documented in this subsection. While not all steps of the MISO Value Based Planning process 
will be accomplished during each MTEP cycle, the determination of which step(s) as well as the 
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timeline will be part of the scoping discussions preceding each MTEP cycle. The following sub-
sections provide typical timelines for each step; however, actual study timelines may vary. 

Figure 4.4.2-1: Long-term Planning Process Diagram 

STEP 6: PROJECT 
JUSTIFICATION

STEP 5: TRANSMISSION 
SOLUTION EVALUATION 

STEP 7: PROJECT 
RECOMMENDATION AND COST 

ALLOCATION ANALYSIS

STEP 4: INTEGRATED 
TRANSMISSION 
DEVELOPMENT

STEP 3: IDENTIFY 
TRANSMISSION ISSUES

STEP 2: DEVELOP RESOURCE 
PLAN AND SITE FUTURE 

RESOURCES

STEP  1: DEVELOP AND 
WEIGHT FUTURE SCENARIOS

 

 

4.4.2.1 Develop and Weight Future Scenarios 

By defining a wide range of plausible futures, MISO ensures reliable and efficient grid operations. 
Future scenario definitions and uncertainty variables are developed for each MTEP cycle with 
advisement from the Planning Advisory Committee. The Futures development cycle typically 
begins in January of the year prior the start of the targeted MTEP cycle (e.g. the development of 
MTEP17 Futures would begin in January 2016). Barring significant changes in policy and 
economic drivers, Futures scenario definitions will continue to be used for multiple MTEP cycles. 
While the intent is to use the Future definitions for up to three consecutive MTEP cycles, 
uncertainty variables within Futures definitions will be evaluated and may be updated annually for 
relevant changes to policy and economic drivers (e.g. updating the mid-level Henry Hub natural 
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gas price forecast). The determination for what changes/if any to Future definitions and 
uncertainty variables will occur at the onset of the Futures development process, and will include 
advisement from the Planning Advisory Committee. In determining final benefit-cost ratios of 
transmission projects or portfolios, MISO must also remove undue discrimination or the potentially 
excessive influence of any given assumption or set of assumptions. With this in mind, MISO will 
develop and assign weighting to the Futures modeled in each MTEP cycle, which will include 
advisement from Planning Advisory Committee stakeholder sectors. Weights are typically 
developed after Future definitions are finalized in the June/July timeframe. Weights will be 
revisited preceding each MTEP cycle; however, barring a change in future definitions weights 
may remain unchanged from the previous cycle until exceeding the three year limit for Futures 
definitions. 

4.4.2.2 Develop Resource Plan and Site Future Resources 

4.4.2.2.1.1 Resource Forecasting 
The MISO Generation Interconnection Queue provides initial information into new generation 
being proposed within the footprint. However, since the Generator Interconnection Queue tends 
to identify changes within five years or less for new capacity, a resource expansion tool is used 
to supplement the years beyond that timeframe in order to maintain the load-to-resource balance 
and Planning Reserve Margin target. Inputs to the resource expansion tool include, but are not 
limited to a) resource requirements driven by regulatory mandates, state laws and/or federal laws 
(e.g., State Renewable Portfolio Standards, State implementation plans for EPA compliance, 
etc.), b) other intelligence on new generation projects and long-range integrated resource plans 
not yet reflected in the MISO Generation Interconnection Queue, and c) specific input from 
Generation Developers. Regional Resource Forecasting (RRF) plans, using the preceding steps, 
are developed for each MTEP Future and are typically available for review in the 
August/September timeframe. 

4.4.2.2.2.2  Generation Siting 

Once the future generation from the portfolio assessment process is identified, for transmission 
planning purposes it must be sited at a physical interconnection point within the study models.  
 
For its long-range planning studies, MISO planning staff forecasts likely sites where new 
generating resources may be developed at the high-voltage bus level, and presumes that new 
interconnecting transmission facilities will be constructed as necessary to support generating 
plants. A number of sources are used to determine likely locations for new generating units 
including but not limited to the MISO Generator Interconnection Queue, State Integrated 
Resource Plans, and public announcements. For future generation not yet specifically identified, 
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MISO planning staff will develop assumptions about the new resources location considering 
distance to fuel sources, distance to load, land designations (e.g. Class 1 lands), and existing 
infrastructure among others. MISO also considers identified Renewable Energy Zones when 
determining potential sites for renewable resources. The combined approach endeavors to 
provide reasonable assumptions regarding fixed-in-place generation to provide a starting point 
for integrated system reliability and economic enhancement modeling and analysis. In this 
process, results from completed power flow modeling are used to provide input data to MISO’s 
production cost model. A study horizon of 20 years is to be utilized for long-term planning 
evaluations to determine project benefits. The long-term planning evaluation process is structured 
to ensure robustness by utilizing multiple Futures to analyze future impacts in determining the 
benefit of system expansion projects. These siting assumptions will be provided for stakeholders 
review and input. 

4.4.2.3 Identify Transmission Issues 
A key component of value-based transmission planning is the identification of Transmission 
Issues. In most cases, Transmission Issues addressed by value based planning include economic 
value opportunities and public policy compliance issues. Economic value opportunities typically 
include transmission congestion issues where solutions are desired to eliminate costly redispatch. 
In the value based planning process, these congestion issues are identified in a bifurcated 
process using a) a list of top congested flowgates derived from Market Congestion Planning 
Studies and b) a range of economic opportunities derived from indicative congestion relief 
analysis for each defined Future. This analysis typically includes simulation of a non-constrained 
case and a constrained case, where the non-constrained case relaxes transmission constraints 
and the constrained case enforces transmission constraints. This analysis reveals such 
information as total congestion costs, congestion costs by constraint, and geographic-based 
congestion patterns, and can be used to inform the value based planning process both at a high 
level and low level. The low level view tends to identify specific constraints and data associated 
with those constraints such as shadow prices, binding hours, and binding levels. The lower level 
view is often considered alongside the historic congestion data. The high level view provides 
insight into geographic pricing and congestion patterns for potential corridors for new transmission 
development. Once congestion issues are identified, they will be reviewed and shared with 
stakeholders for feedback (e.g. a typical Market Congestion Planning Study will report this list to 
the Economic Planning Users Group). The identified congestion issues are typically available for 
stakeholders review in December/ January timeframe. 
 
In addition to congestion issues, other types of economic issues, reliability issues and public policy 
issues are also considered in the value based planning process. Public policy issues are typically 
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derived from federal, state, and local laws and mandates that govern the maximum or minimum 
amount of energy or capacity that can be generated by specific types of resources. Also, other 
economic benefits, such as transmission loss reductions, planning reserve reductions, or the 
release of “trapped” capacity can be considered in the value based planning process. 

4.4.2.4 Integrated Transmission Development 
After Transmission Issues are identified, stakeholders will be given the opportunity to submit 
solutions to these issues. The solution submission window typically opens in January/February 
timeframe and lasts for six to eight weeks. Solution ideas are used to inform the planning process. 
MISO, while working with stakeholders, may modify solution ideas throughout the value based 
planning process. 
 
MISO may also submit its own solution ideas to address Transmission Issues. MISO will continue 
to work with stakeholders to ensure solutions properly address the Transmission Issues. 

4.4.2.5 Transmission Solution Evaluation 
The first step in transmission solution development is to convert various solution ideas into 
proposed projects. Because an integrated transmission plan may consist of multiple non-
contiguous facilities to address market congestion or public policy, a determination must be made 
on how collections of transmission facilities may be combined and tested through an iterative 
process to compose a project or portfolio. Transmission Issues will be evaluated to determine 
whether they are decoupled or coupled with each other. Isolated, decoupled issues do not impact 
others whereas coupled issues represent a group of related regional issues. Solutions to 
decoupled issues can be evaluated independently as alternatives. Solutions to coupled issues 
will be evaluated as a collection of facilities to ensure the effectiveness of the transmission plan.  

Detailed reliability analysis is required to identify additional issues that may be introduced by the 
transmission plans developed through economic assessment. Long-term transmission plans may 
need to be adjusted to ensure system reliability. Reliability analyses will address NERC standards 
and local planning criteria and may include, but are not limited to, powerflow, transient and voltage 
stability, and short circuit. Additionally, the reliability assessment determines the reliability-based 
value contribution of the long-term transmission plans. As value-driven regional expansions are 
justified, traditionally developed intermediate-term reliability plans may be affected. The combined 
impact of both reliability and value-based planning strategies must be fully understood in order to 
further the development of an integrated transmission plan. 
 
Transmission solution evaluation is an iterative process that can take several months to several 
years to produce an integrated transmission plan. It is necessary that the transmission plan is 
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developed to be effective under the range of Futures studied. Therefore, the proposed 
transmission plan will be tested under each of the agreed upon Future for economic results (e.g., 
benefit-to-cost ratios, etc.), reliability performance (e.g., NERC standards, etc.), and public policy 
performance (e.g., compliance with RPS mandates, etc.). To ensure sufficient coordination with 
Generation Interconnection, MISO will review all network upgrade facilities that may be identified 
in ongoing Generation Interconnection studies for impacts on identified system constraints and 
economic project benefit calculations. Additional sensitivities may also be evaluated such as 
location and replacement of Regional Resource Forecast (RRF) generation. To the extent issues 
are uncovered such as reliability violation, incremental congestion, etc., additional adjustments 
may be needed to the overall transmission plan. 
 
It is important to note that when looking beyond the NERC TPL long-term planning horizon (10 
years), it is not necessary that a long-term plan resolve all reliability issues, but to the extent the 
specific integrated transmission plan causes or aggravates major reliability compliance issues, 
the value based planning process must work to address such issues through additional projects, 
project scope changes, or removed projects and evaluate once again pertinent metrics to ensure 
the best possible plan is developed. In addition, should an economic project inadvertently cause 
public policy compliance issues such as the inability to meet State Renewable Portfolio 
Standards, the same type of adjustments and re-evaluation of planning metrics will need to take 
place. 

4.4.2.6 Project Justification 
A business case will be created for all projects including an analysis of benefits and costs. Detailed 
rules on project criteria, benefit and cost determination are provided in Section 7.4 and Section 
7.5 of this BPM. 

4.4.2.7 Project Recommendation 
MISO, with input from stakeholders and considering all analysis performed to determine benefits 
and costs, will recommend projects to the MISO Board of Directors for approval. This 
recommendation will be only for those projects that have been shown to meet or exceed all criteria 
for type of project being recommended. Projects meeting or exceeding all project type criteria will 
be recommended to the MISO Board of Directors in the last quarter of each MTEP cycle, or as 
otherwise defined in the MISO Tariff. After Board approval, MISO will determine if any of the 
qualified projects and facilities to proceed to the developer selection process in accordance with 
Attachment FF Section 8 of the Tariff and BPM 027 – Competitive Transmission Process. 
Incumbent Transmission Owners have an obligation to put forth a good faith effort to construct 
facilities which do not go through developer selection. 
 

Formatted: Space After:  0 pt

Formatted: Space After:  0 pt



 Transmission Planning Business Practices Manual 
BPM-020-r19 

Effective Date: APRIL-01-2019 
 

 

 Page 110 of 224 
OPS-12 Public 

Eligibility for regional cost allocation will be determined for each recommended project pursuant 
to the rules in Section 7.4 and Section 7.5 of this BPM as well as Section III.A.2 of Attachment FF 
of the MISO Tariff. 

4.4.3  Data Sources and Assumptions for Long-term Planning Models 
Long-term planning models require a detailed transmission topology, generation operating 
characteristics, as well as economic parameters. MISO, with advisement from the PAC, will 
determine variable input assumptions using the latest and most appropriate public data sources. 
Default long-term planning. The vendor data may be modified in whole or in part with newer or 
more appropriate data as desired. 
 
The sources of the data provided by the vendor are: 

• Federal Energy Regulatory Commission (FERC) Forms 1, 714 
• Energy Information Agency Forms (860, 867, 411, 412, 423) 
• North American Electric Standards Board (NAESB) 
• North American Electric Reliability Council (NERC) Electric Supply and Demand 

(ES&D) reports 
• Generating Availability Data Systems (GADS) Data 
• Environmental Protection Agency (CEMS data) 
• ISO, OASIS web sites 
• Energy company web sites 
• State IRPs 
• Base MTEP input assumptions will be determined during the MTEP Futures 

development process which typically begins in January. Baring a significant change in 
magnitude, input variable assumptions may be used for up to three consecutive MTEP 
cycles. Study specific parameters will be developed during the scope of each study. 

 

4.5 Other Cyclical Planning Activities 
4.5.1 Baseline Load Deliverability 
MISO performs Loss-of-Load Expectation (LOLE) studies primarily within the MTEP context as a 
“Load Deliverability” study. This study is complimentary to the Baseline Generator Deliverability 
test discussed below. 
 

• The objective of the MTEP Load Deliverability test is to investigate whether MISO 
aggregate system and identified Local Resource Zones within the MISO Reliability 



 Transmission Planning Business Practices Manual 
BPM-020-r19 

Effective Date: APRIL-01-2019 
 

 

 Page 111 of 224 
OPS-12 Public 

Authority footprint have sufficient Planning Resources to meet the LOLE reliability 
criteria identified in section 3.5.2 of the Resource Adequacy BPM23.  

 
Where the Local Clearing Requirement is greater than the zonal Coincident Peak Demand 
forecast plus its Planning Reserve Margin and transmission losses and a study is requested by 
the impacted LSE(s), or applicable regulatory authorities, MISO will evaluate Network Upgrade 
impacts on limits.  
 
The identified Network Upgrade(s) will be included in the MTEP when a Market Participant or 
group of Market Participants or other entities agrees to fund the upgrade. The implementation of 
such a project will be consistent with the Market Participant Funded Projects process, Section 6.1 
of this BPM, Other projects consistent with Section 2.4.1.4 of this BPM, or other applicable tariff 
provisions and business practices. 

4.5.2 Baseline Generator Deliverability 
The Generator Deliverability analysis determines the ability of groups of generators in an area to 
operate at their maximum capability without being limited by transmission constraints, i.e., without 
being bottled-up. This test is performed as part of the generator interconnection study process on 
new generators before granting Network Resource (NR) status. The generator is required to fix 
any transmission constraints limiting deliverability, in order to be treated as a Network Resource. 
A generator that is certified deliverable, not bottled-up, would be considered deliverable to Load 
under Module E-1 – Resource Adequacy, of the Tariff. 
 
The deliverability levels of already designated Network Resources may deteriorate over time as 
a result of Load growth and other changes to the Transmission System. A Baseline Generation 
Deliverability Study is performed in order to identify and address any new transmission constraints 
to ensure ongoing deliverability of Network Resources. Also, baseline generator deliverability 
upgrades represents a reliability need to ensure the continued ability to count on Network 
Resources nominated to meet reserves. 
 
The Baseline Generator Deliverability analysis is performed using a Summer Peak model and by 
applying single transmission contingencies to deliverability dispatch patterns. The general 
generator deliverability study assumptions, as described under Section 6.1.1.1.7 of BPM-015 – 
Generation Interconnection, will be used for the analysis. The generator deliverability will be 
tested only up to the granted Network Resource levels of the Network Resource units. 

                                                
23 BPM-011 - Resource Adequacy 

https://www.misoenergy.org/planning/resource-adequacy/#t=10&p=0&s=FileName&sd=desc
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4.5.3 Long-term Transmission Rights Feasibility Review 

4.5.3.1 Introduction 

Auction Revenue Rights (ARRs) are financial instruments that entitle their holders to a share of 
the revenue generated in the annual Financial Transmission Right (FTR) auction. ARRs are 
initially allocated to Market Participants based on firm historical usage of the transmission 
network. Incremental ARRs may be allocated for network upgrades, new and replacement of 
Network Resources. 
 
Long Term Transmission Rights (LTTRs) are a type of ARRs allocated in Stage 1A or allocated 
in restoration of the Annual ARR Allocation process that is associated to historical base Load 
usage of the Transmission System. LTTRs are: 

• Allocated in Stage 1A of the ARR allocation. 
• Allocated to Market Participants derived from firm historical base Load usage of the 

Transmission System. 
• Guarantee Market participants maintain their previous year LTTR allocated MW 

amount to the extent it is requested. 
• Entitle the holder to a share of the FTR Auction revenue in the form of a stream of 

revenues or charges based on the clearing price of the ARR path. 
 
The four characteristics of ARRs pertinent to the LTTR include: 

• A MW quantity 
• A path that is specified in terms of a source and sink. The source may originate from 

a generation Node, Hub, Load Zone or interface. The sink is always associated with 
an ARR zone, which is a Hub-type Node. ARR zones are electrical areas defined for 
the purpose of allocating ARRs based upon locations where a Market Participant 
serves Load. 

• ARR Term (Start and end dates) 
• ARR Period (Peak / Off-peak) 

 
ARRs will be allocated once a year, for eight different periods: 

• Four Seasons 
‒ Summer: June, July, August 
‒ Fall: September, October, November 
‒ Winter: December, January, February 
‒ Spring: March, April, May 
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• Peak and Off-peak Loads 
 
Detailed explanation of FTRs and ARRs can be found in BPM-004 – Financial Transmission 
Rights and Auction Revenue Rights. 
 
This section of the BPM provides the Business practices that incorporate the feasibility of Long–
term ARRs into the transmission expansion planning process beginning with the first MTEP 
annual cycle following completion of the initial establishment of Long-term ARRs. 

4.5.3.2 Procedures for Integration of LTTR Feasibility Considerations into the 
MTEP Process 

Both the ARR Allocation process and MTEP Planning process together, should provide to the 
greatest extent practical, that financial obligations are met in the most economic manner to ensure 
the feasibility of LTTRs. This may require a repetitive analysis between the ARR allocation 
process, the FTR Annual Auction (composed of four seasonal cases in both peak and off-peak 
periods), and the MTEP Planning process due to differences in modeling. The LTTR feasibility 
study determines the by path cost associated with all LTTR being awarded fully. Transmission 
System Flowgates limit the ARR allocations. MISO planning staff will use MTEP near-term, 
intermediate-term and long-term models to determine the benefit of future system improvement 
projects to alleviate congestion at each of the identified Flowgates. If a future project does alleviate 
Flowgate congestion, the project will be included in the SFT model to determine improved ARR 
allocation. It is required that the MTEP process promote the approval and installation of future 
system transmission improvement projects to ensure the feasibility of first year LTTR allocations 
into the future. The MTEP process will also assist to explore the economic benefit of an expanding 
future LTTR market. 

4.5.3.2.1 Information Exchange between the ARR Allocation Process and the 
MTEP Planning 

In order to ensure adequate integration of the ARR Allocation and MTEP Planning processes, an 
information exchange loop will be established between the FTR, Pricing Administration group and 
MISO planning staff. The following information will be provided to the FTR and Pricing 
Administration by MISO planning staff in January of each year for their Annual ARR Allocation 
scheduled in March: 

• The list of transmission projects in Appendix A (recommended by Transmission 
Provider Board) planned to be in service by the next ARR / LTTR allocation period. 

• The list of Appendix A and Appendix B transmission upgrade projects proposed for 
the five-year horizon, and their service dates. 
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The following information will be provided to the MISO planning staff in April by the FTR and 
Pricing Administration group at the conclusion of their Annual ARR Allocation: 

• A list of curtailed LTTRs in each of the eight allocation cases. 
• A list of planned transmission outages included in the ARR Allocation studies, and 

identification of any planned outages that cause infeasibility 
• A list of binding constraints causing LTTR curtailment and the uplift cost associated 

with fully funding their feasibility. 

4.5.3.2.2 Consideration of Problematic Planned Outages in the Planning 
Process 

Planned transmission outages are not generally considered in the MTEP models, since MTEP 
addresses the five to 10 year planning horizon. This planning horizon extends well beyond the 
near-term time frame of planned outages. Annual ARR Allocation incorporates planned outages 
occurring during the study season and lasting at least seven days. To understand the extent to 
which the planned outage of certain facilities may be critical to ARR feasibility, a list of any planned 
transmission outages included in the ARR Allocation cases that can be attributed to infeasibility 
will be provided to the MISO Expansion Planning staff. These transmission outages will be 
correlated with planned outages evaluated in the MTEP process to determine if there are 
mitigating solutions that can be applied to theses planned outage conditions in future allocations 
to eliminate binding. Such mitigations may include planned upgrades from the planning process, 
or redispatch/reconfiguration options that can be applied in the allocation models. 

4.5.3.2.3 Comparison of LTTR allocation binding constraints with Historical or 
Planning Model Constraints 

When an LTTR is determined infeasible in the allocation, the binding constraints causing 
infeasibility will be reviewed with the MISO planning staff to determine if the constraint is one that 
has occurred historically in real time, or is projected to occur in planning models. To the extent 
that the constraint is associated with one appearing in the planning analyses, it is likely that an 
upgrade has already been identified that will alleviate the constraint. If there is an associated 
upgrade in MTEP, a review will be made to see if and at what cost the upgrade could be advanced. 
If no such upgrade has been identified, a review will be conducted to see in what future year a 
related upgrade may be required as a BRP, and what the cost to advance would be. Finally, if no 
related constraint can be identified and no future upgrade can be foreseen in the planning models, 
or can be identified based on existing tariff provisions, the FTR and Pricing Administration group 
will attempt to determine the cause of the infeasibility in the LTTR allocation process. 
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4.5.3.3 The ARR Allocation and MTEP Planning Integrated Processes 

The combined integrated processes of ARR Allocation and MTEP Planning ensure the optimum 
economic feasibility of LTTRs into future years, as long as the LTTRs continue to be requested. 
Figure 4.5.3.3.1-1 provides a guide to these combined integrated processes. The first year 
ARR/LTTR allocation will determine the allocation of feasible LTTRs. Figure 4.5.3.3.1-1 is 
applicable to the second and subsequent year allocations. 

4.5.3.3.1 ARR Allocation Process - First Year LTTR Allocations 

The FTR and Pricing Administration Group will use the SFT to determine the first year allocation 
of ARRs/LTTRs. All allocated LTTRs in the first year will be feasible. Factors that limit the LTTR 
allocations include congestion at Transmission System Flowgates and planned outages. The 
following information will be provided to the MISO Expansion Planning staff by the FTR and 
Pricing Administration group at the conclusion of their annual ARR / LTTR allocation: 

• A list of curtailed LTTRs in each of the eight allocation cases (i.e. Summer peak and 
off-peak, Fall peak and off-peak, etc.) 

• A list of planned transmission outages included in the ARR allocation studies, and 
identification of any planned outages that cause infeasibility. 

• A list of binding constraints causing LTTR curtailment and the uplift cost associated 
with fully funding their feasibility. The list of binding constraints should be prioritized to 
identify the most to the least binding constraint on the allocation. 
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Figure 4.5.3.3.1-1: AAR Allocation/MTEP Planning Process 

 

4.5.3.3.2 ARR Allocation Process - The Second and Subsequent Year 
Allocations and Infeasible LTTRs 

Every ARR allocated in Stage 1A or Restoration becomes a LTTR. LTTRs have rollover rights, 
i.e., any LTTRs allocated the first year are guaranteed to be allocated in the second and 
subsequent years, as long as it is requested. This is true even if the LTTR request is deemed 
infeasible in next year’s ARR allocation. The Restoration stage attempts to allocate a subset of 
the Stage 1A nominations that had to be curtailed to protect feasibility. In order to restore curtailed 
nominations, the Restoration Process will assign counter flow ARRs to some Market Participants. 
 
All allocated LTTRs were at some point found to be feasible. LTTR infeasibility will be caused by 
changes in the ARR allocation cases from one year to the next. Such changes include: 
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• Network and commercial model updates, including topology changes and model 
corrections. 

• Network topology changes due to the set of planned transmission outages 
considered in the ARR allocation cases. (Outages with a duration of seven (7) or 
more Days are included in the allocation cases). 

• Changes in loop flow and carved-out assumptions. 
• Variation in the nomination patterns: 

‒ A market participant may choose not to re-nominate existing LTTRs which 
may cause infeasibility of other LTTRs. This is partly addressed by the fact 
that all existing LTTRs are eligible for counter flow assignment starting year 
two of the ARR allocation. However, counter flow will only be assigned to 
achieve feasibility of eligible base ARR entitlements. 

‒ Since LTTRs are not treated in the allocation process differently from non-
guaranteed nominations, Stage 1A requests that did not exist in the previous 
allocation may cause the curtailment of LTTRs. 

• Expiration of existing rights: 
‒ Termination of Point-to-Point services or retirement of generating units may 

lead to the termination of ARR Entitlements and associated LTTRs. This may 
cause infeasibility, as the terminated LTTRs may provide counter flow to 
other LTTRs. 

 
The feasibility of the set of outstanding ARRs is required in order to ensure that sufficient FTR 
Auction revenue is collected to fund ARRs. Since infeasible LTTRs may not be funded from the 
FTR Auction revenue, their cost is distributed across all LTTR holders, in their LTTR MW share 
ratio. 
 
Prior to future year’s ARRs/LTTRs allocation, the FTR and Pricing Administration Group will 
update the SFT model with the appropriate MTEP projects applicable to the allocation year. The 
SFT analysis will determine the feasible LTTRs that can be allocated subject to Flowgate 
constraint. Impact of planned outages will be considered in the SFT analysis. The MISO planning 
staff can work with the FTR and Pricing Administration Group with near-term planning MTEP 
models to assess the impact of planned outages on MISO Flowgates, assess the benefit of 
rescheduling outages and/or re-dispatch to alleviate the Flowgate congestion. This combined 
effort between the two groups will provide possible updates to the SFT to ensure the optimum 
allocation of ARRs/LTTRs. 
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4.5.3.3.3 MTEP Process - The Second and Subsequent Year Planning Models 

As indicated in Figure 4.5.3.3.1-1, the MISO planning staff will use the various MTEP models to 
evaluate Flowgate constraints. 

4.5.3.3.3.1 Near-term Planning / 1-2 Year Planning Horizon 

As previously mentioned, the MISO planning staff can work with FTR and Pricing Administration 
Group during the study year SFT analysis to address planned outages/re-dispatch to alleviate 
Flowgate congestion. 

4.5.3.3.3.2 Intermediate-term Planning / 1-10 Year Planning Horizon and Long-
term Planning Horizon / 1-20 Year Planning Horizon 

MISO planning staff can identify existing MTEP projects or work with the appropriate 
Transmission Owner to develop future projects required to alleviate Flowgate congestion under 
MISO control. This will be necessary in the second and subsequent years to ensure the feasibility 
of first year allocated LTTRs. Regarding Flowgates that are not within MISO control, MISO will 
need to develop plans with other RTOs as required. 
 
The MISO planning staff will correlate LTTR binding Flowgates with real-time congestion hours. 
If there is no correlation, there is not likely to be a Market Efficiency Project solution to the LTTR 
binding constraint. 
 
If there is correlation of LTTR binders with real-time congestion hours, there may be a MEP 
solution that would resolve the LTTR binding constraints. In this case, the binding Flowgates will 
be included in the annual process to evaluate the most congested Flowgates. An existing MEP 
may be modified to include the LTTR related economic benefits or a new MEP project can be 
developed to alleviate Flowgate congestion. MEPs can be advanced through the MTEP Process 
based on the project’s economic merits. Reliability Based Projects will also need to be evaluated, 
relative to the LTTR economic related benefits at a Flowgate, to assess if the project’s in-service 
date can be justifiably advanced in the MTEP process. To the extent that a proposed upgrade is 
an alternative solution to an otherwise identified system issue causing the need for a BRP or a 
MEP, and such an alternative upgrade would also result in a reduction in the amount of infeasible 
LTTR cost distribution that is required, such reduction in cost distribution will be considered in the 
economic comparison of alternatives to the BRP or MEP. 
 
Intermediate-term and long-term BRP and MEP projects would be identified and included in the 
SFT model in the appropriate year as determined by the project in-service date. 
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4.6 Interregional Participation 
MISO planning staff coordinates transmission expansion studies with adjacent, interconnected 
transmission providers, Regional Entities, and RTOs. MISO has coordination agreements in place 
with the PJM RTO (MISO-PJM Coordinated System Plan), Southwest Power Pool (SPP), and 
Tennessee Valley Authority (TVA). The coordinated agreements call for Coordinated System 
Plans (CSP) with the other regional planning entities. The primary purpose of these CSPs is to 
contribute, through coordinated planning, to the on-going reliability and the enhanced operational 
and economic performance of the systems of the parties. 
 
To accomplish this purpose, the CSP will: 

• Integrate the Parties’ respective transmission plans, including any market-based 
additions to system infrastructure (such as generation or merchant transmission 
projects) and Network Upgrades that were considered. 

• Set forth actions to resolve any impacts that may result across the seams between the 
Parties’ systems due to such system additions or Network Upgrades; and 

• Describe results of the joint transmission analyses for the combined transmission 
systems, as well as the procedures, methodologies, and Business rules utilized in 
preparing and completing the analyses. 

 
The Inter-regional Planning Stakeholder Advisory Committee (IPSAC), which consists of 
stakeholder and the planning staff of MISO and other neighboring planning regions, will meet at 
scheduled times to discuss planning issues, concerns, and activities related to CSPs. The IPSAC 
also exchanges data regarding planning model assumptions for system performance, interface 
expansions, and network contingencies. The meeting notifications, schedules, and materials of 
IPSAC meetings are communicated to the stakeholders via Planning Sub-committee and 
Planning Advisory Committee email exploder lists. 

4.7 Dispute Resolution 
Disputes involving proposed expansion planning projects are resolved in accordance with 
Attachment HH (Dispute Resolution Procedures) of MISO’s FERC Electric Tariff. Attachment HH 
includes provisions for dispute resolution through progressive steps consisting of informal 
negotiation, mediation, and arbitration. It also includes provisions for the formation of MISO’s 
Alternate Dispute Resolution Committee, along with procedures for Expedited Dispute 
Resolution. 
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The dispute resolution process begins with a disputing party informing MISO of the subject of a 
dispute, and designating a representative for further contact. MISO’s Client Relations 
Representative will attempt to resolve the issue with the disputant’s representative. If the dispute 
cannot be resolved at this level, the disputing party notifies MISO and identifies a company officer 
authorized for further negotiation. MISO likewise designates a company officer, and the two 
officers attempt to resolve the dispute through informal negotiation. 
 
In the event that the companies’ officers cannot resolve the dispute, the matter is presented to 
the Alternative Dispute Resolution Committee. This Committee (described below) determines if 
the matter is sent to mediation or arbitration. For mediation, the disputing parties first agree upon 
a mediator. The mediator meets with the disputants, where each party may present written 
statements of issues and positions. The mediator evaluates the parties’ statements, and provides 
written, non-binding recommendations to resolve the dispute. 
 
For arbitration, the disputing parties may agree upon a single arbitrator, or a panel of three 
arbitrators may be selected according to the procedures of Attachment HH. The arbitrators are 
authorized to hold evidentiary hearings, if needed, as part of a process to discover relevant facts. 
The arbitrator(s) issue a written decision based on the evidence in the record, the applicable MISO 
Agreement or Tariff, applicable state and federal standards, and relevant decisions made in prior 
arbitration proceedings. The decision of the arbitrator(s) is binding, subject to applicable state and 
federal laws and approvals. 
 
The Alternative Dispute Resolution Committee consists of six representatives selected by the 
Transmission Provider Board. The Committee is intended to reflect the diversity of MISO, so that 
Committee members are selected according to the size, type, and geographic location of Owners 
and Members. No more than one Member on the Committee may be a representative of the same 
Owner or Member. Among its responsibilities, the Committee is charged with identifying and 
maintaining a pool of qualified individuals to serve as mediators or arbitrators. 
 
Expedited Dispute Resolution procedures may be applied in disputes involving real-time operation 
(affecting system security or reliability) or available transmission capacity determinations. 
Disputes are resolved according to the system described in the preceding text, but disputants 
proceed through the process on an expedited schedule. In some cases, specific MISO officer 
positions have authority (from Attachment HH) to negotiate disputes under expedited conditions. 
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5 Long-term Transmission Service Requests 
5.1 Introduction 
Requests for transmission service must be evaluated for impacts on system reliability. MISO 
planning staff is responsible for evaluation of long-term firm transmission service requests with 
reservation periods of one year or longer, which will be referred to as requests in the planning 
time horizon. The evaluation process is initiated when a transmission customer submits a 
qualifying request on MISO OASIS. Certain requests for firm transmission service require power 
flow network analyses in addition to a flow based analysis, in order to evaluate the system’s ability 
to accommodate the request. The Tariff and other MISO documents identify the procedural 
requirement of the transmission service reservation process. This document provides information 
to be used in the performance of network analyses of requests for firm transmission service under 
the Tariff by MISO, or others performing such analyses on behalf of MISO. Studies may be 
performed directly by MISO planning staff, or may be performed by others on behalf of MISO 
under MISO guidance. In all cases, MISO is responsible for the final study results and 
conclusions, and will have decisional control over the transmission service process. 

5.2 Triage 
Whenever a long-term transmission service request is submitted on OASIS, Tariff Administrators 
put the request in “Study” mode which indicates MISO planning staff will further review the 
request. MISO planning staff runs a daily query that imports the Study TSRs from OASIS and 
then starts processing them based on queue priority. MISO planning staff then takes appropriate 
steps to process the transmission service requests based on the type of request as described 
below. 

5.2.1 Processing of “Renewal” Transmission Service Request 

MISO planning staff does not restudy renewal transmission service requests. Upon receiving such 
requests, the MISO planning staff will verify and ensure that the parameters of the renewal TSR 
matches the parameters of the parent TSR and meet the FERC Order 890 rollover reform 
requirements as posted on MISO OASIS. The renewal TSR must start immediately following the 
expiration of the parent TSR. If the renewal meets these requirements, MISO planning staff will 
request the submittal of two copies of the Specification Sheets which are due within fifteen (15) 
Calendar Days after MISO makes the request by posting comments on OASIS. If MISO does not 
receive the specification sheets by the posted due date, MISO will refuse the TSR on OASIS. If 
MISO receives the specification sheets, then the TSR will be accepted and the customer shall 
have fifteen (15) Days to confirm the TSR on MISO OASIS. After MISO accepts the TSR, it 
triggers an automatic timer on MISO OASIS for that particular TSR and customer’s failure to 
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confirm the TSR within that fifteen (15) day period will result in an automatic refusal of the TSR, 
also referred to as “Retracted.” 

5.2.2 Processing of “Redirect” Transmission Service Request 

Upon receiving the redirect request for a particular transmission service request, the TSR group 
engineers perform MUST (Managing and Utilizing System Transmission) analysis to determine 
the distribution factors of the new path on the constraints identified in the original request analysis 
and all the constraints with the new redirected path. If the path has a greater than three percent 
(>3%) impact on the OTDF or greater than five percent (>5%) impact on the PTDF, then the 
request for redirect transmission service is denied. If the impact on old constraints and new 
constraints is less than or equal to the thresholds mentioned above, then the redirect request is 
accepted. The intent of this check is to ensure that the impact of the redirected path, on any flow 
gate, is not greater than the original path’s impact on the flow gates identified when the original 
TSR was studied. 
 
If the redirect request meets these requirements, the MISO planning staff will request the 
submittal of two copies of the Specification Sheets which are due within fifteen (15) Calendar 
Days after MISO makes the request by posting comments on OASIS. If MISO does not receive 
the specification sheets by the posted due date, MISO will refuse the redirect TSR on OASIS. If 
MISO receives the specification sheets, then the redirect TSR will be accepted and the customer 
shall have fifteen (15) Days to confirm the TSR on MISO OASIS. After MISO accepts the TSR, it 
triggers an automatic timer on MISO OASIS for that particular TSR and customer’s failure to 
confirm the TSR within that fifteen (15) day period will result in an automatic refusal of the TSR, 
also referred to as “Retracted.” 

5.2.3 Processing of “Original” Transmission Service Request 

When the customer submits an original long-term transmission service request, MISO engineers 
determine if a System Impact Study (SIS) is required. MISO will determine whether an SIS is 
required by reviewing the type of request, the duration of the requested TSR and the flow based 
analysis results. If the start and end times of the requested transmission service are beyond 
eighteen (18) Months of the queued date then an SIS is required. If the start and end times of the 
requested transmission service both fall within eighteen (18) Months of the queued date, then it 
is up to the discretion of MISO to decide if an SIS is required. If the OASIS Automation tool results 
indicate significant constraints, which in the engineer’s judgment cannot be mitigated during the 
requested service period, then the request will be refused or counter-offered for a period with no 
constraints. 
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If the source for the requested NITS TSR is a MISO aggregate deliverable resource, as identified 
during the Generation Interconnection NRIS deliverability study or through a market transition 
deliverability test as a result of a Transmission Owner integration, then the request can be 
accepted without further analysis for the aggregate deliverable amount. Any incremental MW 
request above the aggregate deliverable MW amount shall require an SIS. 

5.2.4 Application of Rollover Rights for Long-term Firm Service 

5.2.4.1 General Principles 

Firm transmission service customers with contracts have the right to rollover their service provided 
the service and the request to roll it over conform to the provisions of Section 2.2 of the tariff. 

5.2.4.2 Original Requests 

When a customer requests long-term firm transmission service MISO will evaluate the request for 
periods beyond the stop date of the request to determine if rollover rights will be available for 
future periods based on existing firm commitments. If this evaluation determines that sufficient 
capacity is unavailable to accommodate the request for potential future rollover periods, the 
Service Agreement will stipulate that the customer will not be permitted to rollover its service 
beyond the period where sufficient capacity exists. However, the customer has an option to make 
network upgrades provided it agrees to fund the direct assigned network upgrades, as identified 
during the Facility Study process, to ensure there is sufficient transmission capacity up until the 
stop date or beyond the stop date of the TSR. 

5.2.4.3 Subsequent Requests 

In considering subsequent requests for long-term firm service, MISO will not remove capacity 
associated with a potential rollover from its OASIS. When evaluating the subsequent requests, 
MISO will assume that rollover rights will be exercised by all prior confirmed requests that are 
eligible for rollover rights. 
 
If the new request cannot be accommodated, the new customer will have the option of proceeding 
with an SIS to determine any upgrades necessary to accommodate the request under the 
assumption that prior confirmed service will be rolled over. 

5.2.4.4 Evaluation or Requests Out of Queue Order 

Situations exist where a TSR is analyzed before a higher queue priority competing request if the 
two requests cover different reservation periods and study time constraints are an issue – i.e., the 
lower queue request is to start before the higher queue request and not enough time exists to 
study the requests in queue priority. An example is if two requests are received and transmission 
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capacity is available for each request in their respective time period but not available for both 
transactions to occur simultaneously in subsequent time periods. 

5.3 System Impact Study (SIS) Process 
After MISO has made the determination that an SIS is required during the Triage process, MISO 
starts the SIS process with a few administrative steps outlined below. 

5.3.1 System Impact Study Agreement (SISA) 

5.3.1.1 Step 1 of SISA 

In the first step MISO will send the Transmission Customer an SISA within thirty (30) Days of 
receiving the request on OASIS. The SISA will also include a good faith estimate of the time to 
complete the study. The time to complete the study will depend on the number of studies in the 
queue, and whether certain studies can be done in parallel with each other. The starting study 
deposit for a typical SIS is $20,000 which is refundable if there are any unused balances after the 
study is complete. For multi-party studies, the cost of performing study will be distributed 
proportionately for the group study based on the MW size of each TSR in the group. 

5.3.1.2 Step 2 of SISA 

In the second step the Transmission Customer is required to execute and send the SISA back to 
MISO within fifteen (15) Days after MISO initiates the SISA request. The executed SISA must 
include the initial $20,000 deposit for the study. If MISO does not receive the SISA and the study 
deposit within fifteen (15) Days from the time MISO makes that request, MISO shall refuse the 
TSR on OASIS. If the fifteenth (15th) day happens to be either on a weekend or a holiday, then 
MISO engineers will use 10AM of the next first (1st) Business Day as the deadline to accept the 
SISA. 

5.3.1.3 Step 3 of SISA 

In the third and final step, if MISO receives the SISA within fifteen (15) days, then MISO will start 
the SIS and complete the study within sixty (60) Days from the time the agreement and deposit 
are received by MISO as defined by Attachment J of the Tariff. 

5.3.2 System Impact Study, Technical Overview 

Once the customer sends the SISA and the study deposit, MISO starts the actual SIS. Depending 
on the duration of the Transmission Service request, whether it is a one (1) year request or starting 
after the first eighteen (18) Months after the queued date, the MISO planning staff will utilize 
OASIS Automation and off-line network analysis evaluation as appropriate. 
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5.3.2.1 Flow/Interface Limit Based Analysis 

The OASIS Automation tool is a flow based analysis tool that is used to evaluate the impact of 
the requested transfer on all MISO Flowgates. The tool identifies Available Flowgate Capacity 
(AFC) on all MISO Flowgates with the impact of the requested transmission service for the next 
18 Months. All long-term transmission service requests with stop dates within eighteen (18) 
Months of the queue date are evaluated using the OASIS Automation tool to ensure that there is 
enough capacity available during the 18 Month AFC window. While evaluating TSRs using the 
OASIS automation tool, MISO uses the queue date of the TSR as the first day for the AFC 
verification for the next 18 Months. 

• If the start date and the end date of the TSR are within the next eighteen (18) Months 
of the queued date, then the OASIS Automation tool results are sufficient to either 
accept or refuse a TSR, unless MISO planning staff believes that further analysis is 
required and an offline analysis is warranted. 

• If the start and end date of the TSR are beyond eighteen (18) Months of the queued 
date, then MISO does not use the OASIS Automation tool results. In such scenarios, 
MISO will rely on the offline analysis only. 

• If the start date of the TSR is within the next eighteen (18) Months of the queued date 
and the end date is beyond the next eighteen (18) Months of the queued date, MISO 
uses the OASIS Automation tool and the offline analysis. 

• If the results of the OASIS Automation tool indicate that there is no capacity available 
on any MISO Flowgate, then MISO will take appropriate action depending on the term 
of the requested transmission service as mentioned below. 

‒ If the start date and the end date of the TSR is within the next eighteen (18) 
Months of the queued date, and there are negative AFCs on any Flowgate, 
then MISO will refuse the transmission service. 

‒ If the start date of the TSR is within the next eighteen (18) Months and the end 
date is beyond the next 18 Months, then MISO will defer the start date of the 
TSR until there are no negative AFCs. The offline analysis is required to assess 
system availability beyond 18 Months. All other associated Module B BPM 
requirements still apply such that the minimum term of the TSR must be in the 
increments of one year. 

 
In addition to flow-based limits, there can be interface limits for selling transmission services to or 
from certain interfaces. Any such interface limits are posted on the MISO OASIS. 
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Such a limit can be for  
• Exporting to a specific POD or Importing from a specific POR;  
• Exporting to a group of PODs or importing from a group of PORs  

 
The effective interface limits will be posted on MISO OASIS under OASIS Notices in the following 
document: MISO_Subregional_Interface_Limit.pdf. 

5.3.2.2 Network Analysis Concepts 

5.3.2.2.1 Model Development 

An offline network analysis is used to model the requested transmission service, and the 
subsequent rollover rights, to determine whether the power can be transferred on the requested 
path without reliability concerns. Up to three study models may be developed depending on the 
start and stop dates of the requested service. MISO planning staff will determine the number of 
models required in consultation with the Ad Hoc Study Group established by MISO planning staff 
pursuant to Section 5.5.1 of this BPM. 
 
The first model is developed to simulate the forecasted summer peak conditions within the next 
eighteen (18) Months of the start date of the TSR and is called the near term case. 
 
The second model is developed to simulate conditions during the rollover period of the request, 
typically five years and beyond, from the start date of the TSR and is called the out year case. 
 
A third model may be developed to examine other system conditions (off-peak summer 
conditions, peak winter conditions, etc.) if it is determined by MISO planning staff that the results 
of this analysis would be beneficial to the TSR analysis. Items that MISO planning staff may 
consider when determining if a third model would provide sufficient value to justify development 
include: (To be determined based on input from affected Transmission Owner(s) or the customer). 
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The base cases for the near term and out year cases are built using the Model on Demand (MOD) 
base case that is updated on a Monthly basis by the Model Engineering group. MISO planning 
staff makes several changes to this case to ensure that the case represents the most accurate 
topology expected to occur during peak conditions, for the near term and out year scenarios. All 
changes that are modeled in the cases are outlined below: 

• All previously queued Original and Renewal TSRs that have a status of Study, 
Accepted, or Confirmed are modeled in the base cases. 

• All MTEP Appendix A projects that are expected to be in service should be included 
in each of the models that will be utilized for the study. 

• All generator interconnection related transmission upgrades that have gone through 
the MISO queue process and have a signed GIA. 

• Remove known counter flow transactions 
• Extend existing rollover right transactions—applicable to long-term transactions 
• Near term and out year models are built using MISO collaborative series summer Bus, 

Load, and generator profiles from the Model on Demand (MOD). 
• Planning models will be populated with applicable ratings for system intact and 

contingent conditions. These ratings are developed per FAC-008 and submitted to the 
MOD tool for existing and future facilities. Normal ratings are the applicable ratings for 
system intact conditions and emergency ratings are the applicable ratings for 
contingent conditions. When producing power flow models from MOD, Rate A will be 
populated with the normal rating from MOD and rate B will be populated with the 
emergency rating from MOD for the appropriate seasons. 

 
MISO does not model the following information in their study cases for the evaluation of long-
term transmission Service requests: 

• Short-Term Transmission Service requests (Less than one year) 
• Redirected capacity of confirmed Transmission Service Requests (capacity of original 

request will be modeled). The reason for not modeling redirected paths is because 
currently the redirect paths do not have rollover rights. If NAESB approves rollovers 
for redirect requests, MISO will make appropriate changes to the modeling 
assumptions. 

• Preempted Reservations - Network analysis is performed for firm requests only. 
Before performing analysis for firm requests, non-firm reservations and any preempted 
firm transactions identified by the Tariff Administrator necessary for OASIS Automation 
to accept the request will be removed from the model. 
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• Counter-flows - Counter-flow reservations are identified by OASIS Automation based 
on the transaction’s effect on flowgate flow and not included in the Automation results. 
Counter-flow reservations in offline studies are not modeled based on engineering 
judgment and experience. 

• Partial Path transactions - A network analysis evaluation will be performed for all long-
term firm transmission service requests based on specified source and sink. If service 
is accepted, but is a known partial path transaction (i.e., true source and sink is not 
specified) the transaction will not be included in the base model for evaluation of future 
requests. 

5.3.2.2.2 FIRM NITS requests 

Requests for NITS must be accompanied by a written Application including all of the information 
located in Section 29.2 of the Tariff. The Application must be submitted at or near the same time 
as the OASIS request is made. All requests for Designated Network Resources, whether 
associated with an initial request for NITS or a subsequent request for a new Designated Network 
Resource, must include in addition to the information required in the Transaction Specification 
Sheet of the Application for NITS, the information contained in the form, “MISO Request to 
Designate a Network Resource.” 

5.3.2.2.2.1 Review of Pre-existing Network Service or Equivalent 

MISO will accept requests for initial NITS from Eligible Customers without a system capacity 
evaluation if the Network Customer provides adequate information for MISO to determine that the 
Network Load to be served and the resources designated to supply that Load have been planned 
for in the development of the Transmission System, and do not include new Load connection 
points or new resources that have not previously been associated with supply to the Eligible 
Customers Load responsibility. This will require the following to be demonstrated: 

• Loads to be served are from existing connected Load points along with Load Forecast 
information for those existing Loads. Requests for NITS that include specification of 
newly connected Load points will require evaluation of transmission capacity. 

• Resources designated in the Application that are not owned by the Eligible Customer 
must have existing transmission service arrangements in place (either as a designated 
resource in a network service arrangement, or PTP service from the resource to a 
portion or all of the Load responsibility). If no transmission service was previously 
required for supply from these designated resources, there must be an existing 
contract for supply from the resource. 
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• Resources designated in the Application that are owned by the Eligible Customer must 
have existing transmission service arrangements in place if the resource is outside of 
the Local Balancing Authority Area where any of the Load responsibility resides. 

 
If all of the above is verified, Planning will sign the specification sheet, and indicate to the Tariff 
Administrator that the request for NITS should be accepted. 

5.3.2.2.2.1 Procedure for Evaluating NITS or Service from New Designated 
Resource 

If the conditions permitting acceptance of the request for NITS without a system capacity 
evaluation are not met, MISO planning staff will conduct a network analysis and SIS as necessary, 
using the same steps as in Sections II and III of this Procedure. 
 
These studies shall be done in an analogous manner to the studies performed for an 
interconnecting generator that requests to be considered as a competing Network Resource for 
Load within the Local Balancing Authority Area. The Network Resources and Load responsibility 
of the Network Customer should all be modeled along with all other Loads and valid resources 
for the period under study. The Network Resources under evaluation should be modeled as 
delivering their output to the Load as indicated by the customer and approved by the Ad Hoc 
Group. Other Designated Network Resources for the Local Balancing Authority, or generators 
within the study region should be reduced proportional to capacity to balance the capacity of the 
new generator and maintain the net MISO Interchange. The network should then be tested to 
determine the ability of the aggregate Designated Network Resources for the Load responsibility 
to supply the Load under a variety of system conditions within reliability planning standards and 
criteria consistent with NERC, Regional Entities, and consistently applied Local Balancing 
Authority Area reliability criteria. These criteria may include among others, the outage of the most 
critical generator. 

5.3.2.3 System Impact Study, Network Analysis Methodology 

The ability of all MISO Network Resources (NRs) to be dispatched to their deliverable capacity to 
serve Network Load, needs to be respected while evaluating a new TSR; therefore, instead of a 
single, fixed base case dispatch, various different generation dispatch scenarios are considered 
while evaluating the TSR, which adequately ensure that no NR is restricted due to granted 
transmission service. TSR evaluation is currently being performed using PSS®MUST software. 
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5.3.2.3.1 Contingencies to Evaluate 

Single line outages of facilities 100 kV and above and pre-defined, multi-element contingencies 
in the study region would be included in the contingency file. Some areas will be monitored for 
single line outages of 69 kV and above. All such lists will be consistent with applicable NERC, 
regional and filed local planning standards and are provided to MISO by its Transmission 
Owner(s). The study participants, under the direction of MISO, should obtain the relevant lists for 
the current study, and determine any other conditions to be modeled. 
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5.3.2.3.2 Monitored Elements 

Monitored element files include all facilities 100 kV and above in the study region. Some regions 
will be monitored for facilities 69 kV and above. In addition, a complete list of MISO and relevant 
non-MISO flowgates is also included in the monitored file. 

5.3.2.3.3 Reliability Margins (TRM/CBM) 

MISO will apply the Reliability Margins provided by Transmission Owner(s). Flowgates will be 
provided with CBM and TRM values to be applied to each flowgate. These values should be 
consistent with NERC and Regional standards applicable to these quantities. For Application of 
CBM and TRM in network analyses where ATC is evaluated on a regional basis, the following 
approach should be used. Transmission Reliability Margin (TRM) will be included as an 
adjustment to flowgate capability as provided by the Transmission Owner. This may be a MW 
reduction or a ratings percentage reduction. Capacity Benefit Margin (CBM) will be applied to all 
sink control areas based on the control area CBM methodology approved by the applicable NERC 
Regional Reliability Council (RRC). CBM preservation on intervening Local Balancing Authorities 
will be modeled by reducing the branch ratings on pre-defined flowgates by the designated CBM 
margin provided for that facility. 

5.3.2.3.4 Transfer Simulation Participation Points 

Transfers will generally be simulated with a Local Balancing Authority POR/POD transfer (i.e., 
proportionally increase generation in the source area and decrease generation in the sink area) 
unless a specific source/sink is known. In certain situations, the transfer may be modeled as 
generation to Load. 

5.3.2.3.5 Pre-Transfer Case and Post-Transfer Case 

The pre-transfer case is created by the MISO planning staff as outlined in Section 5.3.2.2 of this 
BPM. The post-transfer case is created by adding the capacity of the requested transmission 
service request to the pre-transfer case. 

5.3.2.3.6 DC and AC Contingency Analysis 

Based on the established source and sink subsystems, a DC contingency analysis is performed 
to obtain potential constraint pairs where each pair consists of 1 Monitored Element and 1 
Contingency element. A generator sensitivity analysis is performed to obtain potential constraint 
pairs under worst generation dispatch scenarios. Given the limitations involved in the DC analysis 
methodology, these results cannot be considered as final. However, they do provide a filtered list 
of potential constraints that needs to be studied further. 
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5.3.2.3.7 DC Analysis - Creating pseudo Flowgates using DC Analysis 

The following steps takes care of different dispatch pattern of NRs, i.e., all NRs have the right to 
use transmission service to serve Network Load up to their deliverable level. The transfer analysis 
is performed under a large number of reasonably worst-case generation dispatch scenarios. The 
point of creating all these pseudo Flowgates is to identify potential constraints under worst case 
conditions. 

• The impact of each MISO NR unit, in the study region, on each filtered potential 
constraint is obtained by performing Monitored Sensitivity analysis. This impact is 
quantified as generator sensitivity factor (GSF, also referred to as ‘DF’). 

• Based on the assumption of “80-20 rule”, the probability of all requested capacity being 
called on, is greater than or equal to twenty percent (20%), i.e., at most fifteen (15) 
generators can be called on to their Pmax. Therefore, up to fifteen (15) generators with 
GSFs greater than five percent (>5%) are dispatched to their Pmax (maximum 
deliverable amount) sequentially starting from the highest GSF value. Doing so, results 
in an increase in generation in the study region. Therefore other generation in the 
study region should be decreased to keep the NSI of the study region the same. 

• These pseudo Flowgates for each filtered potential constraint with its associated 80-
20 worst dispatch pattern of NRs are created. 

5.3.2.3.8 AC Analysis 

Once the flowgate list is created by using the DC analysis under worst case scenarios, as 
described, the next step is to take these contingencies and then apply them to the study models; 
the near term and the out year cases. 

• Perform AC contingency analysis on the pre-transfer case for near term and out year 
scenarios. Thermal over loads and voltage violations are saved. 

• Perform AC contingency analysis on the post-transfer case for near term and out year 
scenarios. Thermal over loads and voltage violations are saved. 

• The results obtained from the pre-transfer and post-transfer analysis are then 
compared to determine thermal and voltage constraints due to the study transfer by 
using the applicable reliability criteria. The cutoff for consideration as a thermal 
constraint is a five percent (5%) distribution factor of the study transfer on a facility 
overloaded beyond the applicable rating for system intact conditions, or a three 
percent (3%) distribution factor of the study transfer on a facility overloaded beyond 
the applicable rating for a contingency condition. The cutoff for consideration as a 
voltage constraint is a 0.01 per unit voltage change at a Bus beyond the applicable 
Bus voltage limits (applies to system intact and contingency conditions). 
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5.3.2.3.9 SIS Report 

MISO shall prepare the SIS report within Tariff guidelines and provide the report to the customer 
within sixty (60) Days after receiving the SISA and the study deposit. See the appendix B for the 
SIS report format. 

5.3.2.3.10 Ad Hoc Study Group Review and Draft Report 

After assimilating all the results from the AC contingency analysis, MISO planning staff prepares 
a draft report and circulates it to the Ad Hoc Study Group. The goal of providing the report to the 
Ad Hoc Study Group is primarily to provide comments on the following items: 

• Provide comments on the study models developed by the engineers for the near term 
and out year scenarios 

• Provide comments on the overloaded transmission elements and provide mitigation 
which can include the following 

‒ Provide correct rating for the equipment 
‒ Identify existing transmission Operating Guides 
‒ Identify approved projects that mitigate the thermal constraint 
‒ Identify any existing Special Protection Schemes (SPS) or Remedial Action 

Schemes (RAS) that are in place 
• Provide comments on the validity of the constraints by looking at the contingencies or 

provide additional contingencies that should be run to meet their respective Planning 
principles and practices 

• Provide preliminary cost estimates for fixing the overloads on transmission elements. 

5.3.2.3.11 Evaluating Constraints and Accepting Transmission Service 

After receiving feedback and comments from the Ad Hoc Study Group, the transmission planner 
will incorporate those comments into the report and post the final report on MISO’s OASIS. The 
report will identify all the constraints that are impacted by the Transmission Service request under 
study and will provide pertinent information to the customer to ensure that the customer can make 
an informed decision. There are a few permutations and combinations that can occur and can 
have a different outcome depending on any of the following conditions. 

• External Constraints Only: If the SIS identifies transmission constraints on non-MISO 
transmission system only, then MISO will assist the transmission customer in 
coordinating with the non-MISO Transmission Owner(s). The customer must submit 
the Specification Sheets within fifteen (15) Days after MISO requests the Specification 
Sheets on OASIS. MISO will provide the customer with all the associated conditions 
that must be outlined in the Specification Sheets for customer’s review. By signing the 

Formatted: Indent: Left:  0.5"

Formatted: Indent: Left:  1"

Formatted: Indent: Left:  0.5"



 Transmission Planning Business Practices Manual 
BPM-020-r19 

Effective Date: APRIL-01-2019 
 

 

 Page 134 of 224 
OPS-12 Public 

Specification Sheets, the customer agrees to all the terms and conditions identified in 
the Specification Sheets. If the external constraint is identified as on the path 
constraint, then the constraint is ignored and it is not reported upon posting the final 
report on OASIS. A corresponding study will need to be completed by a non-MISO 
transmission provider to fulfill obligations for complete path reservation. However, all 
the procedures mentioned above will be followed if the identified constraint is off the 
path constraint. 

• Internal Constraints Only: If the SIS identifies transmission constraints on MISO 
Transmission System only, then MISO will give the customer a few choices which are 
outlined as follows. 

‒ The SIS report will identify the minimum amount of transmission service that 
can be granted without any transmission upgrades. If the customer is willing to 
accept the partial service, then MISO will request the transmission customer to 
submit the Specification Sheets for the reduced amount. MISO will also check 
the AFC values for the next eighteen (18) Months to verify when the partial 
transmission service is available. If there are no negative AFC values for the 
next eighteen (18) Months then MISO will promptly accept and counteroffer the 
partial transmission service to start at the requested start time. If there is 
negative AFC before the start date of the TSR, within the next 18 Months, then 
MISO will defer the start date of the TSR until there are no negative AFC. Any 
counteroffers must have an identical value for the first twelve (12) consecutive 
Months, so if negative AFC is found for any of the first twelve (12) Months of 
the request the counteroffer will be zero (0) for the first twelve (12) Months. 
The customer can submit Monthly firm transmission service requests for those 
Months in the twelve (12) Month period that have positive AFC. If the requested 
transmission service is NITS, then MISO will also request the transmission 
customer to submit an eDNR on MISO OASIS within fifteen (15) Days along 
with the Specification Sheets. 

‒ The SIS report identifies the upgrades in order to accommodate the full 
request. Upon posting the final report the customer will be issued a Facility 
Study agreement and also a request to submit Specification Sheets to accept 
partial offer as per the SIS report. See the Facility Study section for further 
details. 

• Internal and External Constraints: If the SIS report includes constraints on both MISO 
system and non-MISO transmission system then MISO will take the same steps as 
identified and explained in Sections 1 and 2. 
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• No Constraints: If there are “NO” constraints identified on the Transmission System 
then the transmission service planning engineers will look at the AFC results and take 
action accordingly. If there are no AFC and NNL violations within eighteen (18) Months 
of the queued date of the requested TSR, then MISO planning staff will request the 
customer to submit Specification Sheets within fifteen (15) days. If it is NITS, then the 
customer will also be required to submit an eDNR on MISO OASIS along with the 
Specification Sheets. After the MISO planning staff receives the Specification Sheets 
and the eDNR information, the MISO planning staff will request the Tariff Administrator 
to accept the transmission service on OASIS. 
 
A facility will be considered constrained if it becomes overloaded when modeling the 
transaction, or aggravates an existing overload. The constraint must be impacted by 
the transaction by a five percent (5%) distribution factor with system intact, or three 
percent (3%) under contingent conditions. Regardless of the distribution factor, any 
impacts under 1MW will be ignored. 

 

Table 5.3.2.3.10-1: SIS Impact Results Matrix 

Near Term 
Results 

Out Year 
Results Status 

Clean Clean Accepted 

Clean Constraints Accepted with no rollover rights or Facility 
Study is offered 

Constraints Clean 

MISO planning staff determine what upgrade 
resolved problem in the near term scenario, 
then accepts conditional on that upgrade. An 
option would be provided if the customer can 
accept the service in the out year time frame 
without any upgrades. 

Constraints Constraints MISO planning staff engages Ad Hoc Study 
Group to resolve constraints 

5.4 Facility Study Process 
5.4.1 Study Coordination Contacts (Ad Hoc Study Group) 

When MISO determines that a Facility Study is needed, it will notify potentially affected 
Transmission Owner(s) of the need for study. These Transmission Owner(s) should indicate if 
they believe the proposed request could impact their systems, and if they desire to be part of the 
Ad Hoc Study Group, as provided in Section 5.5.1 of this BPM, to evaluate the request. 
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5.4.2 Tender of Facility Study Agreement 

In accordance with the Tariff, MISO will tender a Facility Study agreement to the customer within 
thirty (30) Days of completion of the SIS. If the Facility Study agreement is not executed within 
fifteen (15) Days the Application will be terminated and MISO planning staff will notify the Tariff 
Administrator to refuse the request. The Facility Study agreement will include an estimate of the 
actual cost to perform the study. This cost estimate will include the cost of work by MISO planning 
staff and any other participants, including consultants, involved in the coordinated study. The 
Facility Study agreement will also include a good faith estimate of the time to complete the study. 
The time to complete the study will depend on the number of studies ahead in the queue, and 
whether certain studies can be done in parallel with each other. The Tariff requires facilities 
studies be completed within one-hundred twenty (120) Days of receiving the executed study 
agreement and deposit. 
 
The study deposit for a Facility Study is $100,000 which is refundable if there are any unused 
remaining balances after the Facility Study is complete. If the customer requests to stop all Facility 
Study work because it wishes to withdraw the TSR, then MISO will stop all work and refund the 
remaining balance. 
 
There are instances when the cost of the actual study is expected to exceed the initial study 
deposit. In those situations, MISO will request the customer to deposit additional funds to ensure 
that the Facility Study continues per schedule. If the customer fails to make any additional deposit, 
MISO will stop all work until the additional deposit is received. 

5.4.3 Performing the Facility Study 

MISO planning staff will form an Ad Hoc Study Group as provided in Section 5.5.1 of this BPM. 
MISO then prepares the study cost estimate, project timeline, and study agreement. 

• MISO Planning contacts the impacted area (i.e., Local Balancing Authority where the 
constraint is located) and, if required, a third party contractor to determine Ad Hoc 
Study Group membership and cost estimates  

• MISO Planning will initiate and coordinate the Ad Hoc Study Group Facility Study 
process. 
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The Facility Study report will determine a good faith estimate of the following: 
• The cost of direct assignment facilities to be charged to the transmission customer 
• The transmission customer’s appropriate share of the cost of any required network 

upgrades 
• The time required to complete such construction and initiate the requested service. 

 
After the Facility Study report is complete, it is reviewed by MISO planning staff before it is 
transmitted to the customer. At this juncture, the transmission customer has the following options. 

• It can either opt for a reduced amount of available transmission service, as identified 
in the SIS report. 

• Proceed with a facility construction agreement and agree to fund and build the 
transmission upgrades for the full requested amount which caused the Facility Study 
to be performed. 

• Withdraw the TSR 

5.4.3.1 Specification Sheets 

Prior to MISO moving the request to an Accepted status, an executed specification sheet must 
be received from the customer. The specification sheet gives the details of the service, including 
the specific source, sink, term of the transaction, amount, and lists any prerequisite conditions 
that must be met prior to commencement of service, such as Network Upgrades. Once the 
customer is notified via OASIS, they will have fifteen (15) Calendar Days to provide those forms 
or the service will be deemed withdrawn and the request will be refused. 

5.4.4 Facilities Construction Agreement 

When the results of the Facilities Study indicate the need for the Transmission Customer to 
finance the construction of Network Upgrades, those requirements will be memorialized in a 3-
party Facilities Construction Agreement which must be filed at FERC either executed or 
unexecuted prior to commencement of the transmission service. This agreement will delineate 
the roles and responsibilities of each party to the agreement. 

5.5 Miscellaneous 
5.5.1 Ad Hoc Study Group 

Under the direction of MISO, the Ad Hoc Study Group will participate in the analysis and reporting 
of the available transmission capacity to accommodate the transmission service request. The Ad 
Hoc Study Group will perform, as necessary and in accordance with the provisions of the Tariff, 
System Impact and Facilities Studies. MISO will form and direct the activities of the Ad Hoc Study 
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Group. It is anticipated that the study group formed to evaluate a transmission service request 
will be made up of representatives from the source and sink Local Balancing Authorities as well 
as interested intervening Local Balancing Authorities. It is anticipated that MISO will perform 
preliminary distribution factor calculations or other analysis to determine the extent of interactions 
with intervening systems. The Ad Hoc Study Group may also include third party contractors to 
assist in performing the analyses. 
 
The possible participants in System Impact and subsequent Facilities Studies will include: 

• Transmission Customer 
• MISO planning staff 
• Transmission Owner(s) of facilities potentially impacted by the request 
• Adjacent transmission providers/RTO(s) 
• Regional or subregional study groups in place in the areas potentially impacted by the 

request 
 
The role of MISO planning staff will generally be to: 

• Establish study time line – Tariff defined 
• Prepare the study agreements 
• Provide the system models to be used in studies 
• Provide the study guidelines by which studies should be performed 
• Determine whether an impact study is needed to resolve constraints to accepting 

service 
• Ensure the accuracy of studies, either by MISO planning staff, or on behalf of MISO 

by contractors or members of the Ad Hoc Study Group 
• Coordinate the formation and activities of the Ad Hoc Study Group 
• Review any studies performed on behalf of MISO for accuracy and for compliance with 

the Tariff and applicable standards and procedures 
• Provide study results and reports to customer 
• Handle billing and payment of study costs 

 
The role of other participants in the studies will generally be to: 

• Indicate desire to participate in the Ad Hoc Study Group 
• Provide information to MISO to assist in preparing study agreements 
• Assist in updating any models used for studies 
• Perform studies, or aspects of studies, as requested by, and on behalf of, MISO 

according to study guidelines of MISO, and applicable standards 
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• Provide review and comments to MISO of study results with regard to their systems 
• Provide study results and reports to MISO 
• Respond to MISO questions and assist MISO in responding to customer questions 

concerning study results 
 
Note: If transmission service is being requested across the border between PJM and MISO, the 
procedures under “Joint and Common Market,” as provided at the following web-link, will be 
invoked: MISO PJM JOA 
 
If MISO finishes its SIS or the Facility Study before the customer has received the results for the 
other leg of the transmission service, then MISO will wait to request the transmission service 
specification sheets until the customer has results from both transmission providers (PJM and 
MISO). Once the results from PJM’s planning department are available, MISO will request the 
customer to submit the Specification Sheets within fifteen (15) Calendar Days after initiating the 
request. Customer’s failure to submit the Specification Sheets within fifteen (15) Calendar Days 
will result in the refusal of the TSR on MISO’s OASIS. 

5.5.2 Reserved  
Left as placeholder  

5.5.3 Group TSR Studies 
If multiple customers request TSRs on a common path due to economic or other engineering 
reasons, MISO shall study all those TSRs in one single group and shall call it a single group study. 
The cost to perform the System Impact Study and Facility Study shall be prorated based on the 
individual size of each TSR in the group. The appropriate percentages to calculate the prorate 
costs to perform the studies shall be shared amongst all the transmission customers at the 
commencement of the study. The percentage costs for any common upgrades will also be 
calculated based on the prorate share of the size of the TSR. Any other transmission upgrades 
costs that are unique to each TSR in the group will be direct assigned to that TSR’s customer. 

5.5.4 Specification Sheets 
Prior to MISO moving the request to an Accepted status, an executed Specification Sheet must 
be received from the customer. The Specification Sheet gives the details of the service, including 
the specific source, sink, term, amount, and lists any prerequisite conditions that must be met 
prior to commencement of service, such as Network Upgrades. Once the customer is notified via 
OASIS, they will have fifteen (15) Calendar Days to provide those forms or the service will be 
deemed withdrawn and the request will be refused. 

https://cdn.misoenergy.org/Rate%20Schedule%2005%20-%20MISO-PJM%20JOA%20and%20CMP47068.pdf
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5.5.5 Provisional Generator Interconnection Agreements 
Point-to-Point transmission service is available for units with provisional interconnection 
agreements. Network Integrated Transmission Service is not available to units with provisional 
interconnection agreements. 

5.6 Coordination of TSR studies between MHEB, MPC and MISO 
This procedure will govern the TSR study coordination for the Long Term Firm Transmission 
Service Requests on MHEB, MPC and MISO transmission systems where one of the three parties 
may be an Affected System TSP for the TSR. The entire coordination procedure is documented 
in Appendix O of this BPM. 

5.7 Appropriate Links 
OASIS Transmission Studies page. Contains links to the following pages and reports: 

• System Impact Studies page which contains links to reports. 
• Facility Studies page which contains links to the reports. 

‒ FERC metrics report links: FERC_Order890_Performance_Metrics 
‒ AFC procedure links: ATC_Information 
‒ MISO Network and Point to Point Specification Sheets: 

MISO_Network_and_Point_to_Point  
‒ Tariff and Rate Schedules: Long-term Transmission Service Request 
‒ Transmission Services webpage: Long-term Transmission Service Request 

6 Non-Cyclical Planning Studies  

6.1 Review of Market Participant Funded Projects 
Process for evaluation of Market Participant funded projects (MPFP) is described in this section. 
Pursuant to Section III.A.2 of Attachment FF of the Tariff, Market Participant funded projects are 
defined as network upgrades fully funded by one or more market participants but owned and 
operated by incumbent Transmission Owner(s). This process applies to those network upgrades 
that are neither currently included in the MISO Transmission Expansion Plan (MTEP) Appendix 
A nor targeted for approval within the current planning cycle. 

• These Market Participant funded projects are not “Merchant Upgrades” which are 
constructed, owned and operated by Market Participants or Merchant Transmission 
Owner(s). 

• Pursuant to Order 1000, since these network upgrades are not approved as part of a 
regional planning process for purposes of cost allocation but by nature are directly 
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assigned to the Market Participant, such upgrades are not eligible for elimination of 
Right of First Refusal (ROFR). 

6.1.1 Process Steps 

• Step 1: all such network upgrades shall be required to be submitted using the MPFP proposal 
form, which needs to be sent to MISO via electronic mail at the address indicated on the form, 
by Market Participants by September 15th for inclusion in the MTEP to be approved in 
December of the following year. Each project will receive a time-stamp date of receipt. 
Exceptions to the submittal deadline shall be: 

‒ Allowed where network upgrades are less than $1 million and deemed to not have 
material impact on the network transmission system by MISO and applicable 
Transmission Owner(s). 

‒ Projects that have been proposed as economic projects and have been evaluated in 
the MCPS process and all appropriate studies have been completed by the 3rd SPM 
but did not meet MISO’s criteria and were, therefore, not selected as Market Efficiency 
Projects. 

• Step 2: these projects will follow the same process as TO submitted projects in the MTEP 
planning cycle. 

• Step 3: to the extent, prior to commencement of studies, that a proposed network upgrade by 
the Market Participant is deemed either infeasible or inconsistent with Transmission Owner 
facility standards, the applicable Transmission Owner(s) shall propose alternative 
transmission upgrades for market participant funding. These transmission upgrades may be 
upgrades to the existing system or new facilities. 

• Step 4: Market Participant and applicable Transmission Owner(s) shall enter into a System 
Facilities Study Agreement by the first annual regularly scheduled Subregional Planning 
Meeting (SPM), which is typically held in December. Agreements shall be consistent with 
Attachment D-2 where all planning, engineering and other study costs associated with the MP 
request shall be borne by the Market Participant. 

• Step 5: MISO will present proposed MPFP along with all other proposed MTEP projects at 
the first annual regularly scheduled SPM. 

• Step 6: MISO in collaboration with applicable Transmission Owner(s) shall conduct an 
engineering analysis which would include: 

‒ Detailed engineering study of appropriate network upgrade needed to mitigate 
applicable constraint/s and associated estimate costs. 

‒ A reliability “No-Harm” study to identify detrimental impact to reliability of the existing 
system if any. Reliability no harm study shall be conducted consistent with NERC 
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Planning Standards, Regional Entity standards, Transmission Owner’s Planning 
Criteria and Tariff and BPM requirements. To the extent, the proposed network 
upgrades “harm” the reliability of the existing system, additional network upgrades 
including associated costs shall be developed. 

• Step 7: Market Participants shall execute Facility Construction Agreement (FCA) with 
applicable Transmission Owner(s) by the 3rd annual SPM. 

‒ MISO will notify Market Participant of the final project selection and estimated cost. 
• Step 8: MISO will communicate the final project selection and estimated cost of the MPFP 

including any additional necessary upgrades and associated cost at the 3rd SPM including the 
MPFP in the ongoing MTEP analysis at that time. 

• Step 9: MISO will evaluate eligible financial rights associated with the final network upgrades 
in accordance with the Tariff. 

• Step 10: MISO will include the network upgrades in its current MTEP once the FCAs are in 
place. 

 
The above outlined process does not in any way preclude individual Market Participants and 
Transmission Owner(s) mutually agreeing to complete their respective milestones on an 
accelerated schedule. 

6.1.2 Priority of Competing Project Proposals 

In the event that multiple Market Participants submit project proposals that are electrically similar, 
MISO will make a determination in collaboration with the affected Transmission Owner as to 
whether the projects are effectively the same project24. If the projects are determined to be 
effectively the same project, the priority for the project shall be determined by the time-stamp date 
of receipt of the MPFP Proposal Form, unless otherwise agreed to by the impacted Market 
Participants. 

6.2 Generator Retirement and Suspension Studies and System 
Support Resources (SSR)  

6.2.1 Introduction 

The Attachment Y program defined in Section 38.2.7 of the Tariff provides a mechanism to 
maintain Transmission System reliability by retaining a Generation Resource as a System 
Support Resource when the change in status of the generator would result in reliability issues that 
can only be mitigated with the continued operation of the generator. System Support Resources 

                                                
24 Consideration is given to feasibility and compatibility of the multiple proposals and congestion issues addressed by the proposals. 
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(SSR) are Generation Resources or Synchronous Condenser Units (SCUs) which are required 
by MISO to maintain system reliability, if such Generation Resources or SCUs are uneconomic 
to remain in service and otherwise would be retired or placed into suspension. 
  
MISO in collaboration with the affected Transmission Owners performs an Attachment Y reliability 
study to assess the impacts of potential generator retirements and suspensions on system 
performance to determine if violations of NERC or local TO planning criteria occur as a result of 
the change in status. If reliability issues cannot be resolved with available alternative mitigation 
plans, the generator is retained and compensated by MISO through an SSR Agreement and costs 
are paid by the Loads that benefit from the SSR. While the Attachment Y analysis seeks to identify 
system reinforcements needed to accommodate the retirement/suspension of the generator, 
SSRs are a last resort measure used as interim mitigation until other transmission upgrades or 
alternative solutions are available and therefore are not considered to be planning solutions.  

6.2.2 Applicability and Notification Requirements 

Attachment Y Tariff Notification provisions apply to all Generation Resources as well as units that 
are interconnected to MISO transmission facilities but pseudo-tied out of MISO market. SSR 
eligibility will apply to market Generation Resources if the generator has been determined to be 
required to address reliability issues. Generation Resource Owners are required to submit 
planned retirements and suspensions to MISO at least twenty-six (26) weeks in advance of the 
intended change of status for the full capacity or a reduction in capacity of the generator. The 
Attachment Y Notice must be executed by an officer of the company authorized to make a binding 
decision and must contain complete information including the change of status dates. Attachment 
Y Notices are considered definitive decisions and subject to limited rescission rights as provided 
in the Tariff. 
 
Attachment Y Notices are treated as confidential information and remain confidential until the date 
of retirement unless the owner publicly releases the information. If reliability issues are identified 
that cannot be resolved with available mitigation the Attachment Y will no longer be considered 
confidential and alternatives will be sought in an open stakeholder process. 

6.2.3 Study Scope Development 

As required by the Tariff, MISO works with affected TOs to define the study parameters for 
evaluating the impact of the generator change of status and may consider other available studies. 
The Attachment Y reliability study will include at a minimum thermal and voltage analysis to 
evaluate steady state system performance. Additional analysis may be included to evaluate 
system stability and/or import limitations under the expected system conditions. MISO SSR 
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Planning staff consults with MISO Operations staff to consider any additional operational 
requirements associated with the Attachment Y generator. 
 
Analysis will reflect the conditions expected for the period of the change in status including any 
relevant topology changes and forecasted Load levels. Generation dispatch will consider any 
expected changes in generator availability and will be based on security constrained economic 
commitment and dispatch. Analysis will identify any issues that require mitigation to meet NERC 
and local planning criteria and include the determination of impact of the Attachment Y unit under 
study on those issues. SSR need is determined by the presence of unresolved reliability criteria 
violations where the unit under study meets SSR impact criteria as discussed in Section 6.2.5 
below. 

6.2.4 Power Flow Model Preparation 

The Attachment Y reliability study cases are derived from MTEP study models to produce a near-
term model which represents the initial year of the retirement/suspension of the generation 
resource or SCU and a mid-term model which represents the longer term outlook as appropriate. 
The models contain firm transactions appropriate for reliability analysis and are updated to reflect 
the topology changes associated with MTEP Appendix A and Target Appendix A projects planned 
to be completed for the study period. The forecasted Load conditions used in the Attachment Y 
reliability study reflect seasonal conditions such as peak and shoulder Load levels where 
appropriate. Generation commitment and dispatch is based on Security Constrained Economic 
Dispatch (SCED) of available Generation Resources. Generation dispatch also considers the 
operational limitations related to Qualified Facilities (QF) and unit commitment requirements 
defined in available Operating Guides. 
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For each study period, two model scenarios are created which represent the “before” and “after” 
states of the generator/SCU retirement or suspension. The models which represent these two (2) 
scenarios are created in the following steps: 

• Step 1: The “after” retirement/suspension model is created first as follows: 
‒ An approved MTEP series model is selected based on the appropriate 

seasonal conditions. 
‒ MTEP Appendix A and Target Appendix A transmission projects are 

applied/removed to create model topology consistent with the study 
period. 

‒ Previously retired and unavailable generators are removed from 
service and capacity replaced from other available MISO Generation 
Resources. 

‒ Generation dispatch prescribed by QF and Operating Guide 
requirements is manually set. 

‒ SCED bid input files are updated to excluded the non-dispatchable 
resources. 

‒ SCED is applied to the model to dispatch MISO generators. 
• Step 2: The “before” retirement/suspension model is created from the “after” 

retirement/suspension model as follows: 
‒ The study generator(s) is placed in-service and generator output 

(Pgen) is set to the appropriate Generator Verification Test Capacity 
(GVTC) value submitted by the resource owner to MISO as per BPM-
011 - Resource Adequacy. 

‒ All other generation is scaled down in the MISO market areas, 
excluding the local area(s) where the study generator is located, by the 
total amount of the generation under study. 

6.2.5 Reliability Evaluation 

The Attachment Y reliability study applies NERC and local planning criteria in evaluating the 
impact of the retirement/suspension on transmission system performance for NERC category P0 
conditions and under simulation of NERC category P1-P2 contingent events, selected NERC 
category P3-P7 events, and planned maintenance plus forced outage events that are included in 
local planning criteria. The need for the SSR is determined by Transmission System reliability 
issues where thermal or voltage violations are caused by the removal or reduction of the study 
generator and cannot be resolved without the use of the SSR Unit. Allowed mitigation measures 
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proposed to address the violations of planning criteria are investigated for effectiveness, and 
unresolved issues are then documented in justifying the need for the SSR Unit. 
The evaluation criteria for the Attachment Y reliability study is further described below: 

• The monitored areas include the Transmission Owner area where the Attachment Y 
generator(s) is located and nearby affected TO areas. Monitored Transmission 
System facilities include 100 kV and above facilities in the affected areas and 69 kV 
and above facilities that are under MISO functional control. These monitored facilities 
also include tie lies to neighboring areas. 

• Branch Loading is compared against the normal thermal rating for NERC category P0 
conditions (system intact), and against the emergency thermal rating for category P1-
P7 contingencies. 

• Transmission Bus voltages are evaluated with respect to steady state Bus voltage 
criteria specified by the Transmission Owner local planning criteria. Generally, pre-
contingency voltage limitation is between 1.0 and 1.07 p.u. for 500 kV and above 
Buses, and between 0.95 and 1.05 p.u. for Buses below 500 kV. Post-contingency 
voltage limitation is normally between 0.9 and 1.1 p.u., if it is not specified. All 100 kV 
and above post contingent voltages are assessed after automatic transformer tap 
change and shunt switching have been performed. 

• Under NERC Category P0 conditions and category P1-P7 contingencies, branch 
thermal violations are only valid if the flow increase on the element in the “after” 
scenario is equal to or greater than: 

‒ Five percent (5%) of the “to-be-retired” unit(s) MW amount (i.e., 5% 
PTDF) for a “base” violation compared with the “before” scenario; or 

‒ Three percent (3%) of the “to-be-retired” unit(s) MW amount (i.e., 3% 
OTDF) for a “contingency” violation compared with the “before” 
scenario. 

• Under NERC category P0 conditions and category P1-P7 contingencies, high and low 
voltage violations are only valid if the change in voltage is greater than one percent 
(1%) as compared to the “before” scenario. 

• Available mitigation may be applied for the valid NERC category P1-P7 thermal and 
voltage violations described above as allowed by NERC standards. 

• Where Transmission Owner planning criteria prescribe requirements for planned 
outages, analysis of NERC category P3 and P6 events in shoulder conditions will be 
used to identify reliability issues and assess the need for mitigation. 

• Angle/voltage stability studies and import capability will be performed as needed. 
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• The need for the SSR is determined by the presence of unresolved violations of 
reliability criteria that can only be alleviated by the SSR generator and where no other 
mitigation is available. Evaluation of mitigation solutions will consider the use of 
operating procedures and practices such as equipment switching and post-contingent 
Load Shedding plans allowed in the operating horizon. 

 
Analysis results are reviewed with the Transmission Owner to validate the findings and identify 
any immediately available remediation. New or previously planned transmission upgrades 
needed to address the violations in the near term should be submitted as a MTEP Target 
Appendix A project for approval in the applicable MTEP planning cycle. 
 
Upon completion of the reliability analysis MISO prepares an initial report containing the detailed 
study results and conclusion of the analysis which is reviewed and confirmed with the affected 
Transmission Owner study participants. MISO sends a notification letter to the asset owner to 
provide an opportunity to withdraw the Attachment Y Notice without further consideration. If the 
notice is not rescinded within fifteen (15) Business Days, MISO sends a letter with the final 
Attachment Y study decision. 
 
If no reliability issues are found or if transmission upgrades are planned to be implemented before 
the retirement or the date of need, or other mitigation options exist, the Attachment Y generator 
is approved to Retire or Suspend. For any unresolved violations of planning criteria MISO informs 
the asset owner of the need to pursue a SSR Agreement and posts a public notice of the reliability 
need for the Attachment Y generator and a public version of the initial report on the MISO OASIS. 
Additional analysis is performed to identify the Loads subject to SSR cost responsibility. 

6.2.6 Alternatives Evaluation 

After notifying the asset owner of the SSR need, MISO convenes a public Technical Studies Task 
Force meeting to review the Attachment Y reliability issues and to seek feasible alternatives to 
avoid the need for the SSR Agreement in a stakeholder-inclusive process in accordance with 
Section D.1.b of Attachment FF - Transmission Expansion Planning Protocol. MISO works with 
stakeholders to explore other potential alternatives including generation redispatch, system 
reconfiguration, new or expedited transmission upgrade projects, new generation resource or 
SCU installation, remedial action plans, or demand response solutions that are comparable to the 
SSR Unit. 
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6.2.7 System Support Resource Agreement  

If no feasible alternative is identified, MISO and the Market Participant negotiate and execute an 
SSR Agreement (Attachment Y-1) to maintain availability of the generator for reliability needs. 
The SSR Agreement defines the terms of service to permit MISO to dispatch the generator in 
exchange for compensation for the total cost of service for the generator. The total compensation 
includes a component of costs filed directly with FERC by the Market Participant and variable 
compensation component based on the market revenues and charges determined in the market 
settlements process. MISO files the SSR Agreement along with the associated schedule 
containing allocation of costs for the SSR Unit for approval by FERC. MISO will conduct a periodic 
review, at least annually, of the continued need for the SSR. The review will include a reliability 
analysis of the expected system conditions for the next term of the SSR Agreement and evaluation 
of any alternatives that can be implemented before the renewal of the agreement. 

6.2.8 System Support Resource Agreement Cost Allocation Methodology 

6.2.8.1 Overview 

MISO SSR Cost Allocation Methodology describes the approach for assigning costs associated 
with retaining a Generation Resource as an SSR Unit to maintain reliability of the Transmission 
System. Costs for maintaining the SSR generation are allocated to LSE’s that benefit from the 
operation of the SSR Unit. Analysis is performed to identify the Loads that contribute to constraints 
identified in the Attachment Y reliability study, and the associated LSE’s are assigned a share of 
the cost responsibility based on their Monthly peak energy withdrawals. The method for cost 
allocation is filed with the associated SSR Agreement for approval by FERC. 
 
The methodology addresses both thermal and voltage related reliability issues that can be caused 
by the retirement/suspension of a generation resource. The process for determining the Load 
impacts requires the calculation of Load distribution factors (DF) and utilizes readily available 
powerflow analytical tools. The distribution factor is determined for each Load Bus in the MISO 
system relative to the MISO generation reference which reflects the replacement power for the 
SSR Unit under study. That is if the SSR Unit were not available the power would be provided by 
the MISO market generation to serve the system Loads. The SSR Unit avoids the constraints, 
and thus provides benefit to the Loads contributing to the constraint. 
 
The determination of cost responsibility and allocation of the costs to the Loads requires the 
analysis of each constraint identified in the Attachment Y reliability study to calculate the 
distribution factors of MISO Load Buses. The distribution factors are calculated with respect to a 
MISO-wide generation reference with generator participation based on modeled unit capacity 
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(Pmax). This represents the dispatch of MISO market generation to replace the power otherwise 
provided by the SSR Unit. Load distribution factors for thermal constraints can be calculated by 
standard linear power flow techniques. Voltage issues require the establishment of proxy interface 
that represents a constraint for the import of replacement power to the area of voltage decline 
and requires additional steps to define the interface. 

6.2.8.2 Identification of Impacted Load Buses and Associated Elemental Pricing Nodes 

6.2.8.2.1 Thermal Constraints  

In the case of thermal violations the Load distribution factors are calculated directly by linear 
power flow analysis to obtain the distribution factor (DF) or shift factor of the constraint flow to the 
power injection at the Load Bus. This constraint is modeled as an OTDF constraint that includes 
the impact of the contingent event that was identified to cause the thermal violation. For each 
constraint identified in the Attachment Y study, distribution factors are calculated using the MISO 
market Network Model that is the most recent final model available at the time the analysis is 
performed for the new SSR Agreement or renewal of the contract. A minimum distribution factor 
cutoff of one percent (1%) is used as a reasonability threshold to eliminate the Buses that have 
minimal impact. Use of the Network Model allows direct mapping of the Network Model Load 
Buses to the Elemental Pricing Nodes (EP Nodes) used in settlements. 

6.2.8.2.2 Calculation of Load Distribution Factors for Thermal Constraint 

For each unresolved thermal constraint identified in the Attachment Y study, linear power flow 
analysis is performed to determine how much impact Load Buses in the MISO system have on 
the constraints that are caused or made worse by the SSR Unit. 

• Step 1: Using the quarterly MISO market Network Model, the Load distribution 
factors are calculated with respect to the MISO aggregate market generation 
reference using DC powerflow analysis to determine the change in flow of the 
monitored thermal constraint due to the MW Load at each Bus. 

‒ Define subsystem for distribution factor reference (include MISO 
generation Buses) 

‒ Define subsystems for individual Load Buses in MISO footprint 
‒ Create monitor list of constraints using thermal monitored facilities 

and contingent elements 
‒ Using Network Model base case, run DC powerflow analysis to 

calculate distribution factors of Load Buses in MISO footprint for each 
constraint identified 
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• Step 2: Load Buses with distribution factors that exceed one percent (1%) minimum 
threshold are selected and mapped to the corresponding Elemental Pricing Nodes 
using the MISO Commercial Model 

‒ Analysis results are filtered to retain all Load Buses with distribution 
factors above one percent (1%) 

‒ Using the MISO Commercial Model data, Elemental Pricing Node 
names are mapped to the associated Load Buses  

• Step 3: Elemental Pricing Nodes are ranked in descending order according to their 
Load distribution factors 

• Step 4: Load distribution factors are summed to obtain a total 
• Step 5: Eighty percent of the total of the distribution factors is calculated as the cutoff 

threshold above which Loads are selected for cost allocation 
• Step 6: Elemental Pricing Nodes with the same Load distribution factors at the eighty 

percent cutoff threshold are included for cost allocation 

6.2.8.2.3 Voltage Constraints 

For voltage violations and voltage stability issues, the Loads in voltage constrained area 
contribute to the voltage decline or voltage collapse condition. Load Buses that contributed to the 
voltage issues are first identified by steady state or voltage stability studies and further evaluated 
using modal analysis traditionally used to identify participating Buses at the point of instability. 
More detailed examination of the transmission network is necessary to identify the weak 
interfaces where the system would separate to avoid further propagation of a voltage collapse 
event. The boundary of the area susceptible to the voltage violations or potential voltage collapse 
is defined as a proxy interface of transmission facilities that completely encloses the voltage 
constrained area and thus all Loads within the area are considered equal contributors the voltage 
issues (distribution factor is ~1.0). 
 
Once the proxy interface has been defined, the MISO market Network Model that is the most 
recent final quarterly model available at the time of the analysis for the new or renewed SSR 
Agreement is used to allow mapping of the Load Buses to the corresponding EP Nodes. Since all 
Load Buses that are within the bounded area have the same distribution factor, all Loads will be 
allocated a portion of the SSR costs. Use of the Network Model allows direct mapping of the 
Network Model Load Buses to the Elemental Pricing Nodes (EP Nodes) used in settlements. 

6.2.8.2.4 Determination of Voltage Constraint Proxy 
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For each voltage violation constraint or voltage stability constraint identified in the Attachment Y 
study, the boundary of the voltage constrained are is determined by the location of the Buses with 
voltage violations or Buses participating in voltage collapse. Examination of the transmission 
network topology is used to determine the appropriate interface to establish a boundary around 
the affected voltage constrained area. 

• Step 1: Using the Attachment Y study model, Buses with voltage violations are 
identified 

• Step 2: Using the Attachment Y study model, voltage stability assessment (P-V 
analysis) scenario is defined to simulate transfers to replace Attachment Y 
generation with other MISO market generation. 

‒ Create sink subsystem for the generator under study (include SSR 
Units) 

‒ Define all areas specified in the Attachment Y study as monitored 
areas 

‒ Enable modal analysis and include Attachment Y study areas for 
monitoring 

• Step 3: Voltage stability analysis is performed to determine the point of instability for 
each contingency 

• Step 4: At the stability limit, modal analysis is performed to indicate the Buses 
participating in the voltage collapse for the mode with the lowest eigenvalue (near 
zero). 

• Step 5: Using the set of Buses with voltage violations or participating in voltage 
collapse, the boundary of the voltage constrained area is determined and a 
corresponding interface is defined by transmission elements that fully enclose the 
area 

‒ The interface is determined by weak transmission system and lower 
kV lines that are likely to separate the voltage constrained area from 
the rest of the interconnection following a disturbance 

‒ The voltage constrained area is the minimum area enclosed by the 
interface that includes the identified Buses and the SSR generator 

• Step 6: The voltage proxy constraint is defined by the interface of the voltage 
constrained area  

6.2.8.2.5 Calculation of Load Distribution Factors for Proxy Voltage Constraint 

• Step 1: Using the quarterly MISO market Network Model, the Load distribution factors are 
calculated with respect to the MISO aggregate market generation reference using DC 
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powerflow analysis to determine the change in flow of the monitored voltage proxy 
constraint due to the MW Load at each Bus 

‒ Define subsystem for distribution factor reference (include MISO generation 
Buses) 

‒ Define subsystems for individual Load Buses in MISO footprint 
‒ Using Network Model base case, run DC powerflow analysis to calculate 

distribution factors of Load Buses in MISO footprint for each proxy constraint 
identified 

• Step 2: Load Buses with distribution factors that exceed one percent (1%) minimum 
threshold are selected and mapped to the corresponding Elemental Pricing Nodes using the 
MISO Commercial Model 

‒ Analysis results are filtered to retain all Load Buses with distribution factors 
above one percent (1%) 

‒ Using the MISO Commercial Model data, map the Elemental Pricing Node 
names to the associated Load Buses 

6.2.8.3 Calculation of Cost Allocation Shares 

6.2.8.3.1 Determination of the Impacted Load Zone Commercial Pricing Nodes 

Using the quarterly MISO Commercial Model, the Elemental Pricing Nodes that are associated 
with the impacted Load Buses are used to identify the Load Zone Commercial Pricing Nodes for 
the current billing Month. 

6.2.8.3.2 Identification of the coincident peak Actual Energy Withdrawal for Billing 
Month for Impacted Load Zone Commercial Pricing Nodes 

For each Load Zone Commercial Pricing Node identified in the previous step, MISO determines 
the Monthly_PEAK CP NODE, which is the hourly Actual Energy Withdrawal volume during the 
billing Month based on the coincident peak hour across all Impacted Load Zone Commercial 
Pricing Nodes. 

6.2.8.3.3 Determination of the portion of the Load Zone Commercial Pricing Node 
benefiting from the SSR for the billing Month 

To determine the Elemental Pricing Node Volume (EPN _MW), using the Peak Hour in the 
billing Month for a Load Zone Commercial Pricing Node, the Daily Load Weighting Factor 
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(DLWF)25 for each Elemental Pricing Node associated with the Load Zone Commercial Pricing 
Node is multiplied by the Monthly_PEAK. 

Equation 6.2.8.3.3-1: Elemental Pricing Node Volume 
EPN_MW = Monthly_PEAK CP NODE × DLWFEP NODE 

 
For each impacted Load EPNode, the distribution factors are summed for all constraints 
identified by the Transmission Provider to determine the aggregate Load distribution factor 
(EPN_LDF). 

Equation 6.2.8.3.3-2: Aggregate Load Distribution Factor 
EPN_LDF = Σ DFCONSTRAINT 

 
The Elemental Pricing Node Volume is multiplied by the aggregate Load distribution factor 
(EPN_LDF) for each Elemental Pricing Node, to determine the Elemental Node Impact Volume 
(EPN_IMP_MW). 

Equation 6.2.8.3.3-3: Elemental Node Impact Volume 
EPN_IMP_MW = EPN_MW × EPN_LDF 

 
The EPN_IMP_MW is summed for all Elemental Pricing Nodes for the Load Zone Commercial 
Pricing Node for a total Load Zone Commercial Pricing Node Impact Volume (IMP_MW). 

Equation 6.2.8.3.3-4: Commercial Pricing Node Impact Volume 
IMP_MWCP NODE = Σ EPN_IMP_MW 

6.2.8.3.4 Determination of the Cost Share for the Load Zone Commercial Pricing 
Node 

A Commercial Pricing Node’s percentage Share (CPN_SHARE) for a SSR Agreement is equal 
to the IMP_MW for that Load Zone Commercial Pricing Node divided by the total IMP_MW for 
all Load Zone Commercial Pricing Nodes that benefit from the SSR Unit(s). 

Equation 6.2.8.3.4-1: Commercial Pricing Nodes Percentage Share 
CPN_SHARESSR = IMP_MWCP NODE / Σ IMP_MWCP NODE 

  

                                                
25  The Daily Load Weighting Factor is a daily calculation of the ratio of the EPNode Load to the total Load for the parent CPNode Load as 

determined by real time data, and is used to estimate the EPNode fraction for the purpose of settling the prices in the market settlements 
process. This calculation is performed seven (7) Days prior to the market day from data supplied by the State Estimator, which is “[a] 
software program used by the Transmission Provider to create a real time assessment of the condition of the Transmission Provider 
Region.” Tariff Section 1.S.  
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6.2.8.3.5 Determination of the Sum of the Load Zone Commercial Pricing Node 
shares by LSE 

Sum the CPN_SHARE by Asset Owner, which represents the LSE, to determine the total LSE 
percentage Share (LSE_SHARE) for the SSR Agreement. 

Equation 6.2.8.3.5-1: Commercial Pricing Nodes Percentage Sum 
LSE_SHARESSR = Σ CPN_SHARESSR 

 

6.2.8.3.6 Determine the Net Charge or Credit Assigned to Each LSE 

The net charge or credit for each LSE (SSR_AMTLSE) is obtained by multiplying the 
LSE_SHARESSR by the net charge or credit calculated for the SSR Agreement 
(TOTAL_AMTSSR). 

Equation 6.2.8.3.6-1: LSE Net Charge 
SSR_AMTLSE = LSE_SHARESSR × TOTAL_AMTSSR 

6.2.8.4 Example of SSR Cost Allocation 

Table 6.2.8.4-1: List of Elemental Pricing Nodes that Impact SSR Constraint 

Node Constraint 
Distribution 
Factor 

EP-1 A 0.05 
EP-2 A 0.1 
EP-3 A 0.08 
EP-4 A 0.25 
EP-5 A 0.06 
EP-6 A 0.15 
EP-7 A 0.18 
EP-8 A 0.07 
EP-9 A 0.3 
EP-10 A 0.5 
EP-1 B 0.08 
EP-2 B 0.1 
EP-3 B 0.07 
EP-4 B 0.15 
EP-5 B 0.18 
EP-6 B 0.06 
EP-7 B 0.05 
EP-8 B 0.3 
EP-9 B 0.25 
EP-10 B 0.5 
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EP-1 C 0.05 
EP-2 C 0.5 
EP-3 C 0.15 
EP-4 C 0.06 
EP-5 C 0.07 
EP-6 C 0.25 
EP-7 C 0.3 
EP-8 C 0.08 
EP-9 C 0.18 
EP-10 C 0.1 

Table 6.2.8.4-2: Calculation of Cost Shares by Commercial Pricing Node 

EP-
Node 

CP-
Node 

Weighting 
Factor 

CP-Node 
Demand* 

EP-CP 
Demand 

Aggregate 
DF 

Aggregate 
Impact 

% cost 
Allocation 

EP-1 CP-1 0.2 100 20 0.18 3.6 0.173652983 
EP-2 CP-2 0.2 2000 400 0.7 280 13.50634316 
EP-3 CP-3 0.2 1500 300 0.3 90 4.341324586 
EP-4 CP-4 0.2 3000 600 0.46 276 13.3133954 
EP-5 CP-5 0.2 1000 200 0.31 62 2.990690271 
EP-5 CP-6 0.2 5000 1000 0.31 310 14.95345135 
EP-6 CP-6 0.2 5000 1000 0.46 460 22.18899233 
EP-7 CP-7 0.2 250 50 0.53 26.5 1.278278906 
EP-8 CP-8 0.2 1800 360 0.45 162 7.814384255 
EP-9 CP-9 0.2 500 100 0.73 73 3.521296609 
EP-10 CP-10 0.2 1000 200 1.1 220 10.61212677 
EP-10 CP-11 0.2 500 100 1.1 110 5.306063383 

Total Impact 2073.1 100 
        
* CP Node Demand = Monthly coincident peak   

6.2.9 Interconnection Service and Rescission Rights 

Generation Resources that are approved to Suspend operation retain interconnection service 
while the unit is under suspension. The owner of the resource may rescind or modify the dates of 
the suspension notice at any time. Generator suspension is limited to a maximum of thirty-six (36) 
Months in a five (5) year period, and failure to return from the generator suspension will result in 
termination of the interconnection service. Generation Resources that are approved to Retire will 
lose interconnection service as of the date of the retirement or the end of an SSR Agreement. 
The owner of the resource may rescind the retirement notice until the time that MISO approves 
the retirement or terminates the SSR Agreement. 
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6.2.10 Attachment Y-2 Non-binding Informational Studies 

Owners of Generation Resources may submit an Attachment Y-2 request to MISO to perform 
reliability assessment of the impact of a potential retirement or suspension of their resource 
without a definitive plan to cease operation. The cost for the study is paid by the requesting owner. 
 
MISO will consult with the affected Transmission Owner(s) and perform reliability analysis as 
described in the aforementioned Section 6.2.5, above. The results of the Attachment Y-2 study 
will be provided to the requesting owner upon completion to aid in Business decisions but will not 
constitute approval of the change in status or result in an SSR Agreement. Any subsequent 
definitive decision to Retire or Suspend operation requires the owner to submit a new Attachment 
Y Notice at least twenty-six (26) weeks in advance of the intended change of status. However, 
the results from the Attachment Y-2 study may be used to evaluate the subsequent Attachment 
Y Notice.  
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7 Cost Allocation Process 
Attachment FF, Section III of MISO’s EMT presents the Designation of Cost Responsibility for 
MTEP Projects, which describes the project cost allocation process to all Market Participants and 
Transmission Customers. The provisions and requirements of the cost allocation process are 
summarized in the following sections of this Business Practice Manual. Readers and users of this 
Manual are advised, however that the authoritative document for project cost allocation remains 
the Tariff. 

7.1 Baseline Reliability Projects 
All costs for Baseline Reliability expansion projects are recovered through Attachment O by the 
Transmission Owner(s) developing such projects. 

7.2 Generation Interconnection Projects 
Generation Interconnection Projects are Network Upgrades associated with interconnection of 
new, or increase in generating capacity of existing, generation under Attachments X to the Tariff. 
These projects are driven by interconnection study procedures and agreements. Interconnection 
Customer is responsible for one-hundred percent (100%) of the costs of Network Upgrades rated 
below 345 kV and ninety percent (90%) of the costs of Network Upgrades rated at 345 kV and 
above (with the remaining ten percent (10%) being recovered on a system-wide basis. 

7.3 Transmission Delivery Service Projects 
Facilities for Transmission Service projects are designated as Direct Assignment or Network 
Upgrades. Transmission expansion project costs that are designated to Direct Assignment 
Facilities are allocated to the specific Transmission Customer requesting the service. Costs for 
Network Upgrade projects are rolled into the MISO facilities rate base until the Transmission 
Owner is allowed to recover the costs in its own facilities rates. 

7.4 Market Efficiency Projects 
A Market Efficiency Project can be proposed by MISO, Transmission Owner(s), ITC(s), Market 
Participant(s), or regulatory authorities and shown to provide market efficiency benefits to one or 
more Market Participant(s), but not determined to be a Multi-Value Project, and provides sufficient 
market efficiency benefits to justify inclusion into the MTEP. 
 
The Tariff establishes that an MEP may be eligible for cost sharing as an MTEP transmission 
expansion project if it has a rated voltage of 345 kV or above, has total project costs of five million 
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dollars ($5 million) or more, and can demonstrate regional benefit metric, multiple future 
scenarios, and multi-year analysis as described in Sections 7.4.1 and 7.4.2 below. 
 
Twenty percent (20%) of the cost for a Market Efficiency Project is allocated to all Transmission 
Customers through a system-wide rate. The remaining eighty percent (80%) of the project cost is 
allocated to all Transmission Customers in each of MISO’s seven Local Resources Zones (see 
Attachment WW of the Tariff). The cost allocated to each of these Local Resource Zones is based 
on the relative benefit each receives from the project, as determined by the economic benefit 
analysis process described in Sections 7.4.1 and 7.4.2 below. Also, a key provision of the cost 
allocation method is the “No Loss” provision. This “No Loss” provision is intended to protect 
customers in a Local Resource Zone from being allocated costs where they may not benefit from 
the project. Local Resource Zones that are not shown to receive net benefits from the Market 
Efficiency Project will be excluded from the allocation of the eighty percent (80%) component of 
project cost. 
 
If MISO planning staff determines that a specific project meets the criteria of both a Baseline 
Reliability Project and a Market Efficiency Project, the project cost is allocated using the Market 
Efficiency Project allocation procedures. 

7.4.1 Economic Benefit Metric 

The criteria to determine whether a project should be included as a Market Efficiency Project is 
based on multiple future scenarios and multi-year analysis guided by input from all stakeholders. 
The benefit metric will use a weighted futures, no loss (WFNL) metric to analyze the anticipated 
annual economic benefits of construction of a proposed Market Efficiency Project to Transmission 
Customers in each of the Local Resource Zones based upon adjusted production costs (APC). 
APC savings will be calculated as the difference in total production cost of the resources in each 
Local Resource Zone adjusted for import costs and export revenues with and without the 
proposed Market Efficiency Project as part of the Transmission System. The WFNL metric for 
each Local Resource Zone will be calculated using the weighted APC savings determined for 
each future scenario included in the analysis. 
 
Adjusted Production Cost savings are estimated by modeling the production cost of the base case 
and alternative transmission system plans, and comparing each plan to several possible Future 
economic or operating scenarios. An example of this method is presented graphically in Figures 
7.4-1 and 7.4-2, as decision trees. In these Figures, several Futures are presented showing 
combinations of fuel price escalation rates and Load Forecast projections. There are three fuel 
price escalation possibilities (low, trend, and high), along with three Load requirement forecasts 
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(also low, trend, and high). The estimated probability of each possible condition is shown, and the 
joint probability for each resulting Future (a combination of two possibilities) is calculated. 
 
Figure 7.4.1-1 presents example results for the base transmission plan production cost. Each 
Future has an associated total production cost and joint probability, and the expected cost 
(weighted by joint probability) is $536 million. Figure 7.4.1-2 presents a similar analysis, using an 
alternative transmission expansion plan. In this scenario, the modeling yields an expected cost of 
$526 million, using the same Futures as used for the base case. Comparing these two cases 
indicates that the estimated production cost savings from the alternative transmission expansion 
plan is $10 million. 
 
While this example considers uncertainties around two critical inputs (fuel cost escalation and 
Load Forecast), in practice MISO planning staff may consider uncertainties for several variables, 
such as fuel prices, Load Forecasts, cost escalation rates, unit outage rates, environmental 
compliance costs, and unit operating constraints. 
 

Equation 7.4.1-1: WGNL Calculation 

𝑊𝑊𝑊𝑊𝑊𝑊𝑊𝑊 = (70%𝐴𝐴𝐴𝐴𝐴𝐴 + 30% 𝑊𝑊𝐿𝐿𝐿𝐿𝐿𝐿 𝑊𝑊𝐿𝐿𝐴𝐴) 
 
Where:   APC = Estimated savings from adjusted Production Costs 

Load LMP = Estimated savings on Locational Marginal Price at affected power 
delivery Nodes 
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Figure 7.4.1-1: Calculation Samples 
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Figure 7.4.1-2: Calculation Samples 
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as determined in accordance with the formula in Attachment GG for the Transmission Owner 
constructing the proposed Market Efficiency Project. 
 
The present value calculation for both the annual benefits and annual costs will apply a discount 
rate representing the after-tax weighted average cost of capital of the Transmission Owner(s) that 
make up the MISO Transmission System. 
 
A benefit to cost ratio test will be used to evaluate a proposed Market Efficiency Project. Only 
projects that meet a benefit to cost ratio of 1.25 or greater will be included in the MTEP as a Market 
Efficiency Project and be eligible for regional cost sharing. 
 
The benefits of the project and the cost allocations as a percentage of project cost will be 
determined one time at the time that the project is presented to the MISO Board for approval. 
Estimated Project Cost will be used to estimate the benefit to cost ratio and the eligibility for cost 
sharing at the time of project approval. To the extent that the Commission approves the collection 
of costs in rates for Construction Work in Progress (CWIP) for a constructing Transmission Owner, 
costs will be allocated and collected prior to completion of the project. 

7.5 Multi-Value Projects 
The revised Tariff filing of July 15, 2010 incorporated a new type of cost shared project designated 
as a Multi-Value Project (MVP). An MVP is one or more Network Upgrades that address a 
common set of Transmission Issues, satisfy one or more of the criteria listed in Section 7.5.1 of 
this BPM, and satisfy all of the conditions listed in Section 7.5.2 of this BPM. The primary purpose 
of the MVP is to enable cost sharing of projects that are regional in nature and developed to 
enable compliance with public policy requirements, which include state and federal laws and 
regulations, and/or to provide economic value, defined as the difference between financially 
quantifiable benefits related to the provision of transmission service and the project costs. 

7.5.1 Multi-Value Project Criteria 

All Multi-Value Projects must satisfy one or more of the criteria outlined below: 

7.5.1.1 Multi-Value Project - Criterion 1 

An MVP must be developed through the transmission expansion planning process for the purpose 
of enabling the Transmission System to reliably and economically deliver energy in support of 
documented energy policy mandates or laws that have been enacted or adopted through state or 
federal legislation or regulatory requirements that directly or indirectly govern the minimum or 
maximum amount of energy that can be generated by specific types of generation. The MVP must 
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be shown to enable the Transmission System to deliver such energy in a manner that is more 
reliable and/or more economic than it otherwise would be without the transmission upgrade. 

7.5.1.2 Multi-Value Project - Criterion 2 

An MVP must provide multiple types of economic value across multiple pricing zones with a Total 
MVP Benefit-to-Cost ratio of 1.0 or higher where the Total MVP Benefit -to-Cost ratio is described 
in Section 4.3.9 of this BPM. The reduction of production costs and the associated reduction of 
LMPs resulting from a transmission congestion relief project are not additive, and are considered 
a single type of economic value since LMP savings are a subset of production cost savings. The 
specific types of economic value that may be considered are listed in Section 7.5.3 of this BPM. 

7.5.1.3 Multi-Value Project - Criterion 3 

An MVP must address at least one Transmission Issue associated with a projected violation of a 
NERC or Regional Entity reliability standard and must provide economic value across multiple 
pricing zones. The project must generate total financially quantifiable benefits, including 
quantifiable reliability benefits, in excess of the total project costs. That is, the total MVP Benefit-
to-Cost Ratio, as discussed in Section 4.3.9 of this BPM, must be greater than 1.0. 

7.5.2 Multi-Value Project Conditions 

All Multi-Value Projects must satisfy all of the following conditions listed below: 
• Must be evaluated as part of a portfolio of projects, as designated in the transmission 

expansion planning process, whose benefits are spread broadly across the footprint. 
• Facilities associated with the transmission project must not be in service, under 

construction, or approved for construction by the Transmission Provider Board prior to 
July 16, 2010 or the date the constructing Transmission Owner becomes a signatory 
Member of the ISO Agreement, whichever is later. 

• The transmission project must be evaluated through the MISO planning process and 
approved for construction by the Transmission Provider Board prior to the start of 
construction, where construction does not include preliminary site and route selection 
activities. 

• The transmission project must not contain any transmission facilities listed in 
Attachment FF-1 of the Tariff. 

• The total capital cost of the transmission project must be greater than or equal to the 
lesser of $20,000,000.00 or five percent (5%) of the constructing Transmission 
Owner's net transmission plant as reported in Attachment O of the Tariff at the time 
the transmission project is approved in an MTEP. 
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• The transmission project must include, but not necessarily be limited to, the 
construction or improvement of transmission facilities operating at voltages above 100 
kV. A transformer is considered to operate above 100 kV when at least two sets of 
transformer terminals operate at voltages above 100 kV. 

• Network Upgrades driven solely by an Interconnection Request, as defined in 
Attachment X of the Tariff, or a Transmission Service request will not be considered 
MVPs. 

7.5.3 Multi-Value Projects - Types of Economic Benefits 

The following specific types of economic benefits may be considered when qualifying a project as 
a Multi-Value Project under Criterion 2 or Criterion 3: 

• Production cost savings where production costs include generator startup, hourly 
generator no-Load, generator energy and generator Operating Reserve costs. 
Production cost savings can be realized through reductions in both transmission 
congestion and transmission energy losses. Production cost savings can also be 
realized through reductions in Operating Reserve requirements within specific 
Reserve Zones and, in some cases, reductions in overall Operating Reserve 
requirements for the entire MISO. 

• Capacity cost savings due to a reduction of system losses during the system peak 
demand. Capacity cost savings are generated by reducing the overall resource 
adequacy requirements by an amount equal to the product of the reduced system loss 
level during the projected system peak demand and one plus the projected Planning 
Reserve Margin. The economic value of this reduction will be set equal to the projected 
value of the Cost of New Entry (CONE). 

• Capacity cost savings due to reductions in the overall Planning Reserve Margins 
resulting from transmission expansion. These reductions are typically possible due to 
relief of transmission congestion and may be determined through execution of Loss of 
Load Expectation studies. 

• Long-term cost savings realized by Transmission Customers by accelerating a long-
term project start date in lieu of implementing a short-term project in the interim and/or 
long-term cost savings realized by Transmission Customers by deferring or eliminating 
the need to perform one or more projects in the future due to pursuit of a specific MVP. 

• Any other financially quantifiable benefit to Transmission Customers resulting from an 
enhancement to the Transmission System and directly related to providing 
Transmission Service. Financially quantifiable benefits not directly related to providing 
Transmission Service, such as economic development benefits and other types of 



 Transmission Planning Business Practices Manual 
BPM-020-r19 

Effective Date: APRIL-01-2019 
 

 

 Page 165 of 224 
OPS-12 Public 

benefits not directly related to providing Transmission Service, cannot be considered 
in qualifying a project for MVP status. 

7.5.4 Multi-Value Projects - Other Provisions 

The following provisions also apply to Multi-Value Projects: 

7.5.4.1 Multi-Value Projects - Project Type Designation Rule 

Should a project qualify as an MVP and also qualify as either a BRP, MEP, or both, the project 
will be designated as an MVP and not as a BRP or MEP. 

7.5.4.2 Multi-Value Projects - Like-for-Like Capital Replacement 

Should a project be required to facilitate like-for-like capital replacements of plant originally 
installed as part of an MVP where replacement is i) due to aging, failure, damage or relocation 
requirements and ii) not the result of negligence by the constructing Transmission Owner, that 
project will be considered an MVP. The minimum project cost limitation for MVPs described in 
Section 7.5.2 of this BPM will not apply to the like-for-like capital replacement projects described 
in this Section. 

7.5.5 Multi-Value Projects - Cost Allocation 

7.5.5.1 Multi-Value Projects - Qualification of Facilities for Cost Sharing 

Subject to the conditions outlined in Section 7.5.2 of this BPM, any facility associated with an 
MVP will qualify for cost sharing subject to the following rules: 

• Facilities must be considered Network Upgrades and may include any lower voltage 
facilities that may be needed to relieve applicable reliability criteria violations that are 
projected to occur as a direct result of the development of the MVP. 

• Any Network Upgrade cost associated with constructing an underground or 
underwater transmission line above and beyond the cost of a feasible alternative 
overhead transmission line that provides comparable regional benefits will not qualify 
for cost sharing. 

• Any DC transmission line and associated terminal equipment will not qualify for cost 
sharing when scheduling and dispatch of the DC transmission line is not turned over 
to the MISO markets, real-time control of the DC transmission line is not turned over 
to the MISO automatic generation control system and/or the DC transmission line is 
operated in a manner that requires specific users to subscribe for DC transmission 
service. 
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7.5.5.2 Multi-Value Projects - Allocation of Eligible Costs 

One-hundred percent (100%) of the eligible annual revenue requirements of the MVPs shall be 
allocated on a system-wide basis to Transmission Customers that withdraw energy, including 
both Loads internal to the MISO footprint and External Transactions sinking outside the MISO 
footprint, excluding transactions that sink in PJM. Also, Load serviced under a Grandfather 
Agreement is excluded from charges for MVPs. The allocation of costs will be in proportion to the 
metered energy in MWh withdrawn from the Transmission System for internal Loads or the energy 
in MWh scheduled for External Transactions. Eligibility of annual revenue requirements for cost 
sharing is in accordance with Section 7.5.5.1 of this BPM. These annual revenue requirements 
will be recovered through a MVP Usage Charge which is described in more detail in BPM-005 – 
Market Settlements. Revenues collected through this charge will be distributed to the 
Transmission Owner(s) in accordance with the ISO agreement. 

7.6 Project Completion Reporting Guidelines – for Cost Shared 
Projects 

Transmission Owner(s) shall report the MTEP approved cost shared projects (i.e., BRP26, GIP, 
MEP and MVP) upon completion and commissioning of those projects to MISO. This information 
will be used to verify that only the costs of approved cost shared projects and facilities are charged 
to other pricing zones through Attachment GG (BRP, GIP and MEP) and Attachment MM (MVP) 
revenue requirement and rates calculations. Also, the information will be used for the purpose of 
tracking costs and in-service dates of approved MTEP cost shared projects. 
 
This reporting requirement supplements the annual reporting requirements under Attachment GG 
and Attachment MM of the Tariff for calculating and collecting the charges associated with 
Network Upgrades of cost shared projects and for distributing the revenues associated with such 
charges. Figure 7.6-1 below shows a high-level process flow diagram with a time-line and 
associated responsibilities. 
 
A reporting template along with the appropriate contact and submittal information is posted on the 
Planning page of the MISO web site (MISO Planning). This template shall also be used for reporting 
Construction Work In Progress (CWIP) costs associated with MTEP-approved cost shared 
projects for cost recovery through Attachment GG and Attachment MM of the Tariff by 
Transmission Owner(s) with FERC approval for recovery of CWIP costs. 
 

                                                
26 Applies to Baseline Reliability Projects approved by the MISO Board of Directors for cost sharing before MTEP13. 

https://www.misoenergy.org/planning/transmission-studies-and-reports/#nt=%2Freport-study-analysistype%3AMTEP%2Fmtepdoctype%3AMTEP%20Study&t=10&p=0&s=FileName&sd=desc
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Figure 7.6-1: Process Flow for Reporting MTEP Cost Shared Project Costs for Recovery under 
Attachment GG and MM of the Tariff 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Note: (1) For certain Transmission Owner(s) (ATC LLC, ITC/METC) who have forward-looking formula 
rates, the Schedule 26 rates’ effective date will be January 1st, requiring a Nov 30th Attachment GG reporting 
date to MISO. Also, the project costs could include MTEP cost shared project costs projected for the 
following year. 
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58 Variance Analysis 
After a MTEP is approved by the MISO Board of Directors, certain circumstances or events may 
arise that could potentially have a material impact on approved facilities, triggering MISO’s 
Variance Analysis process. Variance Analysis is the additional analysis performed by MISO to 
understand the reasons for such circumstances or events and to evaluate the potential impacts 
that these circumstances or events may have on the applicable project and the Transmission 
System. 

5.48.1 Applicability and Scope 
MISO’s Variance Analysis process is only applicable to Eligible Projects (and the facilities that 
comprise the projects) approved by the MISO Board of Directors for inclusion in Appendix A of 
the MTEP after December 1, 2015, in accordance with the MISO Tariff under Section IX.A of 
Attachment FF. 

5.58.2 Variance Analysis Triggers 
The grounds that will trigger the performance of a Variance Analysis are specified in the MISO 
Tariff under Section IX.C of Attachment FF. 

5.68.3 Variance Analysis Process 
The process that will be utilized by MISO to perform a Variance Analysis is detailed in this Section 
8 of BPM-020 and governed by the MISO Tariff in Section IX of Attachment FF. 

5.6.28.3.2 Commencement of Variance Analysis 

Variance Analysis will commence when MISO determines that one or more of the grounds for 
Variance Analysis27 exists in accordance with the MISO Tariff in Section IX.D of Attachment FF 
and in Section 8.2 of this BPM. Upon such determination, MISO will send an email notification to 
the applicable Selected Developer(s) or Transmission Owner(s) that Variance Analysis has been 
triggered. This email notification will be sent to the primary and secondary contact persons that 
the Selected Developer(s) or Transmission Owner(s) have on file with MISO through their project 
status reporting submissions that are required in accordance with Section 4.2.3.1 of this BPM and 
shall include a brief description of MISO’s concerns. 

5.6.38.3.3 Confirmation of Variance Analysis Triggers 

In accordance with the MISO Tariff in Section IX.D.1 of Attachment FF, the applicable Selected 
Developer(s) or Transmission Owner(s) shall have an opportunity to state its position on whether 
                                                
27  The grounds for Variance Analysis are specified by the MISO Tariff in Section IX.C of Attachment FF 
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the grounds for triggering a Variance Analysis, as identified in the Variance Analysis notification 
specified in Section 8.3.1 of this BPM, exist and what Variance Analysis outcome it believes is 
appropriate for the respective situation. Supporting facts and documentation shall be submitted 
by the applicable Selected Developer(s) or Transmission Owner(s) to MISO as part of the 
Selected Developer(s) or Transmission Owner(s) presentation of their position. 
 
Based upon the consideration of the Selected Developer(s) or Transmission Owner(s) 
response(s) and any other relevant information, MISO will determine whether grounds for 
triggering a Variance Analysis still exist. Should MISO determine that the grounds for Variance 
Analysis do not exist, it shall terminate the Variance Analysis. If MISO continues to believe that 
reasonable grounds for Variance Analysis still exist, it will continue with the commencement of a 
Variance Analysis. MISO will notify the applicable Selected Developer(s) or Transmission 
Owner(s) of its determination by email through their respective primary and secondary contact 
persons on file with MISO through their project status reporting submissions required in 
accordance with Section 4.2.3.1 of this BPM. 

5.6.48.3.4 Determination of Variance Analysis Outcome 

Should MISO continue to believe that reasonable grounds for Variance Analysis exist pursuant to 
Section 8.3.2 of this BPM, MISO will further investigate the circumstances, events, and relevant 
facts associated with the Variance Analysis scope in accordance with the provisions specified by 
the MISO Tariff in Section IX.D.2 of Attachment FF. Upon completion of its Variance Analysis 
investigation, MISO will make a determination as to which Variance Analysis outcome to apply in 
accordance with the MISO Tariff, as specified in Sections IX.D.2 and IX.D.2.1 of Attachment FF. 

5.6.58.3.5 Notification of the Variance Analysis Outcome 

In accordance with Section IX.D.3 of Attachment FF to the MISO Tariff, MISO will inform the 
applicable Selected Developer(s), Transmission Owner(s), and any other affected parties of the 
approved Variance Analysis outcome. Such notification will be sent by email to the respective 
primary and secondary contact persons on file with MISO through their project status reporting 
submissions required in accordance with Section 4.2.3.1 of this BPM. In addition, MISO will 
publicly post on its website a description of the Variance Analysis outcome on the same day it 
notifies the applicable Selected Developer(s) or Transmission Owner(s) and any other affected 
parties of the Variance Analysis outcome as required above in this Section 8.3.4 of this BPM. The 
website posting shall include the reason(s) the respective Variance Analysis outcome was 
selected. Both of these notifications and postings shall be redacted in order to protect any 
Confidential Information and Critical Energy Infrastructure Information (CEII) as necessary and in 
accordance with Section IX.D.3.B of Attachment FF to the MISO Tariff. 
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5.6.68.3.6 Implementation of the Variance Analysis Outcome 

In accordance with the Tariff as specified in Section IX.D.3 of Attachment FF, MISO will implement 
the approved Variance Analysis outcome in coordination with the applicable incumbent 
Transmission Owner(s), Selected Developer(s), and any other affected parties of the Variance 
Analysis outcome. If the approved Variance Analysis outcome includes a mitigation plan that 
alters the schedule, cost, design, or scope of a Competitive Transmission Facility as memorialized 
in a Selected Developer Agreement, MISO and the applicable Selected Developer(s) shall amend 
the Selected Developer Agreement in accordance with the MISO Tariff. If the approved Variance 
Analysis outcome included a Reassignment or the Cancellation of a Competitive Transmission 
Facility, MISO will file a Notice of Termination with the FERC in accordance with the provisions 
specified in Section IX.D.3.E of Attachment FF to the MISO Tariff. 

5.78.4 Variance Analysis Outcomes 
The outcomes of a Variance Analysis are specified by the MISO Tariff under Section IX.E of 
Attachment FF. 

5.88.5 Project Financial Security Impacts due to Variance 
Analysis 

The potential impacts on a Selected Developer’s Project Financial Security as a result of a 
Variance Analysis are specified in the MISO Tariff under Section IX.H of Attachment FF. 

5.98.6 Confidentiality Provisions for Variance Analysis 
The confidentiality provisions applicable to the Variance Analysis process are specified by the 
MISO Tariff under Section IX.F of Attachment FF. 

5.108.7 Dispute Resolution Provisions for Variance Analysis 
Disputes associated with the Variance Analysis process shall be addressed in accordance with 
the provisions specified in the MISO Tariff under Section IX.G of Attachment FF. 
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 Appendix A Reserved 
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Appendix B TSR Planning Guideline No. 1.2 – SIS Report Format 

Purpose 
To provide guidelines for consistent reporting of System Impact Studies associated with requests 
for long-term firm transmission service under the Tariff. 

Introduction 
This guideline is to be followed by MISO planning staff, Transmission Owner(s), or Third Parties 
when reporting results of an SIS in order to provide consistency in the reporting of results for such 
studies. 

Report Outline 
The SIS report shall include the following information: 

Executive Summary 
This section lists: 

• Type of service requested 
• Whether or not service can be granted at this time 

‒ Profile of service, if applicable 
‒ List of milestones for the profile 
‒ List (or point to a list) of transmission system constraints 
‒ Cost to resolve the constraints to service 
‒ If there is existing SPS to mitigate the constraints, then the MW reduction of 

the existing SPS does not exceed its maximum allowable run back with 
additional transfer. 

Description of Request 
The OASIS request information identifying the transaction 

Criteria, Methodology, and Assumptions 
A detailed statement of criteria used, including any specific Regional or local criteria applied. The 
study scope and a description of how the study was conducted, including the cases, scenarios, 
critical assumptions, and modeling of the new or modified facilities 
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Analysis Results 
A summary of results of any thermal, voltage, and stability analyses conducted indicating the 
impact of the request on system performance. Analysis output will be retained and be available 
for review. 

Preliminary Estimate if Direct Assignment or Network Upgrades 
Required 
A listing of any Direct Assignment or Network Upgrade facilities preliminarily determined to be 
necessary to accommodate the request. A good faith estimate of the customer cost responsibility 
for such facilities will be determined in a subsequent Facilities Study 
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Appendix C TSR Planning Guideline No. 1.3 – FS Report Format 
Purpose 
To provide guidelines for consistent reporting of Facility Studies associated with requests for long-
term firm transmission service under the Tariff. 

Introduction 
This guideline is to be followed by MISO planning staff, Transmission Owner(s), or Third Parties 
when reporting results of a Facility Study in order to provide consistency in the reporting of results 
of such studies. 

Report Outline 
The Facility Study report shall include the following information: 

Description of Request 
The OASIS request information identifying the transaction. 

Criteria, Methodology, and Assumptions 
A detailed statement of criteria used, including any specific Regional or local criteria applied. The 
study scope and a description of how the study was conducted, including the cases, scenarios, 
critical assumptions, and modeling of the new or modified facilities. A description of the 
new/upgrade facilities. 

Good Faith Estimate 
A detailed statement of the cost of any Direct Assignment Facilities to be charged to the 
Transmission Customer, the Transmission Customer’s appropriate share of the cost of any 
required Network Upgrades, and the time required to complete such construction and initiate the 
requested service. 
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Appendix D Long-term Firm Transmission Service Requests – 
Process Overview 

 

Figure D-1: Long Term Transmission Service Requests Process Overview (Steps 1-11) 
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Figure D-2: Long Term Transmission Service Requests Process Overview (Steps 11-22) 
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Appendix E Reserved 
 

Left as placeholder 
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Appendix F Reserved 
 
Left as placeholder 
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Appendix G Reserved 
 
Left as placeholder 
 

  



 Transmission Planning Business Practices Manual 
BPM-020-r19 

Effective Date: APRIL-01-2019 
 

 

 Page 180 of 224 
OPS-12 Public 

Appendix H Reserved 
 
Left as placeholder  
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Appendix I  Reserved 
 
Left as placeholder  
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Appendix J Implementation Rules for LODF Calculation 
J.1 Line Outage Distribution Factor (LODF) 
The LODF method first determines the impact of a new facility planned as part of an expansion 
project on other, existing components for a defined region. MISO planning staff uses the 
PSS®MUST (MUST) software to calculate the LODF on each facility for outage of new project 
facility. LODF equals the change in flow on a facility due to the outage of a new project facility 
and is absolute value of facility flow change divided by flow on new project facility prior to outage. 
Where a project consists of multiple facilities, each new project facility is outaged for its effect on 
the MISO system facilities. 
 
As an example, consider a new project facility with a post-project powerflow of 100 MW. An 
existing MISO facility has pre-project flow of 200 MW and a post-project flow of 180 MW. The 
existing circuit flow change is 20 MW between the cases. The LODF for the existing circuit is 20 
percent, as calculated: 

Equation J.1-1: LODF Calculation 

𝐴𝐴𝐴𝐴𝐴𝐴(200 𝐿𝐿𝑊𝑊 − 180 𝐿𝐿𝑊𝑊)
100 𝐿𝐿𝑊𝑊

= 20% 

 
The PSS®MUST software calculates Line Outage Distribution Factor of the proposed expansion 
project for each existing component within the MISO footprint rated at 100 kV and above. In the 
event that a component’s LODF is less than one percent (1%) e.g., the monitored component’s 
power flow changes by less than one percent with the addition of the proposed expansion project, 
the component is excluded from further cost allocation calculations. 
 
The LODF is then applied to each affected existing component according to the mileage rating of 
the component. A cost allocation value, called the “Sum of Absolute Value of LODF-Mile” (LODF-
Mile), is calculated by multiplying the LODF times the mileage, for each component affected by a 
given expansion project. Transmission Owner(s) are expected to provide line length (in miles) for 
all transmission system components. Where the component mileage is not available, MISO 
planning staff estimates mileage using model impedance values and typical impedance per mile 
rates for similar components. Transformers are given a designated mileage rating of one mile. 
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J.2 Calculating LODF for Complex Projects 
If the project is complex and involves significant system reconfiguration, MUST cannot calculate 
LODF’s for reconfigurations. MUST LODF works well for new lines, transformers, and 
reconductored lines. When there is a system reconfiguration, a project boundary flow is used to 
calculate LODFs for the project facilities using Equation J.2-1 below. The project boundary flow 
is the equivalent to pre-outage flow for single new project facility. The project boundary flow is 
calculated by drawing a boundary around the project area and calculating net flow for pre-project 
and post-project models. The difference in project boundary flows is the divisor used for LODF 
calculations. The before and after project case flows difference are calculated for all MISO 
facilities. 
 
As an example, consider a project with difference in project boundary flows of 100 MW. A MISO 
facility has pre-project flow of 200 MW and a post-project flow of 180 MW. The existing circuit flow 
change is 20 MW between the cases. The LODF for the existing circuit is twenty percent (20%), 
as calculated: 

Equation J.2-1: LODF Calculation 

𝐴𝐴𝐴𝐴𝐴𝐴(200 𝐿𝐿𝑊𝑊 − 180 𝐿𝐿𝑊𝑊)
100 𝐿𝐿𝑊𝑊

= 20% 

 

J.3 General LODF Methodology and Thresholds 
• Use RECB developed “Sum of Absolute value of LODF-Mile” method to develop 

subregional cost allocation percent. LODF values generally determined using MUST 
LODF function by setting a contingency (outage of the project) and monitored branch 
lists, or equivalent method. All MISO Transmission Facilities are monitored. 

• LODF cutoff rate: one percent (1%), if a monitored branch does not respond by one 
percent (1%) of the project line flow, its impact is ignored 

• Mileage: Line length is reported by Transmission Owner for monitored branches. If not 
reported, it will be calculated through model impedance and typical values for 
impedance/mile. Transformers are set to be one mile. 

• Only facilities with both terminal 100 kV and above are considered for allocation in the 
computation. 

• Tie-lines: Percent ownership as reported by Transmission Owner(s). Otherwise default 
owner is control area of non-metered Bus terminal in model. 
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• Where a monitored line is a Remote Line not in the owner’s pricing zone the LODF 
impacts on the Remote Line will be added to the LODF impacts of all other lines of the 
pricing zone that the Remote Line is in, see Section J.5 below. 

J.3 Models and Applicable Topology 
• The applicable MTEP planning horizon model is used for all project LODF calculations. 

For example, if a 2011 model is being used for MTEP, and a project is first identified 
as a required Generator Interconnection Project from a pricing zone which used LODF 
cost allocation in that MTEP process, the 2011 model will be used even though the 
project may have a 2009 service date. This avoids the need to develop many different 
models for LODF determination, and in any event, such a project will have the LODF 
calculated under the 2011 topology eventually. 

• For each project evaluated, all other Planned and Proposed projects with service dates 
on or before the MTEP planning horizon year are in the model. 

• Both Planned and Proposed Projects that are required to address identified needs will 
be included in the model. Proposed Projects are included because it is assumed that 
Proposed Projects or some form of alternative that is not currently known will be 
required. Proposed Projects to be included in the model are those for which it has 
been shown that the proposed Project or some alternative is needed to resolve a 
reliability issue. 

• Existing HVDC lines will be modeled as fixed flow with flow controlled to the level set 
for normal system conditions with the new facility. 

• Existing Phase Angle Regulators will be modeled as fixed flow with flow controlled to 
the level set for normal system conditions with the new facility. 

J.4 Project Specific Methodology 
• A reconductored line will be simulated as the original line with a parallel pseudo line. 

LODF will be computed by taking out the parallel line. Alternatively, comparison of line 
flows between the base system and the change system will be used to develop LODF 
values. 

• Rebuilds involving conversion (removal) of a low voltage facility to a high voltage 
facility (addition) will compare line flows between the base system and the change 
system to develop LODF values. 

• A series inductor or capacitor will use the same approach as for reconductored lines. 
• New capital investments for replacements, or rebuilds due to aging equipment 

rehabilitation or replacement will not be cost shared. 
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• Allocations of costs of looped lines will be treated as any other line. A looped (non-
radial) line is a networked extension of an existing line to a new substation. 

• Cost of terminal upgrades including Bus sections, switches, circuit breakers (CB), 
protection devices, that are an integral part and necessary to integrate a project 
involving a line or transformer addition or enhancement are lumped with and allocated 
as per the allocation percentages for the related branch facilities. 

• The LODF for upgrades to existing circuit breakers or other interrupting devices that 
are needed due to increased interrupting duty or continuous loading capability will be 
defined as 1.0 for all branches in the pricing zone where the circuit breaker is installed, 
and 0.0 for all other branches. This will result in the costs of these circuit breakers 
being allocated based on LODF to be one-hundred percent (100%) local. 

• Cost of shunt connected devices (capacitors, SVCs, reactors) required for Load 
serving steady state voltage control or voltage quality will NOT be shared, unless such 
devices are also needed to remedy stability or to increase transfer capability for 
reliability purposes (import capability or generator deliverability). Stability and reliability 
transfer related shunts will be shared ten percent (10%) Postage Stamp with the 
remaining local for shunts connected to 345 kV and above (LODF = 1 for local 
branches, 0 for others), and one-hundred percent (100%) local for below 345 kV. 

• LODF for Projects consisting of multiple branch additions or upgrades will be 
determined by breaking the project up into its separate branches, and determining the 
LODF allocation for the cost of each branch. This will avoid masking of proximity 
effects of the new project (which is the principle of the LODF) where individual 
branches of a project may have counter-impacts that net to a small impact on nearby 
facilities. When the LODF is calculated for one of the branches of a multiple branch 
project, each of the other branches of the project is included in the model, however, 
the LODF contribution on other branches of the new project are not counted. 

• Except for new transformer installations with high side voltages of 345 kV or higher 
and low side voltages of 344 kV or lower, projects consisting of facilities at multiple 
voltages, each facility will be evaluated for postage stamp eligibility based on its 
voltage class. 

• Costs of 345 kV or higher voltage substation facilities that are installed as a part of a 
new transformer installation for transformers with high side voltages of 345 kV or 
higher and low side voltages of 344 kV or lower, and that are needed only to support 
a new transformer installation shall be lumped with the cost of the transformer and 
given the same cost allocation treatment as for the transformer. As an example, a new 
345 kV Bus and circuit breakers needed to install a new 345/138 kV transformer would 
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not be postage stamped, but would be allocated according to the LODF of the 
transformer serving the 138 kV system. Costs of related 345 kV equipment such as a 
line extension to the new 345 kV class substation will be treated on a case-by-case 
basis depending on the intended future plans for additional networked lines to be 
installed at the substation. Costs of 345 kV Bus and circuit breakers related to new 
line installations at the same time as the transformer installation will be treated as 345 
kV facilities and given the postage stamped treatment. 

• Projects or facilities driven solely by contingency loss of, or design violations of, 
facilities of 69 kV and below will not be cost shared. 

J.5 Treatment of Monitored Lines Outside of the Owner’s Zone 
This is the “Location” or “Load Based” approach. This will include in the Zone B share the 
flow impacts of all lines in a Zone B, regardless of line ownership. 
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Figure J.5-1: Example Showing Location Matters Not Ownership 
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Appendix K Default MISO Planning Criteria 
The NERC TPL-001-4 planning standards require the Planning Coordinator and Transmission 
Planning to establish certain planning criteria (TPL-001-4 Requirement R5 and R6). Transmission 
Planners are responsible for developing planning criteria and methodologies for their own 
footprints in accordance with the TPL standards. As the Planning Coordinator, the standard MISO 
practice will be to use the planning criteria developed by each Transmission Planner for issues 
within the footprint of that Transmission Planner, or if issues extend across multiple Transmission 
Planner footprints, the most conservative of the planning criteria developed by each applicable 
Transmission Planner. In cases where the Transmission Planner does not develop specific 
planning criteria, MISO, as the Planning Coordinator, will use the default planning criteria 
contained within this attachment. Furthermore, Transmission Owner(s) may point to the MISO 
default planning criteria as their own planning criteria in lieu of developing their own such criteria 
and methodologies if they so choose. 

 

Figure K-1: Default Planning Criteria 

Steady State Voltage (Pursuant to TPL-001-4 Requirement R5): 
     Normal Low Voltage Limit (p.u.) 0.95 
     Normal High Voltage Limit (p.u.) 1.05 
     Emergency Low Voltage Limit (p.u.) 0.9 
     Emergency High Voltage Limit (p.u.) 1.1 
     Post Contingency Maximum Voltage Deviation (p.u.) 0.2 
Transient Voltage: Generator Low Voltage Ride-Through Capability* 
(Pursuant to TPL-001-4 Requirement R5) 
     0.00 to 0.15 seconds (p.u.) 0 
     0.15 to 0.30 seconds (p.u.) 0.45 
     0.30 to 2.00 seconds (p.u.) 0.65 
     2.00 to 3.00 seconds (p.u.) 0.75 
     Beyond 2.00 seconds (p.u.) 0.9 
Transient Voltage: Generator High Voltage Ride-Through Capability* 
(Pursuant to TPL-001-4 Requirement R5) 
     0.00 to 0.20 seconds (p.u.) 1.2 
     0.20 to 0.50 seconds (p.u.) 1.175 
     0.50 to 1.00 seconds (p.u.) 1.15 
     Beyond 1.00 seconds (p.u.) 1.1 
Transient Voltage: Load Low Voltage Recovery Limits 
(Pursuant to TPL-001-4 Requirement R5) 
     0.00 to 20.00 seconds after fault clearing (p.u.) 0.7 
     Beyond 20.00 seconds after fault clearing (p.u.) 0.9 
     Stability Criteria (Pursuant to TPL-001-4 Requirement R6):   
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Transient Voltage: Load Low Voltage Recovery Limits 
(Pursuant to TPL-001-4 Requirement R5) 
     Angular Transient Stability Minimum Damping Ratio (ζ) 0.03 
     Angular Transient Stability Critical Clearing Time Margin (cycles) 1 
     Voltage Stability Maximum Transfer Limit (% of transfer at nose of PV curve)   90 
     Cascading Outage Definition (Pursuant to TPL-001-4 Requirement R6):   
**Number of inadvertent elements tripping: If Total Load Loss ≤ 1000 MW*** 3 or more 
**Number of inadvertent elements tripping: If Total Load Loss > 1000 MW*** 1 or more 

 
*Note 1: Based on Attachment 2 of NERC PRC-024. 
**Note 2: The number of BES line and/or transformer circuits that were tripped due to circuit 

overloads or power swings subsequent to the elements tripped by the protection 
system to clear the contingency fault. 

***Note 3: Total Load loss does not include consequential Load loss from elements tripping to 
clear the fault. 
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Appendix L SOL (IROL) Methodology for the Planning Horizon 

L.1 Definitions 

MISO establishes SOLs and IROLs for the Planning Horizons. The provided SOLs (including the 
subset of SOLs that are IROLs) shall include the identification of the subset of multiple 
contingencies (if any) from Reliability Standard TPL-001-4 which result in stability limits. The 
SOL/IROL Limits attained from Steady State, Voltage Stability, and Transient Stability analyses 
for the MTEP planning horizon is posted to two secure locations: The MISO Extranet Reliability 
Authority page and the MISO ftp site. 
 
Instructions for access for the Extranet Reliability Authority are found at: Extranet Access Form  
 
Instructions for access for the MTEP ftp site are found at: MTEP FTP Access Form 
 
The methodology for developing SOLs and IROLs for the Planning Horizon is described in 
this document.  

L.1.1  Applicability of SOLs for the Planning Horizon 
This methodology is applicable for developing SOLs used in the planning horizon. 

L.1.2  Relationship of SOLs and Facility Ratings 
SOLs in the planning horizon are described as the most limiting facility rating considering its 
design thermal or voltage rating together with the system conditions at which the limit is reached 
or exceeded when applying the TPL standards under base system conditions and simulating 
transfers consistent with FAC-013. The SOL condition shall not produce any facility Loading or 
voltage condition that exceeds the most limiting element that determines the Facility Rating. 

L.1.3  Relationship of SOLs and IROLs 
By definition, IROLs are a subset of SOLs that, if violated, could lead to instability, uncontrolled 
separation, or Cascading Outages that adversely impact the reliability of the Bulk Electric System. 
Therefore, IROLs in the planning horizon are described as the system condition(s) (system or 
area demand level and facility contingency conditions) consistent with the NERC TPL standards, 
and simulating transfers consistent with FAC-013, for which instability, uncontrolled separation, 
or Cascading Outages are projected to occur. 

  

https://www.misoenergy.org/extranet/
https://www.misoenergy.org/stakeholder-engagement/client-relations/
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L.2 Determination of SOL Conditions in the Planning Horizon 
Near and longer term planning addresses identification of needs and solutions in the time frame 
of one to ten years, with particular focus on the first five (5) years. Screening reliability analyses 
are performed in the six to ten year period to identify possible issues that may require longer lead-
time solutions, as required by the NERC standards. 
 
Baseline reliability analysis provides an independent assessment of the reliability of the currently 
planned MISO Transmission System for the near-term planning horizon (e.g., within the next five 
years). This is accomplished through a series of evaluations of the near-term system with Planned 
(committed) and Proposed transmission system upgrades, as identified in the expansion planning 
process, to ensure that they are sufficient and necessary to meet NERC and regional planning 
standards for reliability. This assessment is accomplished through a combination of steady-state 
power flow, dynamic and first contingency transfer capability (FCITC) analyses of the 
transmission system performed by MISO staff and reviewed in an open stakeholder process. 
 
Regional contingency files are developed by MISO Staff collaboratively with Transmission Owner 
and regional study group input. The list of contingencies will include events described under 
NERC TPL-001-4 or any applicable local or RRO planning criteria or guidelines. Below is a list of 
typical contingency categories tested. The extent that SOLs affect BES performance is 
determined using the following contingency criteria: 

L.2.1  Pre Contingency State 
The transmission system is modeled under NERC category P0 conditions (e.g. system intact) 
using both steady-state and dynamic stability analysis. Potential planning criteria violations 
(thermal overload and low or high voltage conditions) are identified using Transmission Owner’s 
design criteria limits. In the pre-contingency state and with all Facilities in service, the BES shall 
demonstrate transient, dynamic and voltage stability; all Facilities shall be within their Facility 
Ratings and within their thermal, voltage and stability limits. In the determination of SOLs, the 
BES condition used shall reflect expected system conditions and shall reflect changes to the 
system topology such as applicable planned facility outages in the planning horizon. 

L.2.2  Post Contingency State 
The transmission system is modeled under NERC category P1 through P7 conditions (e.g., loss 
of single or multiple Bulk Electric System elements, respectively) using both steady-state and 
dynamic stability analyses and under NERC category P1 using Transfer Capability analyses. 
Planning criteria violations (thermal overload and low or high voltage conditions) are identified 
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using Transmission Owner’s design criteria limits. Following the single Contingencies—(R2.2.1) 
Single line to ground or three-phase fault (whichever is more severe), with Normal Clearing, on 
any Faulted generator, line, transformer, or shunt device or (R2.2.2) the loss of any generator, 
line, transformer, or shunt device without a Fault or a (R2.2.3) Single pole block, with Normal 
Clearing, in a monopolar or bipolar high voltage direct current system—the system shall 
demonstrate transient, dynamic and voltage stability; all Facilities shall be operating within their 
Facility Ratings and within their thermal, voltage and stability limits; and Cascading or uncontrolled 
separation shall not occur. For Transfer Capability analysis, dynamic and voltage stability studies 
shall be conducted at the established FCITC limit for NERC category P1 contingent conditions 
and to the extent either dynamic or voltage instability is identified at the FCITC limit, a lower stable 
FCITC will be calculated. An SOL shall be established on the constrained element based on its 
pre-contingent flow at the stable FCITC limit. 

L.2.3  Single Contingency System Response 
For the near-term planning horizon, any potential criteria violations under NERC category P1 
conditions are thoroughly analyzed. This analysis identifies possible corrective measures to 
prevent or mitigate potential violations, including operating procedures, construction of new 
transmission facilities, power flow switching strategies, generator re-dispatch, or controlled 
interruption to local Network Customers within the Faulted Facility affected area. The planning 
process also determines that appropriate preventative or mitigation measures can be put in place 
before the need is expected to occur in the planning horizon. 

L.2.4, L.2.5, L.2.6, L.2.6.1 Multiple Contingency System Response 

For the near-term planning horizon, modeled criteria violations under NERC category P2 through 
P7 conditions are evaluated for their potential to result in Cascading Outages or uncontrolled 
separation. This analysis identifies possible corrective measures to prevent or mitigate Cascading 
Outages or uncontrolled separation, including construction of new transmission facilities, power 
flow switching strategies, generator re-dispatch, or controlled load interruption or curtailment of 
firm transfers. The planning process also determines appropriate preventative or mitigation 
measures can be put in place before the end of the planning horizon. 

L.3 Baseline Models 
The MISO Baseline Reliability study models will typically include power-flow models reflective of 
five-year out and ten-year out system conditions. Other variations of these may also be used as 
appropriate based on the stakeholder input for a given planning cycle. The determination of SOLs 
and IROLs in the Planning Horizon establishes limits that are based on a representation of the 
actual transmission system capability. Reliability margins are not applied in the SOL/IROL 
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analysis. The MISO SOL methodology consists of each of the following elements: 

L.3.1 Topology 
The system topology in the Baseline Reliability Plan models will reflect the expected system 
condition for the planning horizon. This will include documented future transmission projects 
within the MISO Transmission System. The Baseline Reliability Plan models shall include at least 
the entire MISO’s Planning Authority area as well as any critical modeling details from other 
Planning Authority areas deemed necessary to impact the Facility or Facilities under study. The 
following general criteria will be used to model future transmission projects: 

• Planned projects with Expected In Service Date before the MTEP study 
horizon year (before July 1 for summer peak cases); 

• Projects with Regulatory Approvals; 
• Projects with system needs documented by a MISO study (i.e., a previous 

MTEP study, a Generator Interconnection study, a Transmission Service 
study, or a Coordinated Seasonal Assessment); 

• Planned projects based on Conditionally Confirmed TSR upgrades; 
• Upgrades related to Generator Interconnection requests with signed 

Interconnection Agreements; 
• Projects which are not subject to cost sharing. 

 
Future transmission upgrades are removed from the model if they have Withdrawn Planning 
Status, or if they do not meet the inclusion criteria above. The non-MISO system representation 
will be based on the latest external system for the planning horizon. 

L.3.2 Contingencies 
Regional contingency files are developed by MISO Staff collaboratively with Transmission Owner 
and regional study group input. The list of contingencies will include events described under 
NERC TPL-001-4, or any applicable local or Regional Entity planning criteria or guidelines. Below 
is a list of typical contingency categories tested. 

• NERC category P0: is system intact or no contingency event. 
• All Category P1: faulted events for systems under MISO operational control. 

Generally, greater than 100 kV, but includes some 69 kV. Category P1 includes 
single generator, transmission circuit and transformer outages. It also includes 
single pole block of DC lines. 

• NERC category P2 through P7 faulted events: The more severe events will be 
studied per the standards. All events will be documented and studied over 
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study cycle. Transmission Owner(s) and MISO staff will document NERC 
category P2 through P7 coverage. 

L.3.3  Granularity of Models 
The MTEP base models include all networked transmission system elements rated 100 kV and 
above. Additionally, the base model includes certain 69 kV elements that have been identified by 
Member Transmission Owner(s) as potentially significant for local system reliability studies. 

L.3.4  Remedial Action Plans 

The MISO base model for evaluating SOLs includes analysis of known Special Protection 
Systems and Remedial Action Plans. 

L.3.5  Generation, Load, and Interchange 

All existing generators and future generators with a filed Interconnection Agreement will be 
modeled. Any additional generation needed to serve future Load growth will be modeled based 
on input from future generation modeling processes described in Section 4.4 of this BPM. New 
information on generators in the external system through coordinated data exchange with other 
external entities will also be modeled. Retirement of existing generators will also be updated 
based on the information available through the System Support Resource study process, see 
Section 6.2 of this BPM. The Load Forecast information is based on the stakeholder input in the 
model building process. This information is reviewed and compared against Load flow data from 
NERC series models, Load Forecast information as filed with FERC and State regulatory 
agencies. Interchange and transaction data are also updated via the model building process 
which will include any new transactions or changes from the Transmission Service Planning 
process. 

L.3.6 Criteria for determining when violating an SOL qualifies as an 
IROL 

In the annual MTEP planning study, for multiple contingencies, the following criterion applies in 
determination of SOLs which qualify as IROLs: 

• MTEP Steady State Analysis: After performing the steady state analysis 
to determine each SOL, additional analysis will be performed to identify thermal 
overloads in excess of SOL demonstrated to result in cascading loss of Load 
in excess of 1000 MW. Monitoring of MISO facilities shall be performed at the 
following facility rating thresholds (consistent with PRC-023): 
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‒ If the Facility Rating is based on a Loading duration of up to and 
including four hours, the circuit loading threshold is one-hundred fifteen 
percent (115%) of the Facility Rating. 

‒ If the Facility Rating is based on a Loading duration greater than four 
and up to and including eight hours, the circuit Loading threshold is 
one-hundred twenty percent (120%) of the Facility Rating. 

‒ If the Facility Rating is based on a Loading duration of greater than 
eight hours, the circuit loading threshold is one-hundred thirty percent 
(130%) of the Facility Rating. 

 
To the extent facility rating thresholds established by MISO Transmission Owner(s) (for purposes 
of IROL identification) are lower than the above thresholds, MISO will use TOs rating thresholds. 
 
By NERC definition, an IROL is a System Operating Limit that, if violated, could lead to instability, 
uncontrolled separation, or Cascading outages that adversely impact the reliability of the Bulk 
Electric System. To the extent that an applicable contingency causes post contingency flow 
greater than the aforementioned facility emergency ratings above, the cascading test (Figure 
L.3.6-1) will be used to determine the amount of load lost on the system for the event. If the 
amount of firm load loss is greater than 1000 MW it will be classified as an IROL. 
 
The 1000 MW load loss limit was selected to define the IROL threshold since it is consistent with 
what operations uses, and more generally, while it may cause significant regional impact, from 
the standpoint of interconnection-wide impacts it seems a reasonable limit. 
 
The cascading test methodology is shown below and is performed using the Loading duration 
threshold to identify a cascading condition for the determination of an IROL. 
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Figure L.3.6-1: General Process for Cascading Analysis 

 
 
*Use one-hundred fifteen percent (115%) of LTE unless Transmission Provider has supplied 
another Loading level to use 

• MTEP Transient Stability Analysis: After performing the transient stability 
analysis to determine each SOL, additional analysis will be performed to 
determine instabilities identified for multiple contingencies resulting in 
cascading loss of Load in excess of 1000 MW. 
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• Near Term Transfer Capability based studies: The following studies 
shall be conducted to determine IROLs based on transfer studies. Transfers to 
be studied shall be established pursuant to FAC-013 Transfer Capability 
Methodology documented in Appendix N of this BPM. The most limiting 
transfer IROL limit with cascading loss of Load impact in excess of 1000 MW 
shall be established for each studied transfer path where this limit is lower than 
the established FCITC SOL limit. These limits shall be based on the following 
studies and designated as IROL, and both the monitored and contingent 
elements associated with each limit shall be designated as an IROL limited 
facilities. 

‒ Thermal Study: Steady State testing using multiple contingencies 
performed while monitoring MISO facilities at the following facility rating 
thresholds (consistent with PRC-023): 
 If the Facility Rating is based on a Loading duration of up to and 

including four hours, the circuit loading threshold is one-
hundred fifteen percent (115%) of the Facility Rating. 

 If the Facility Rating is based on a Loading duration greater than 
four and up to and including eight hours, the circuit Loading 
threshold is one-hundred twenty percent (120%) of the Facility 
Rating. 

 If the Facility Rating is based on a Loading duration of greater 
than eight hours, the circuit loading threshold is one-hundred 
thirty percent (130%) of the Facility Rating. 

 
To the extent facility rating thresholds established by MISO Transmission Owner(s) (for purposes 
of IROL identification) are lower than the above thresholds, MISO will use TOs rating thresholds. 
 
Potential IROL limit shall be established if the above thresholds are exceeded at transfer levels 
below the SOL FCITC transfer limit and cascading loss of Load is determined to be in excess of 
1000 MW. Both the monitored and contingency elements associated with the limit shall be 
designated as potential IROL limited facilities. 

‒ Steady State Voltage Stability: Voltage stability analysis shall also be 
simulated for each of the thermal transfers to assess IROLs from a reactive 
capability standpoint. To the extent voltage instability limit (with loss of Load in 
excess of 1000 MW) is identified to be lower than the thermal transfer IROL 
limit, the lower IROL shall be established on an interface associated with the 
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transfer path. Both the monitored and contingency elements associated with 
the instability shall be designated as IROL limited facilities. 

‒ Transient Stability: Transient stability analysis shall be conducted on the 
transfer study case. The transfer at the lower of the two IROL limits established 
either through thermal or voltage stability study shall be incorporated in this 
study case. To the extent instability (with loss of Load in excess of 1000 MW) 
is identified for simulated applicable disturbances, a lower IROL limit at the 
transfer point where no voltage, thermal or transient instabilities are identified 
shall be established. Both the monitored and contingency elements associated 
with the instability shall be designated as IROL limited facilities. 

 
To the extent that any IROLs are the result of system topology changes introduced through future 
planned upgrades as determined by Transmission Owner(s), MISO shall also document an 
applicable future date against these associated IROLs. These dates would align with the in-
service dates for the associated future projects. 
 
MISO, as a Planning Coordinator, does not develop IROL Tv; however, MISO applies a default 
value of thirty (30) minutes for all IROLs identified in the Planning Horizon based on the maximum 
value specified in the NERC definition of IROL Tv. MISO’s SOL and IROL determination in the 
Planning Horizon is intended to provide an indication of potential reliability impacts in future 
system conditions that may require monitoring and further evaluation for operational concerns. 
The assessment does not include a detailed analysis for developing operating actions needed to 
mitigate the risks of SOL and IROL exceedances and therefore, MISO does not develop Tv for 
the IROLs identified in the Planning Horizon. 
 

L.4 Issuance of Documentation 
This SOL Methodology, and any change to it, will be issued to the following entities prior to the 
effectiveness of the change. 

L.4.1 Adjacent Planning Authority 
Each adjacent Planning Authority and each Planning Authority that indicated it has a 
reliability-related need for the SOL Methodology. 

L.4.2 Reliability Coordinator and Transmission Operator 
Each Reliability Coordinator (MISO) and Transmission Operator that operates any portion of 
the MISO’s Planning Authority Area. 
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L.4.3 Transmission Planner 
Each Transmission Planner that plans a portion of the MISO Planning Authority Area. 

L.5 Documented Response Time 
If a recipient of this SOL Methodology provides documented technical comments on the 
methodology, the MISO will provide a documented response to that recipient within forty-five (45) 
Calendar Days of receipt of those comments. The response will indicate whether a change will 
be made to the SOL Methodology and, if no change will be made, the reasoning behind the 
decision. 

L.6 Data Retention Period 
The MISO shall keep all superseded portions of this SOL Methodology for twelve (12) Months 
beyond the date of the change in that methodology and shall keep all documented comments on 
its SOL Methodology and associated responses for three (3) years. 
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Appendix M Planning Horizon PRC-023 Applicable Facility 
Identification Procedure 

M.1 Requirement Six (R6) 
Pursuant to requirement R6, MISO shall conduct an annual assessment as part of the MISO 
Transmission Expansion Plan (MTEP) study to identify transmission lines operated at 100 kV to 
200 kV and transformers with low voltage terminals connected at 100 kV to 200 kV, or circuits 
operated below 100 kV that have been classified as part of the BES, for which Transmission 
Owner(s), Generation Owners and Distribution Providers must adhere to PRC-023, Requirements 
1 through 5 in order to prevent its phase protective relay settings from limiting transmission system 
Loadability, while maintaining reliable protection of the BES for all fault conditions. 
 
MISO shall identify these circuits once a year pursuant to the criteria documented below that is 
consistent with each sub requirement within Attachment B of PRC-023. To the extent that, inputs 
that fall under Attachment B sub requirements are developed more frequently than once a year, 
MISO shall still update the list once a year upon completion of its annual reliability assessment. 
 
This PRC-023 Applicable Facilities list is developed to identify only those facilities for which the 
Required Entities must adhere to Requirements 1 through 5 of the standard. Exempt from these 
criteria are elements that connect the GSU transformer(s) to the transmission system, which are 
exclusively used to export energy directly from a BES generating unit or generating plant. 

• Criterion M.1.1: Upon completion of MISO’s reliability assessment, MISO 
shall annually incorporate the most current permanent flowgates within MISO 
Planning Coordinator footprint that are part of the MISO Master Flowgate list 
in establishing its initial facility list. In subsequent assessment years, MISO will 
update the facility list determined pursuant to this criteria based on additions 
or deletions to the permanent flowgate list annually. 

• Criterion M.1.2: MISO will incorporate circuits which are monitored facilities 
of an IROL into its facility list following completion of its annual reliability 
assessment. The methodology used in determining these IROLs established 
pursuant to FAC-010 and FAC-014 is documented in Appendix L of this BPM. 

• Criterion M.1.3: Consistent with NUC-001-2, MISO maintains mutually 
agreed upon Nuclear Plant Operating Agreements which include Nuclear Plant 
Interface Requirements (NPIRs) with Generator Owners and applicable 
Transmission Planners within its footprint. MISO shall incorporate the circuits 
that form a path to supply off-site power to nuclear plants as established within 
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applicable NPIRs in its facility list annually. To the extent, NPIR revisions occur 
within a given year, consistent with the requirement, MISO will still update the 
list once a year upon completion of its annual reliability assessment. 

• Criterion M.1.4: Circuits included on the facility list shall be identified through 
the following sequence of power flow analyses performed by the planning 
coordinator for the one-to-five year planning horizon. In order to monitor 
thermal loading, MISO shall utilize facility rating thresholds consistent with the 
following sub requirements: 

‒ Simulate double contingency combinations, without manual system 
adjustments in between the two contingent events.  

‒ For facilities operated between 100 and 200 kV (and facilities less than 
100 kV that have been classified as part of the BES), evaluate the post-
contingency loading based upon the Facility Rating assigned to that 
circuit, in consultation with the Facility Owner and included in the MISO 
Transmission Expansion Plan base models. 

‒ Where more than one applicable rating exists, the rating based on the 
loading duration nearest four hours. 

‒ Rating based on loading duration assumed: 
 If the Facility Rating is based on a load duration of up to and 

including four hours, the circuit load threshold is one-hundred 
fifteen percent (115%) of the Facility Rating. 

 If the Facility Rating is based on a load duration greater than 
four and up to and including eight hours, the circuit load 
threshold is one-hundred twenty percent (120%) of the Facility 
Rating. 

 If the Facility Rating is based on a load duration of greater than 
eight hours, the circuit load threshold is one-hundred thirty 
percent (130%) of the Facility Rating. 

 To the extent facility rating thresholds established by MISO 
Transmission Owner(s) (for purposes of IROL identification) are 
lower than the outlined thresholds, MISO will use the lower 
rating thresholds. 

‒ MISO will exclude radially operated circuits 
• Criterion M.1.5: MISO conducts technical studies annually as part of its 

reliability assessment to determine additional facilities other than those 
specified in criteria M.1.1 through M.1.4, in consultation with the Facility owner.  
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• Criterion M.1.6: The MISO shall supplement the list of facilities developed 
pursuant to sub requirements M.1.1 through M.1.5 above with additional 
facilities identified by the MISO Transmission Owner(s). MISO will solicit its 
Transmission Owner(s) for this list once a year before establishing its annual 
facility list. 

M.1.1  Requirement R6.1 

MISO shall annually (once every calendar year, with no more than fifteen (15) Months between 
assessments) develop and maintain a list of circuits that meet any of the criterion detailed in 
Requirement 6 that would be subject to Requirements 1 through 5 listed in PRC-023. This list 
shall be created annually and will include identification of the first calendar year for which the 
circuit meets any of the criterion described in Requirement 6. The list will be available on the 
MISO extranet site, which can be accessed via the link below: MISO Extranet - PRC-023 List. 

M.1.2  Requirement R6.2 
MISO shall make the list of facilities available at least once every calendar year, to the appropriate 
Regional Entities, including Reliability Coordinators, Transmission Owner(s), Generator Owners, 
and Distribution Providers. If any change is made to the list of facilities, a new list shall be posted 
within thirty (30) Days of any such change. 
 
Expansion Planning shall also send a notification to all appropriate Reliability Coordinators, 
Transmission Owner(s), Generator Owners, and Distribution Providers whenever a new list is 
posted. The list of facilities shall be posted in both Excel and PDF format. 
 
Transmission Owner(s) of circuitsi to which the relay loadability standard (PRC-023) shall apply, 
as referenced by MISO Transmission Asset Management - Expansion Planning will also be 
identified in the published list. 

  

https://www.misoenergy.org/extranet/reliability-authority/planning-authority/#nt=%2Fplanningauthorityset%3ACompliance%2Fcompliancetype%3APRC-023-4&t=10&p=0&s=&sd=
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Appendix N Transfer Capability Methodology 
Pursuant to NERC Reliability Standard FAC-013, MISO documents its Transfer Capability 
Methodology applicable to the Near-Term Transmission Planning Horizon within this Appendix N 
of this BPM. MISO conducts its Near-Term (Years one through five) planning assessment based 
on powerflow simulations representative of various system conditions in five year out MISO 
Transmission Expansion Plan (MTEP) models. System conditions modeled in these models are 
normal base transfers representative of network operated to supply projected customer demands 
and projected Firm Transmission Services at forecasted system demands and consistent with 
applicable NERC Transmission Planning standards. By using these base MTEP models to 
conduct Transfer Capability analyses pursuant to the methodology documented below, MISO thus 
establishes Transfer Capability as an incremental above these base transfer levels. 

N.1 Transfer Capability Methodology 
This Appendix N constitutes MISO’s documented methodology, which it uses to perform an 
annual assessment of Transfer Capability in the Near-Term Transmission Planning Horizon 
(Transfer Capability methodology). This methodology includes the following information: 

N.1.1 Transfer Selection Criteria 

Prior to commencement of its annual MTEP Transmission Planning studies, MISO will develop 
a list of transfers to be assessed and the transfer analysis parameters to be used for the 
studies in collaboration with its planning stakeholders. A First Contingency Incremental 
Transfer Capability (FCITC) for each studied transfer path shall be established based on the 
most limiting of the Steady State or Voltage Stability and Transient Stability verification 
analyses. These transfers will be selected based on the following criteria: 

• Demand Forecast: Transfers simulating increases in demand shall be 
conducted on MTEP five year out Summer Peak case. 

‒ Within its footprint where demand forecasts have historically exceeded 
their previously forecasted 50/50 forecast more than once, MISO will 
test increase in demand up to but not limited to respective current 90/10 
demand forecast in the Near-Term planning horizon. 

‒ Where supported by local regulatory agency requests on study of new 
customer demands above projected Load Forecast, specific increased 
demand transfers will be included within MTEP scope upon review of 
planning stakeholders. 

• Economic Exchange of power between systems: Transfers simulating 
increases in economic power transactions may result from various conditions. 
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These conditions based on stakeholder input and review of historic and 
projected system uses will be simulated in MTEP five (5) year out off-peak or 
light load cases as applicable. Conditions to test economic transfers shall be 
based on: 

‒ Increase in low cost renewable generation in specified regions within 
the MISO footprint. 

‒ Increase in other low cost generation in specified regions depending on 
shifts in projected fuel prices. 

‒ When supported by local Load Serving Entities (LSEs) and Generation 
Owners (GOs), specific economic transfers will be included within 
MTEP scope, upon review of planning stakeholders. 

• Historic and Projected Transmission Usage: Transfers simulating 
historic and projected transmission usage not otherwise incorporated under 
economic transfers will be developed on the following basis and studied in peak 
or off-peak base cases as applicable: 

‒ Where review of flows on critical interfaces monitored in real time and 
same facilities within applicable MTEP cases is determined to be 
measurably different, MISO will establish transfers to simulate flows 
consistent with historic flows. Projected system flows may be 
established where planned generation and load additions are 
determined to increase historic flows. 
 Critical Interfaces to be reviewed shall be established within 

each MTEP scope based on real time operations feedback. 
 Flows shall be deemed measurably different where planning 

case interface flow is more than five percent (5%) lower than 
historic flows on the same interface. 

• Generation Forecast: Transfers simulating reduced generation in specified 
systems where requested by Generation Owners will be included within MTEP 
scope upon review of planning stakeholders. 

 
In support of the standard, there will typically be approximately three to five models built annually 
for performing transfer analysis, unless stakeholders agree otherwise. Planning horizon transfer 
simulation models created shall be developed using, but not limited to, the criteria outlined in 
N1.1. 
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N.1.2 System Operating Limits (SOL) 

Transfer capabilities shall respect all System Operating Limits (SOLs) defined in MISO’s 
SOL/IROL methodology, as documented within Appendix L of this BPM. 

N.1.3 Planning Practice Consistency 
Assumptions and criteria used to perform transfer capability assessments shall be performed 
consistent with MISO’s planning practices as documented in this BPM. 

N.1.4 Assumptions and Criteria 
Each of the assumptions and criteria used in performing the assessment outlined in requirements 
R1.4.1 through R1.4.7 shall be addressed as follows: 

N.1.4.1 Generator Dispatch 

Generation dispatch reflected in base MTEP cases is derived from a regional tiered merit order 
list. Future planned committed generation or generators with signed interconnection agreements 
are also included in the model. All existing generators with approved Attachment Y Notices will 
be modeled offline, beginning on their start date, based on the information provided by the 
Generator Owners through the System Support Resource study process. Units with approved 
Attachment Y Notices that have waived their interconnection rights (i.e., retired) will remain offline 
indefinitely.  Units with approved Attachment Y Notices that have not waived their interconnection 
rights (i.e., suspended) will remain offline for the first three (3) years following their start date and 
after the three (3) years they will be available for dispatch.Generators projected to be retired in 
the five year planning horizon are not dispatched. Additional details on MTEP model generation 
dispatch is documented under Section 4.3.3.23 of this BPM. 

N.1.4.2  Transmission System Topology 

Projected transmission system topology in the five year planning horizon including but not limited 
to long term planned Transmission Outages, additions, and retirements are reflected in MTEP 
base cases. Please refer to Appendix L: MISO SOL – IROL Methodology of this BPM in 
compliance with FAC-010 and Section R3.1 for additional details on system topology. 

N.1.4.3 System Demand 

Load demand in MTEP base cases is based on the most probable (50/50) coincident load 
projection for each Transmission Owner service territory for the study horizon being analyzed. 
The external area load is modeled as represented in the applicable ERAG cases. Load is modeled 
as a net of indirect demand-side management programs. Modeling of system demand consistent 
with MOD standards is reflected within MTEP base cases. Additional details on MTEP load 
modeling is documented under Section 3.3.2 of this BPM. 
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N.1.4.4 Current approved and projected Transmission Uses 

MTEP base cases reflect projected firm transmission uses between MISO system and adjacent 
non-MISO systems as derived from applicable ERAG models. Transfers will be simulated so as 
to not exceed MISO aggregate interchange with outside areas. Where transfers are established 
to increase flows to simulate projected transmission uses, MISO will establish known interfaces 
monitored in real time to establish transfer paths. 

N.1.4.5 Parallel Path (loop flow) Adjustments 

Because it is recognized that transfers occur on all transmission paths that are part of the ac 
interconnected system, in establishing transfer capability, MISO will monitor and recognize 
neighboring or adjacent interconnected system limits. 

N.1.4.6 Contingencies 

All single-event contingencies (NERC category P1, P2, and P7) will be applied in testing transfer 
capability. In addition select single-event contingencies plus a single element maintenance outage 
will also be simulated in establishing transfer capability for off-peak conditions. Consideration of 
this select list of single-event contingencies plus a single element maintenance outage ensures 
that the more significant maintenance outages are accounted for in establishing transfer 
capability, but these types of contingencies will only be simulated in transfers studied in off-peak 
cases where maintenance outages are most likely. These single-event contingencies plus a 
maintenance outage will be selected based on the results of past MTEP planning studies. 
 
Please refer to Section R3.2 from Appendix L: MISO SOL – IROL Methodology of this BPM in 
compliance with FAC-010 for additional details on contingencies simulated. 

N.1.4.7 Monitored Facilities 

In addition to all BES elements monitored in MISO and adjacent seams areas, select Low Voltage 
facilities shall also be monitored. Low Voltage facilities identified pursuant to MISO Low Voltage 
Monitoring criteria documented in Appendix P of this BPM shall be included in monitored facility 
list. 

N.1.5 Adjustment of Generation, Load or Both in Transfer Simulations 

Generation dispatch used in simulating transfers shall be consistent with MISO planning practices 
of using a tiered regional merit order. At the Exporting (or Sending) area, higher cost Network 
Resources (NRs) shall be dispatched up to the limit of generating capacity prior to dispatching 
Energy Resources (ERs). A merit order based on generation costs derived from Ventyx© 
Powerbase data used in MTEP base case modeling shall be employed in selection of cheaper 
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generation capacity within NRs and ERs. Similarly, higher cost generation in the importing area 
will be reduced to accommodate needed transfer levels. This will be accomplished by assigning 
participation factors to generators based on cost. 
Where increases in demand are to be simulated in transfers, load at applicable stations will be 
increased maintaining respective modeled power factors. 

N.2 Issuance of Methodology by PC 

A notice of issuance of Transfer Capability Methodology shall be sent out in accordance with 
Sections R2.1 and R2.2 of this Appendix N as shown below. 

N.2.1 Distribution of Transfer Capability Methodology 

MISO will distribute its Transfer Capability Methodology to Planning Coordinators adjacent to or 
overlapping the MISO footprint. MISO will also distribute its Transfer Capability Methodology to 
each Transmission Planning Registered Entity within the MISO footprint. The most current list (at 
the time of communication) of PCs and TPs are listed on NERC registration site will be used. 

N.2.2 Distribution to Other Entities 

MISO will additionally distribute its Transfer Capability Methodology to each functional entity that 
has a reliability-related need for the Transfer Capability Methodology and submits a request for 
that methodology within thirty (30) Calendar Days of receiving that written request. 

N.3 Response to comments 
If a recipient of the Transfer Capability methodology provides documented concerns with the 
methodology, MISO shall provide a documented response to that recipient within forty-five (45) 
Calendar Days of receipt of those comments. MISO shall indicate in its comments whether a 
change will be made to the Transfer Capability methodology and, if no change will be made to 
the Transfer Capability Methodology, the reason why. 
 
The Transfer Capability studies shall be performed annually. The determination of list of transfers 
will be completed by the end of first quarter of each year. In order to conduct transfer assessment, 
consistent with current methodology and allow sufficient time to conduct assessment, only 
revisions to Transfer Capability methodology made before the end of first quarter of each year 
shall apply to current year planning assessment. Revisions made after first quarter of each year 
shall apply to subsequent year assessments. 
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N.4 Annual assessment of Transfer Capability 
As noted above, MISO shall conduct an assessment of Transfer Capability on an annual basis. 
Simulations in support of the assessment shall include at least one year in the Near-Term 
Transmission Planning Horizon with the year typically being the five (5) year out planning year. 
 

N.5 Availability of Study Results 
MISO shall make the documented Transfer Capability assessment results available within forty-
five (45) Calendar Days of completion of the assessment to the recipients of its Transfer Capability 
methodology pursuant to Sections R2.1 and R2.2 from this Appendix N of this BPM. 
 
Additionally, any functional entity that has a reliability related need for MISO Transfer Analysis 
assessment results and makes a written request for those results after the completion of the 
assessment, MISO will make available to that entity the results of its assessment within forty-five 
(45) Calendar Days of receipt of the request. In MISO’s determination of whether the functional 
entity has a reliability related need, to the extent the requesting entity does not have applicable 
confidentiality privileges, MISO will make available limited publicly available assessment results 
not subject to confidential information. 

N.6 Availability of Study Related Data 
Any entity receiving the results of MISO’s Transfer Analysis assessment requesting supporting 
data for the assessment results will be provided supporting data within forty-five (45) Calendar 
Days of receipt of request, subject to MISO legal and regulatory obligations regarding the 
disclosure of confidential and/or sensitive information. 
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Appendix O Coordination of Studies between MHEB, MPC, and 
MISO 

The procedure will govern the TSR study coordination for the Long Term Firm Transmission 
Service Requests on MHEB, MPC and MISO transmission systems where one of the three parties 
may be an Affected System TSP for the TSR. The entire coordination procedure is documented 
in Appendix O of this BPM. 

O.1 Purpose 

The purpose of this coordination procedure is to coordinate Long Term Firm Transmission Service 
Requests where one of the three parties may be an Affected System. Each party will implement 
this procedure through Business Practices under each party’s respective tariff(s).  

O.2 Scope 

A TSR is deemed within scope for this agreement as follows:  

• MH will be considered an Affected System for TSRs requested under the MPC 
or Tariffs if the TSR has a POR or a POD from the following list: 

‒ ALTE, ALTW, CE, DPC, GRE, LES, MDU, MEC, MGE, MHEB, MP, 
MPC, MPW, NPPD, NSP, ONTW, OPPD, OTP, SMP, SPC, WAPA, 
WEC, WPS 

• MPC will be considered an Affected System for TSRs requested under the MH 
or Tariffs if the TSR has a POR or a POD from the following list: 

‒ GRE, MDU, MHEB, MP, MPC, NSP, ONTW, OTP, SPC, WAPA 
• MISO will be considered an Affected System for all TSRs requested under the 

MPC or MH tariff  
 
A TSR that is deemed in scope will be subject to the coordination procedures below. If the TSR 
is not deemed in scope, it is not subject to the coordination procedures below. 

O.3 Definitions 

Affected System – a non-Host TSP whose transmission system may be reasonably expected 
to experience a non-trivial loading impact due to a TSR on a Host TSP’s transmission system.  
 
Affected System Upgrades – upgrades required to the Confirmed Affected System 
transmission system to accommodate the Host TSP TSR. The need for the Affected System 
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Upgrade will be identified in the impact study and further defined in the Affected System 
facilities study.  

 
Confirmed Affected System – an Affected System that has been confirmed through either 
the Host TSP or the Affected System impact analysis that the Affected System has an 
impacted facility due to a TSR on a Host TSP’s transmission system as shown in the Host 
TSP impact study report.  
 
Host TSP – MH, MPC, or MISO that receives the TSR  
 
Long Term Firm Transmission Service Request (TSR) – a request for long term firm 
transmission service across the TSP’s transmission system under the respective party’s tariff 
(MISO’s tariff, MPC’s Open Access Transmission Tariff (OATT), or MH’s OATT)  
 
Neighboring TSP(s) – MH, MPC, and/or MISO that does not receive the TSR. General 
reference to any or all of the parties to this coordination language.  
 
as defined by the Tariff 
Remedial Action Scheme – as defined by NERC standards  
 
POR/POD – as defined by the Tariff 
 
Transmission Service Provider or TSP – as defined by NERC standards  

O.4 Procedure 

MISO, MH, and MPC have agreed to the following process by which Long Term Firm 
Transmission Service Request studies are conducted to determine the impacts of TSRs on each 
other’s transmission systems. Coordination with Affected Systems is required by the parties’ 
respective tariffs. This joint coordination of TSR studies serves to clarify the process by which that 
coordination is conducted for MISO, MH, and MPC.  

O.4.1 Notice 

The Host TSP will provide notice of new TSRs which fall within the aforementioned scope in 
Section O.2 to the Affected System(s) once the TSR customer has signed an impact study 
agreement. The Host TSP will send an email with details of the associated TSR so that the 
Neighboring TSP can begin including the TSR in their models. The Host TSP will include the 
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Affected Systems in the ad-hoc study group for a Host TSP TSR impact study. This notice shall 
be provided regardless of whether the Affected System is also a Host TSP.  

O.4.2 Impact Study Obligations 

There are two coordination scenarios to consider for a TSR: 
• When two or more of the parties are Host TSPs, and  
• When only one of the parties is a Host TSP 

O.4.2.1 Process for a TSR that has more than one of the Neighboring TSPs as 
Host TSPs 

The first scenario occurs when the transmission of energy from the source to the sink identified 
in a TSR is dependent on transmission service from two or more TSPs which are parties in this 
coordination procedure. In this scenario the study to evaluate the impact of the TSR on the Host 
TSP’s transmission system will be completed by each Host TSP as per the Host TSP’s tariff, 
Business Practices, and study methodology. 
 
If one of the Neighboring TSPs is a non-Host TSP, the non-Host TSP will be deemed an Affected 
System by each Host TSP and all associated provisions related to Affected Systems coordination 
will apply, as stated in the second scenario below. 
 
Process diagrams are included to provide clarity. If a conflict arises between the process diagram 
and the text in this procedure, the text shall rule. 

Formatted: Indent: Left:  0", Hanging:  1"



 Transmission Planning Business Practices Manual 
BPM-020-r19 

Effective Date: APRIL-01-2019 
 

 

 Page 212 of 224 
OPS-12 Public 

Figure O.4.2.1-1: Process diagram of TSR Coordination – Multiple Host TSP 
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O.4.2.2 Process for Affected System Coordination  
The second scenario occurs when the transmission of energy from the source to the sink identified 
in a TSR is dependent on transmission service from only one of the TSPs party to this coordination 
procedure. This scenario also covers treatment of a non-Host TSP when there is a TSR 
coordinated between two Host TSPs. If a Neighboring TSP is deemed an Affected System in 
accordance with scope section, Section O.2 of this BPM, the Host TSP will include the Affected 
System(s) in the coordinated study process by providing Affected Systems with an opportunity to 
perform a sensitivity impact study on their own transmission system to be included in the Host 
TSP’s impact study report. The Host TSP shall forward to the Affected System(s) the information 
necessary for the Affected System(s) to study the impact of the TSR on their respective 
transmission systems. 
  
The Host TSP will accept study results from the Affected System(s) regarding the impact of the 
TSR on the Affected System’s transmission system until a date ten (10) Calendar Days before 
the Host TSP’s impact study is due to the TSR customer, provided that the Affected System will 
be allowed a minimum of forty-five (45) Calendar Days to complete their sensitivity study, unless 
otherwise agreed to. If the Host TSP determines that the study process is extended due to the 
complexity of the project, the same extension will be granted to the Affected System(s). Sensitivity 
studies conducted by Affected System(s) will use the methodology and criteria of the Affected 
System conducting the study. 
  
The Affected System may either perform its own sensitivity study on the impact of the TSR on its 
transmission system for inclusion in the Host TSP’s study report or may defer to the Host TSP’s 
analysis for monitoring of its own transmission system. If the Affected System decides to perform 
its own sensitivity study, the time requirements for providing the results of the study to the Host 
TSP shall be as described above. If the Affected System’s policies allow for the sharing of study 
models, a Customer can apply to obtain the study models from the Affected System by executing 
the required confidentiality agreements.  

 
Process diagrams are included to provide clarity. If a conflict arises between the process diagram 
and the text in this procedure, the text shall rule. 
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Figure O.4.2.2-1: Process diagram of TSR Coordination – Affected System 
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O.4.2.3 General Impact Study Obligations 

During the course of the TSR impact study for both scenarios, the Host TSP will monitor the Affected 
Systems’ transmission systems and provide the draft results of potential impacts to the Affected Systems. 
When the Host TSP performs the impact study, the Host TSP will use reasonable efforts to monitor the 
affected system and: 

• The MISO transmission owner study and reinforcement criteria will apply to the 
monitoring of MISO transmission facilities; 

• The MPC study and reinforcement criteria will apply to the monitoring of MPC 
transmission facilities; and 

• The MH study and reinforcement criteria will apply to the monitoring of MH 
transmission facilities. 
 

If available, the Affected System will provide service limitation policies to the Customer upon 
request. 
 
Potential impacts on the Neighboring TSP’s transmission systems will be included in the Host 
TSP’s impact study report along with any information regarding the validity of the impacts. Each 
Host TSP will coordinate with its Neighboring TSPs to develop alternatives to mitigate identified 
impacts. The Host TSP will include the following details provided by the Confirmed Affected 
System(s) in the Host TSP’s impact study report: 

• The minimum amount of transmission service that can be granted without 
Affected System Upgrades, 

• A preliminary description of the required Affected System Upgrades, 
• an estimated planning level cost, and 
• Preliminary estimate of the in-service date of the system reinforcement 

 
The Host TSP will refer the TSR customer to the Confirmed Affected System to begin the 
associated facilities study agreement process and construction of Affected System Upgrades for 
network reinforcements required on that transmission system.  
The Host TSP will promptly share the study reports with the Affected Systems upon completion.  

O.4.3 Mitigating Host TSP TSR on the Confirmed Affected System’s Transmission 
System  

If the transmission customer proceeds to the facilities study stage with the Host TSP (or to a 
service agreement if no facilities studies are necessary), notice will be provided by the Host TSP 
to any Confirmed Affected Systems. The tariff and Business Practices of an Affected System will 
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apply to the identification and construction of Affected System Upgrades and/or implementation 
of other mitigation measures to address impacts to the Confirmed Affected System identified in 
the impact study. 
 
The Host TSP and Confirmed Affected System will promptly share Facility Study reports with each 
other upon completion. 
 
Transmission service will only be granted by the Host TSP up to the amount at which there are 
no transmission constraints identified by the studies on the transmission systems of the Confirmed 
Affected System(s). Partial transmission service may be granted if the Confirmed Affected System 
is not constrained at that level of service. The requested amount of transmission service can only 
be granted once all identified constraints on the system (MISO, MH, and MPC) have been 
mitigated. 
 
If Confirmed Affected System(s) constraints are addressed through the use of alternative 
measures in lieu of constructing facilities, or as an interim measure while facilities are under 
construction, firm transmission service will not be granted beyond the amount permitted by the 
Confirmed Affected System’s Business Practices. 

O.5 Application and Governing Agreements 

This coordination procedure applies to Manitoba Hydro (MH), Minnkota Power Cooperative 
(MPC), and the Midcontinent Independent System Operator (MISO). This procedure is effective 
as of the date this procedure is signed. 

O.5.1 Governing Agreement for MPC and MISO Coordination 

This coordination procedure is established between MPC and MISO pursuant to Sections 9.1 and 
14.1 of the MISO-MPC Coordination Agreement. 

O.5.2 Governing Agreement for MH and MISO Coordination 

This coordination procedure is established between MH and MISO pursuant to Section 5.4 of the 
MISO-MH Coordination Agreement. 

O.5.3 Governing Agreement for MPC and MH Coordination 

This coordination procedure is established between MPC and MH pursuant to Sections 9.011, 
9.02, and 9.022 of the Interconnection, Facilities and Coordinating Agreement respecting 
Ridgeway-Shannon 230 kV Interconnection. 
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Appendix P Methodology for Assessment of Low Voltage Facility 
Impacts on BES 

P.1 Purpose 

The assessment of impacts from low voltage sub-100kV facilities on the Bulk Electric System is 
intended to identify facilities that pose a reliability risk and should be monitored/managed in MISO 
operations and planning processes. MISO planning analysis is performed to simulate contingent 
events that can cause overloads on the lower voltage system and subsequent tripping of facilities 
that result in BES overloads or system instability. This screening analysis is performed periodically 
(2-3 year cycle) to produce a list of the low voltage facilities that are candidates for monitoring 
and management by MISO. For each study cycle, the scope of the effort will be reviewed with the 
stakeholder community to allow opportunity to update elements of the study methodology and the 
assumptions included in the analysis. 

P.2 Model Selection 

The impact analysis will use existing MTEP models in order to expedite the model preparation 
work. Since these models have been reviewed and updated for use in the MTEP TPL compliance 
analysis, the models will require minimal modifications for use. Models will be posted for 
stakeholder review and will include a near term summer peak and a mid-term shoulder peak case 
that are intended to reflect the variations in dispatch associated with different types of Generation 
Resources such as higher wind conditions. 

P.3 Monitoring and Contingency Set 

All model elements 40kV and higher in all MISO areas and first tier external areas will be 
monitored for screening. All 100 kV and higher branches in MISO and first tier areas will be 
included in the contingency set. N-1-1 contingencies are generated from the combinations of the 
elements included in the contingency set. 

P.4 Contingency Screening 

An initial contingency analysis run is performed on the contingent events to identify any pre-
existing BES overloads that will be used later in differentiating new overloads from impacts on 
pre-existing (post-contingent) violations. 

P.5 Cascading Analysis 

The contingency process uses a customized script to implement event processing by the 
analytical engine which calculates the resulting post-contingent flows. This tool checks for 
subsequent loading exceeding one-hundred percent (100%) of emergency rating for low voltage 
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facilities and one-hundred twenty-five percent (125%) for BES facilities or voltages outside of 
limits of the monitored facilities. 
 
The process then tests any low voltage facility that is overloaded one-hundred percent (100%) by 
removing it from service, along with any BES facility loaded above one-hundred twenty-five 
percent (125%), and attempts a power flow solution. If the power flow does not solve, the low 
voltage facility that was tested is flagged as a potential stability issue. If the power flow does solve, 
further overloads are checked to determine if a BES overload occurs, low voltages below 0.7 p.u. 
exist, or if the trip of the low voltage facilities causes cascading overloads on the remaining low 
voltage circuits. BES overloads are compared against the pre- overloads existing (not caused by 
the low voltage facility trip). If a new BES overload exists, the low voltage facility is flagged as 
having a BES impact. Any pre-existing overload is checked to determine if the change in flow is 
greater than five percent (>5%). The analysis continues by tripping further overloaded low voltage 
facilities as well as any BES facility that is greater than one-hundred twenty-five percent (>125%) 
of the emergency rating. If a subsequent unsolved power flow case, low voltages below 0.7 p.u. 
exist or BES overload occurs, the low voltage facility is flagged as having a BES impact. 
 
Low voltage facilities are further analyzed to determine if the LODF of the BES contingency 
elements on the low voltage facility exceeds three percent (3%). If the LODF is less than three 
percent (<3%) the low voltage facility is excluded from the candidate list. 

P.6 Post Analysis Review and Available Mitigation Plan 

The results from the analysis are posted to the MISO planning ftp site for review and validation 
by Asset Owners. For results that are determined to be invalid (incorrect ratings/contingency 
definitions, etc.), the facilities are removed from consideration. Facilities with a documented 
operating action (reconfiguration) will be monitored but not managed. Facilities that do not have 
a documented mitigation plan will be evaluated to determine if market dispatch will be effective in 
managing congestion. 

P.7 Dispatch Responsiveness 

Dispatch responsiveness tests each candidate low voltage facilities without a mitigation plan to 
determine if MISO generation can be effectively used to manage the flow on the facility. Analysis 
of the facilities in the immediate and surrounding areas is performed to determine all contingent 
elements that have a three percent (3%) LODF on the low voltage candidate facility. The 
contingency elements are combined to produce double contingency events which are used to 
calculate the generator sensitivities for all MISO generators on the associated low voltage 
facility/contingent event. Generator sensitivities with at least a one and half percent (1.5%) impact 
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on the candidate facility are used to determine the units to consider in re-dispatch. The total impact 
of dispatch is calculated as the sum of all the MISO dispatchable generation with at least one and 
half percent (1.5%) sensitivity multiplied by the modeled Pmax of the units. 

P.8 Candidate Selection 

Facilities where the total impact of the generation dispatch is greater than twenty-five percent 
(25%) are then selected for congestion management. If total impact of the generation dispatch 
responsiveness does not meet the threshold of twenty-five percent (25%) of the low voltage facility 
emergency rating, an operating guide will be needed to manage the risk of overload. 

P.9 Treatment in MISO Operations and Planning Processes 
Candidate facilities meet the selection criteria for BES impacts will be monitored in MISO 
Operations and Planning Processes. If a candidate facility has met the Dispatch Responsiveness 
test and has not operational mitigation plan, it will be included for congestion management. 
Otherwise the facility will be monitored in security analysis to provide awareness of the potential 
reliability issues that may require mitigating actions. Candidate facilities will be monitored in MISO 
MTEP planning analysis for overloads and, if overloaded, will be analyzed further to determine if 
tripping of the facility causes an impact on the BES Transmission System. MISO will plan for BES 
Transmission System upgrades necessary to address the BES issues but will not plan for 
upgrades to non-transferred low voltage facilities. However, a facility owner may choose to pursue 
a more cost effective alternative low voltage transmission solution if it eliminates the risks to the 
BES Transmission System. 
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Figure P.9-1: Overall Process Steps 
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Figure P.9-2: BES Impact Analysis 
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Figure P.9-3: Dispatch Responsiveness Test 
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P.10 Example of Impact Analysis on the MISO BES 

• Example 1: New BES overload caused by low voltage facility trip 
‒ Contingency Black-Orange 345 kV line No. 1 & Contingency Red-Grey 138 kV line 

No. 2 
‒ 1st N-1 contingency (Op. 10), open Black–Orange 345 kV line No. 1 
‒ No violations after 1st N-1 contingency 
‒ 2nd N-1 contingency (Op. 24), open Red-Grey 138 kV line No. 1 
‒ Violations after 2nd N-1 contingency 
‒ Voltage Violation, voltage level on the East 138 kV Bus is 0.88 p.u. (<0.9 by 0.02). 
‒ Thermal Violation, loading on the West Sub M-West Sub N 69 kV line No. 1 is 54 MVA 

(114.9%, 47 MVA) 
‒ A 69 kV facility overload caused by the initial contingencies that are tripped in the 

subsequent cascading test. 
‒ Step 1: Remove the West Sub M-West Sub N 69 kV line No. 1 

 Voltage Violation, voltage level on the East Sub Q 138 kV Bus is 0.84 p.u. (<0.9 
by 0.06) 

 Voltage Violation, voltage level on the East Sub P 69 kV Bus is 0.89 p.u. (<0.9 
by 0.01) 

 Thermal Violation, loading on the East Sub A-East Sub B 138 kV line No. 1 is 
234 MVA (101.7%, 230 MVA) 

 
New BES overloads results from the trip of the LV facility so cascading test is terminated. The 
new BES overload resulting from the low voltage facility trip passes impact criteria and the low 
voltage facility of the West Sub M-West Sub N 69 kV line No. 1 is evaluated for LODF impact. 
LODF for the contingent element Black–Orange 345 kV line No. 1 on the West Sub M-West Sub 
N 69 kV line No. 1 facility is greater than three percent (>3%) so facility is included as candidate 
for monitoring. 

• Example 2: incremental overload greater than five percent (>5%) of pre-existing BES 
overload 

‒ 'Contingency Red-Blue 345 kV line No. 1 & Contingency Yellow-Green 138 kV 
line No. 2 

‒ 1st N-1 contingency (Op. 1), Open the Red-Blue 345 kV line No. 1 
‒ No violations after 1st N-1 Contingency (Op. 1) 
‒ 2nd N-1 contingency (Op. 17), Open the Yellow-Green 138 kV line No. 1 
‒ Violations after 2nd N-1 contingency: 
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‒ Voltage Violation, voltage level on the East Sub Q 138 kV Bus is 0.89 p.u. (<0.9 
by 0.01) 

‒ Thermal Violation, loading on the East Sub A-East Sub B 138 kV line No. 1 is 
240 MVA (104.3%, 230 MVA) 

‒ Thermal Violation, loading on the West Sub C-West Sub D 69 kV line No. 1 is 
38 MVA (108.6%, 35 MVA) 

 
Since East Sub A-East Sub B 138 kV line No. 1 is a BES overload as a result of the initial BES 
contingencies this is flagged as pre-existing and not caused by the subsequent trip of the low 
voltage facility in subsequent steps. However, the 69 kV facility overload caused by the initial 
contingencies is tripped in the subsequent cascading test. 

‒ Step 1: Remove the West Sub C-West Sub D 69 kV line No. 1 
 Voltage Violation, voltage level on the East Sub Q 138 kV Bus is 0.86 p.u. (<0.9 

by 0.04) 
 Voltage Violation, voltage level in the East Sub R 69 kV Bus is 0.87 p.u.(<0.9 

by 0.03) 
 Thermal Violation, loading on the East Sub A-East Sub B 138 kV line No. 1 is 

252 MVA (109.6%, 230 MVA) 
 
No new BES overloads result from the trip of the LV facility and no further overloading occurs on 
the 69 kV facilities so the cascading test is ended. However, since the overload on the East Sub 
A-East Sub B 138 kV line No. 1 is further increased by five percent (5%), this passes the impact 
criteria and the low voltage facility of the West Sub C-West Sub D 69 kV line No. 1 is evaluated 
for LODF impact. LODF for the contingent element Yellow-Green 138 kV line No. 1 on the West 
Sub C-West Sub D 69 kV line No. 1 facility is greater than three percent (>3%) so facility is 
included as candidate for monitoring. 
 
 

 

 

                                                


	1 Introduction
	1.1 Purpose of MISO Business Practices Manuals
	1.2 Purpose of this Business Practices Manual
	1.3 References
	1.4 MISO Planning Contacts

	2 Overview of Transmission Planning
	2.1 MISO Transmission Planning Objectives
	2.1.1 FERC Order No. 890 Planning Principles

	2.2 Transmission Planning Functions and Cycles
	2.2.1 Planning Functions
	2.2.2 Integration of Planning Functions to Produce MTEP

	2.3 Transmission Project Categories and Types
	2.3.1 Transmission Project Categories
	2.3.1.1 Bottom-Up Projects
	2.3.1.2 Top-Down Projects
	2.3.1.3 Externally Driven Projects
	2.3.2 Transmission Project Types
	2.3.2.1 Other Projects
	2.3.2.2 Baseline Reliability Projects
	2.3.2.3 Market Efficiency Projects
	2.3.2.4 Multi-Value Projects
	2.3.2.5 Generator Interconnection Projects
	2.3.2.6 Transmission Delivery Service Projects
	2.3.2.7 Market Participant Funded Projects

	2.4 MTEP Project Database and the MTEP Project Appendices
	2.4.1 MTEP Project Database, Project Table, and Facility Table
	2.4.1.1 Project Table Data
	2.4.1.2 Facility Table Data
	2.4.2 Project Table and Facility Table Status Fields
	2.4.2.1 Planning Review Status Field
	2.4.2.2 Facility Status Field
	2.4.3 MTEP Appendix A
	2.4.4 MTEP Appendix B
	2.4.5 Submission of Bottom-up Projects into the MTEP Project Database
	2.4.6 Submission of Top-Down Projects into the MTEP Project Database
	2.4.7 Submission of Externally Driven Projects into the MTEP Project Database

	2.5 Issues Resolution Process Prior to Tariff Dispute Resolution Procedure (Attachment HH)
	2.6 General Process Responsibilities
	2.6.1 Transmission Provider (MISO)
	2.6.2 Transmission Owner(s)
	2.6.3 Generation Owners
	2.6.4 Load Serving Entities
	2.6.5 Transmission Customers
	2.6.6 Other Regional Transmission Operators (RTOs)
	2.6.7 Other Stakeholders (Including State Regulatory Commissions)

	2.7 Treatment of Confidential Data
	2.8 OMS Committee Role in Transmission Planning
	2.8.1 OMS Committee Input on MTEP Guiding Principles for the MISO Transmission Expansion Plans Provided by the Transmission Provider Board
	2.8.2 OMS Committee Input and Feedback on MTEP
	2.8.2.1 OMS Committee Input on MTEP Scope of Study
	2.8.2.2 OMS Committee Inputs on Futures
	2.8.2.3 Ongoing OMS Committee Feedback on General or Specific MTEP Process Issues
	2.8.2.4 OMS Committee Assessment of Overall MTEP Planning Cycle
	2.8.2.5 OMS Committee Recommendations to Reconsider Specific Project
	Recommendations


	3 Model Development
	3.1 Introduction
	3.2 Base Model Development for Planning Studies
	3.2.1 Model Development Timeline, Key Milestones, and Responsibilities
	3.2.1.1 Initiate Base Model Development for the Next Planning Cycle
	3.2.1.2 Update Models
	3.2.1.3 Preliminary Base Model Review
	3.2.1.4 Develop Base Models for Planning Studies
	3.2.1.5 Base Models for MTEP Reliability Analyses
	3.2.1.5.1 Study Horizon
	3.2.1.5.2 Model Requirements
	3.2.1.5.3 Model Review

	3.2.1.6 Base Models for MTEP Economic Studies
	3.2.1.6.1 Study Horizon
	3.2.1.6.2 Model Requirements
	3.2.1.6.3 Model Review

	3.2.1.7 Base Models for Generator Interconnection Studies
	3.2.1.8 Base Models for Transmission Service Request Studies
	3.2.1.9 Base Models for Other Non-cyclical Planning Studies

	3.3 General System Model Criteria
	3.3.1 Topology Modeling
	3.3.2 Load Modeling
	3.3.3 Generator Modeling
	3.3.4 Transactions/Interchanges
	3.3.5 Representation of Lower Voltage Level
	3.3.6 Facilities Ratings in Planning Models


	4 Cyclical Planning Activities
	4.1 Stakeholder Interactions during Regional Planning Cycle
	4.1.1 Subregional Planning Meetings
	4.1.2 Planning Subcommittee
	4.1.3 Planning Advisory Committee
	4.1.4 Expedited Project Review
	4.1.4.1 Notification of Need for Expedited Review
	4.1.4.2 Expedited Review Process
	4.1.4.3 Inclusion of Project in MTEP
	4.1.4.4 Projects Not Eligible for Expedited Review
	4.1.4.5 Expectations of Transmission Owner(s)

	4.2 Pre-planning Steps Common to Bottom-up and Top-down Planning
	4.2.1 Assemble Pre-planning Information
	4.2.2 Integration of Transmission Owner Local Planning Process
	4.2.3 Project Reporting Guidelines
	4.2.3.1 Project Status Updates
	4.2.3.1.1 Requirements for Eligible Project Facilities
	4.2.3.1.2 Requirements for Competitive Transmission Facilities
	4.2.3.1.3 Milestones
	4.2.3.1.4 Requirements for All Other Transmission Facilities
	4.2.3.1.5 Use of Status Update Information
	4.2.4 Study Scope Development

	4.3 Bottom-up Planning
	4.3.1 Steps in the Bottom-Up Transmission Expansion Planning Process
	4.3.1.1 Identification of Projected Transmission Issues with No System Improvements
	4.3.1.2 Development of Alternative Solutions to Projected Issues
	4.3.1.2.1 Transmission Alternatives
	4.3.1.2.1.1 Planned Redispatch, Reconfiguration, or Load Shed
	4.3.1.2.1.2 Remedial Action Schemes
	4.3.1.2.1.3 Transmission Expansion
	4.3.1.2.2 Non-Transmission Alternatives
	4.3.1.2.2.1 Contracted Demand Response or Planned Generator Interconnections
	4.3.1.3  Selection of the Best Transmission Solutions for Projected Issues
	4.3.2 Planning Criteria and Monitored Elements
	4.3.3 Baseline Models - Data Sources and Assumptions
	4.3.3.1 Topology
	4.3.3.2 Generation, Load, and Interchanges
	4.3.4 Bottom-up Planning Contingencies
	4.3.4.1 Contingencies Evaluated in Support of Annual Reliability Assessments
	4.3.4.2  Rationale for Contingencies Selected as More Severe
	4.3.5 Bottom-up Planning Reliability Testing
	4.3.5.1 Steady-State Analysis
	4.3.5.2 Steady-State Voltage Stability Analysis
	4.3.5.3 Dynamic Stability Analysis
	4.3.5.4 Results Management

	4.4 Long-term Planning
	4.4.1 Introduction
	4.4.2 Process Steps for Long-term Planning
	4.4.2.1 Develop and Weight Future Scenarios
	4.4.2.2 Develop Resource Plan and Site Future Resources
	4.4.2.2.1.1 Resource Forecasting
	4.4.2.2.2.2  Generation Siting
	4.4.2.3 Identify Transmission Issues
	4.4.2.4 Integrated Transmission Development
	4.4.2.5 Transmission Solution Evaluation
	4.4.2.6 Project Justification
	4.4.2.7 Project Recommendation
	4.4.3  Data Sources and Assumptions for Long-term Planning Models

	4.5 Other Cyclical Planning Activities
	4.5.1 Baseline Load Deliverability
	4.5.2 Baseline Generator Deliverability
	4.5.3 Long-term Transmission Rights Feasibility Review
	4.5.3.1 Introduction
	4.5.3.2 Procedures for Integration of LTTR Feasibility Considerations into the MTEP Process
	4.5.3.2.1 Information Exchange between the ARR Allocation Process and the MTEP Planning
	4.5.3.2.2 Consideration of Problematic Planned Outages in the Planning Process
	4.5.3.2.3 Comparison of LTTR allocation binding constraints with Historical or Planning Model Constraints

	4.5.3.3 The ARR Allocation and MTEP Planning Integrated Processes
	4.5.3.3.1 ARR Allocation Process - First Year LTTR Allocations
	4.5.3.3.2 ARR Allocation Process - The Second and Subsequent Year Allocations and Infeasible LTTRs
	4.5.3.3.3 MTEP Process - The Second and Subsequent Year Planning Models
	4.5.3.3.3.1 Near-term Planning / 1-2 Year Planning Horizon
	4.5.3.3.3.2 Intermediate-term Planning / 1-10 Year Planning Horizon and Long-term Planning Horizon / 1-20 Year Planning Horizon


	4.6 Interregional Participation
	4.7 Dispute Resolution

	5 Long-term Transmission Service Requests
	5.1 Introduction
	5.2 Triage
	5.2.1 Processing of “Renewal” Transmission Service Request
	5.2.2 Processing of “Redirect” Transmission Service Request
	5.2.3 Processing of “Original” Transmission Service Request
	5.2.4 Application of Rollover Rights for Long-term Firm Service
	5.2.4.1 General Principles
	5.2.4.2 Original Requests
	5.2.4.3 Subsequent Requests
	5.2.4.4 Evaluation or Requests Out of Queue Order

	5.3 System Impact Study (SIS) Process
	5.3.1 System Impact Study Agreement (SISA)
	5.3.1.1 Step 1 of SISA
	5.3.1.2 Step 2 of SISA
	5.3.1.3 Step 3 of SISA
	5.3.2 System Impact Study, Technical Overview
	5.3.2.1 Flow/Interface Limit Based Analysis
	5.3.2.2 Network Analysis Concepts
	5.3.2.2.1 Model Development
	5.3.2.2.2 FIRM NITS requests
	5.3.2.2.2.1 Review of Pre-existing Network Service or Equivalent
	5.3.2.2.2.1 Procedure for Evaluating NITS or Service from New Designated Resource

	5.3.2.3 System Impact Study, Network Analysis Methodology
	5.3.2.3.1 Contingencies to Evaluate
	5.3.2.3.2 Monitored Elements
	5.3.2.3.3 Reliability Margins (TRM/CBM)
	5.3.2.3.4 Transfer Simulation Participation Points
	5.3.2.3.5 Pre-Transfer Case and Post-Transfer Case
	5.3.2.3.6 DC and AC Contingency Analysis
	5.3.2.3.7 DC Analysis - Creating pseudo Flowgates using DC Analysis
	5.3.2.3.8 AC Analysis
	5.3.2.3.9 SIS Report
	5.3.2.3.10 Ad Hoc Study Group Review and Draft Report
	5.3.2.3.11 Evaluating Constraints and Accepting Transmission Service

	5.4 Facility Study Process
	5.4.1 Study Coordination Contacts (Ad Hoc Study Group)
	5.4.2 Tender of Facility Study Agreement
	5.4.3 Performing the Facility Study
	5.4.3.1 Specification Sheets

	5.4.4 Facilities Construction Agreement

	5.5 Miscellaneous
	5.5.1 Ad Hoc Study Group
	5.5.2 Reserved
	5.5.3 Group TSR Studies
	5.5.4 Specification Sheets
	5.5.5 Provisional Generator Interconnection Agreements

	5.6 Coordination of TSR studies between MHEB, MPC and MISO
	5.7 Appropriate Links

	6 Non-Cyclical Planning Studies
	6.1 Review of Market Participant Funded Projects
	6.1.1 Process Steps
	6.1.2 Priority of Competing Project Proposals
	6.2 Generator Retirement and Suspension Studies and System Support Resources (SSR)
	6.2.1 Introduction
	6.2.2 Applicability and Notification Requirements
	6.2.3 Study Scope Development
	6.2.4 Power Flow Model Preparation
	6.2.5 Reliability Evaluation
	6.2.6 Alternatives Evaluation
	6.2.7 System Support Resource Agreement
	6.2.8 System Support Resource Agreement Cost Allocation Methodology
	6.2.8.1 Overview
	6.2.8.2 Identification of Impacted Load Buses and Associated Elemental Pricing Nodes
	6.2.8.3 Calculation of Cost Allocation Shares
	6.2.8.4 Example of SSR Cost Allocation

	6.2.9 Interconnection Service and Rescission Rights
	6.2.10 Attachment Y-2 Non-binding Informational Studies


	7 Cost Allocation Process
	7.1 Baseline Reliability Projects
	7.2 Generation Interconnection Projects
	7.3 Transmission Delivery Service Projects
	7.4 Market Efficiency Projects
	7.4.1 Economic Benefit Metric
	7.4.2 Market Efficiency Project Benefit and Cost Evaluation Methodology

	7.5 Multi-Value Projects
	7.5.1 Multi-Value Project Criteria
	7.5.1.1 Multi-Value Project - Criterion 1
	7.5.1.2 Multi-Value Project - Criterion 2
	7.5.1.3 Multi-Value Project - Criterion 3
	7.5.2 Multi-Value Project Conditions
	7.5.3 Multi-Value Projects - Types of Economic Benefits
	7.5.4 Multi-Value Projects - Other Provisions
	7.5.4.1 Multi-Value Projects - Project Type Designation Rule
	7.5.4.2 Multi-Value Projects - Like-for-Like Capital Replacement
	7.5.5 Multi-Value Projects - Cost Allocation
	7.5.5.1 Multi-Value Projects - Qualification of Facilities for Cost Sharing
	7.5.5.2 Multi-Value Projects - Allocation of Eligible Costs

	7.6 Project Completion Reporting Guidelines – for Cost Shared Projects

	8  Variance Analysis
	8.1 Applicability and Scope
	8.2 Variance Analysis Triggers
	8.3 Variance Analysis Process
	8.3.2 Commencement of Variance Analysis
	8.3.3 Confirmation of Variance Analysis Triggers
	8.3.4 Determination of Variance Analysis Outcome
	8.3.5 Notification of the Variance Analysis Outcome
	8.3.6 Implementation of the Variance Analysis Outcome

	8.4 Variance Analysis Outcomes
	8.5 Project Financial Security Impacts due to Variance Analysis
	8.6 Confidentiality Provisions for Variance Analysis
	8.7 Dispute Resolution Provisions for Variance Analysis

	Appendix A Reserved
	Appendix B TSR Planning Guideline No. 1.2 – SIS Report Format
	Appendix C TSR Planning Guideline No. 1.3 – FS Report Format
	Appendix D Long-term Firm Transmission Service Requests – Process Overview
	Appendix E Reserved
	Appendix F Reserved
	Appendix G Reserved
	Appendix H Reserved
	Appendix I  Reserved
	Appendix J Implementation Rules for LODF Calculation
	Appendix K Default MISO Planning Criteria
	Appendix L SOL (IROL) Methodology for the Planning Horizon
	Appendix M Planning Horizon PRC-023 Applicable Facility Identification Procedure
	Expansion Planning shall also send a notification to all appropriate Reliability Coordinators, Transmission Owner(s), Generator Owners, and Distribution Providers whenever a new list is posted. The list of facilities shall be posted in both Excel and ...
	Transmission Owner(s) of circuits  to which the relay loadability standard (PRC-023) shall apply, as referenced by MISO Transmission Asset Management - Expansion Planning will also be identified in the published list.

	Appendix N Transfer Capability Methodology
	N.1 Transfer Capability Methodology
	N.1.1 Transfer Selection Criteria
	N.1.2 System Operating Limits (SOL)
	N.1.3 Planning Practice Consistency
	N.1.4 Assumptions and Criteria
	N.1.4.2  Transmission System Topology
	Appendix O Coordination of Studies between MHEB, MPC, and MISO
	Appendix P Methodology for Assessment of Low Voltage Facility Impacts on BES

